
800 MHZ TRANSITION ADMINISTRATOR, LLC
QUARTERLY PROGRESS REPORT

FOR THE QUARTER ENDED JUNE 30, 2012

SEPTEMBER 25, 2012



QuarterlyProgressReport
for theQuarterEndedJune30,2012

i

Brett Haan, Principal
Deloitte Consulting LLP
1919 N. Lynn Street
Arlington, VA 22209
T: 571.814.7380
bhaan@deloitte.com

Kamesh Mullapudi, Director
Deloitte Consulting LLP
1919 N. Lynn Street
Arlington, VA 22209
T: 571.814.7650
kmullapudi@deloitte.com

Robert B. Kelly, Partner
Squire Sanders (US) LLP
1200 19th Street, N.W.
Washington, DC 20036
T: 202.626.6216
F: 202.626.6780
robert.kelly@squiresanders.com

Douglas L. Povich, Partner
Squire Sanders (US) LLP
8000 Towers Crescent Dr., 14th Floor
Tysons Corner, VA 22182
T: 703.720.7888
F: 703.720.7801
douglas.povich@squiresanders.com

Alan J. (Joe) Boyer, President
Baseline Wireless Services, LLC
2770 Arapahoe Road, Suite 132-133
Lafayette, CO 80026
T: 303.444.1480
F: 888.361.0603
JBoyer@BaselineTelecom.com



QuarterlyProgressReport
for theQuarterEndedJune30,2012

ii

TABLE OF CONTENTS

OVERVIEW................................................................................................................................. 1

I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS ..................... 5

A. Program Wide Snapshot ....................................................................................................5

1. Frequency Reconfiguration Agreement Negotiations....................................................... 5

2. Reconfiguration Implementation ...................................................................................... 7

B. Recent Developments ........................................................................................................9

1. Financial True-Up Date .................................................................................................... 9

2. Certifications of Completion of Band Reconfiguration .................................................. 10

3. Requests for Waiver of Rebanding Completion Deadline .............................................. 11

4. U.S.-Mexico Border Region ........................................................................................... 13

5. Vacated Channels and NPSPAC Clearing ...................................................................... 15

II. QUARTERLY UPDATE............................................................................................... 18

A. Update by Stage and Wave..............................................................................................18

1. Stage 1 (Channels 1-120)................................................................................................ 18

2. Stage 2 (NPSPAC and Expansion Band)........................................................................ 20

3. Canadian Border Regions ............................................................................................... 24

4. Puerto Rico ..................................................................................................................... 30

5. ESMR Band Licensees ................................................................................................... 31

6. U.S. Virgin Islands ......................................................................................................... 31

7. Change Notices and Amendments .................................................................................. 32

B. Program Financial Information........................................................................................32

1. Reconfiguration Expenditures ........................................................................................ 33

2. Letter of Credit ............................................................................................................... 35

3. External Audit................................................................................................................. 35

4. Transition Administrator................................................................................................. 35

5. Closing Process and Reconfiguration Completion Certifications................................... 36

C. Specialized Support Functions.........................................................................................39

1. Stakeholder Inquiries ...................................................................................................... 39

2. TA-Produced Materials, TA’s Website, and Outreach Activities................................... 40

3. Frequency Reconfiguration Agreement Review............................................................. 40

III. APPENDICES................................................................................................................ 41

APPENDIX 1A Status of Reconfiguration for Non-Border Licensees in Channels 1-
120: Milestones Completed by Number of Frequency Reconfiguration
Agreements, Per Wave, Per Region, as of June 30, 2012



QuarterlyProgressReport
for theQuarterEndedJune30,2012

iii

APPENDIX 1B Status of Reconfiguration for Canadian Border Region Licensees in
Stage 1: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30,
2012

APPENDIX 2 Status of Reconfiguration for Licensees in Channels 1-120, the
Expansion Band, NPSPAC Channels, the Southeast ESMR Band, and
the ESMR Band: Milestones Completed by Number of Call Signs, Per
Wave, Per Region, as of June 30, 2012 and Maps of Channels 1-120
Clearing, Expansion Band Reconfiguration Status, NPSPAC
Channels Cleared, and Southeast ESMR Band Reconfiguration Status

APPENDIX 3A Status of Reconfiguration for Non-Border Licensees in NPSPAC
Channels: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30,
2012

APPENDIX 3B Status of Reconfiguration for Canadian Border Region Licensees in
Stage 2: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30,
2012

APPENDIX 3C Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Frequency Reconfiguration
Agreements, Per Wave, Per Region, as of June 30, 2012

APPENDIX 4 Entities Filing Expansion Band Elections, as of June 30, 2012

APPENDIX 5 Call Sign-Related Reconfiguration Information, as of June 30, 2012

APPENDIX 6 Status of Frequency Reconfiguration Agreement Review for Non-
Border and Canadian Border Region Stage 1, Per Wave, Per Region,
as of June 30, 2012

APPENDIX 7 Status of Frequency Reconfiguration Agreement Review for Non-
Border and Canadian Border Region Stage 2, Per Wave, Per Region,
as of June 30, 2012

APPENDIX 8 Summary of FRAs and PFAs that have Closed, as of June 30, 2012

APPENDIX 9 Summary of FRAs and PFAs that have not Closed, as of June 30, 2012

APPENDIX 10 800 MHz Transition Administrator, LLC Fees and Expenses through
June 30, 2012



QuarterlyProgressReport
for theQuarterEndedJune30,2012

1

OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended June 30, 2012. Pursuant to the
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.2

The band reconfiguration program in non-border areas has consisted of two broad stages
of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)3 in Stage 1 and the
relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There
are two phases of reconfiguration for each of these stages – the planning and negotiation phase
that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and Sprint
Nextel and the implementation phase that consists of the physical retuning of the radio system.

Chart 1 shows the percentage of FRAs that have been approved by the TA, the
percentage for which implementation is complete, and the percentage for which closing is
complete for each stage of the reconfiguration program.

Chart 1: Status of Negotiations, Implementation, and Closing

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”).

2 See 47 C.F.R. § 90.676(b)(3).

3 The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channel designations of
the 806-809 MHz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated
as Channels 1-230.
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Nearly all licensees in the program, except for those in the Mexico border region, have
completed FRA negotiations. Physical retuning was complete for 86.9 percent of FRAs, except
for those in the Mexico border region, as of June 30, 2012. There continues to be a gap between
licensees completing physical retuning and completing their closing activities, especially for
non-border Stage 2 licensees. Details about the status of each stage of the reconfiguration
program are presented below.

Reconfiguration of Mexican Border Licensees

On June 8, 2012, the FCC announced that the United States and Mexico signed an
amended Protocol for sharing spectrum in the 800 MHz band along the U.S.-Mexico border.4

This agreement paves the way for completion of reconfiguration by licensees operating in the
Sharing Zone (i.e., within 110 kilometers of the border) and licensees operating in the portions of
the NPSPAC regions bordering Mexico that are outside the Sharing Zone (collectively,
“Mexican border licensees”). On August 17, 2012, the FCC’s Public Safety and Homeland
Security Bureau (“PSHSB”) released a Fourth Further Notice of Proposed Rulemaking (“Fourth
FNPRM”) seeking comment on proposals for establishing and implementing the reconfigured
800 MHz band plan along the U.S.-Mexico border.5 Comments on the Fourth FNPRM are due
by October 1, 2012 and reply comments are due by October 15, 2012.

The FCC has encouraged Mexican border licensees to engage in planning and negotiation
activities to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.6 The TA encourages large licensees in particular to get an early start on
their planning activities. Licensees should identify and contact vendors and consultants to assist
with reconfiguration. Licensees may conduct the following non-frequency-dependent activities:
conducting subscriber unit inventory, conducting infrastructure inventory, engaging in non-
frequency-specific engineering and implementation planning, and defining their interoperability
environment. If a licensee requires funding to conduct planning activities, it should submit a
Request for Planning Funding (“RFPF”) and negotiate a PFA with Sprint Nextel. Licensees may
submit an RFPF prior to receiving replacement frequencies.

In August 2012, the TA sent a letter to Mexican border licensees who will be
reconfigured to notify them about the release of the Fourth FNPRM and provide information
about the reconfiguration process. In that letter, the TA stated that licensees should submit a
Point of Contact Form to the TA and should review and update their license information in the
FCC’s Universal Licensing System (“ULS”) database. The TA also encouraged licensees to

4 See “FCC Announces Two Spectrum-Sharing Agreements with Mexico Enabling Advanced Public Safety and
Commercial Communications in the Mexico Border Area,” News Release (June 8, 2012) (“Mexico News Release”).

5 See Improving Public Safety Communications in the 800 MHz Band; New 800 MHz Band Plan for U.S. – Mexico
Sharing Zone, Fourth Further Notice of Proposed Rulemaking, 27 FCC Rcd 9563 (2012) (“Fourth FNPRM”).

6 See “Public Safety and Homeland Security Bureau Extends Voluntary 800 MHz Rebanding Negotiation Period for
Wave 4 Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border Pending Establishment
of Negotiation Timetable,” Public Notice, 27 FCC Rcd 7312, 7313 (2012) (“Mexican Border Public Notice”).
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review information on the TA’s website (http://www.800TA.org) regarding the reconfiguration
process. The TA will contact licensees to educate them about reconfiguration.

Reconfiguration of Non-Border Stage 1 Licensees

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRAs have been negotiated and submitted to the TA. Physical retuning is complete for 99
percent of the FRAs.

Reconfiguration of Non-Border Stage 2 Licensees

The main activities for non-border Stage 2 (NPSPAC and Expansion Band) licensees are
occurring in the implementation phase. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 34,000 radios (first touches) in the second quarter, raising the total
number to approximately 1,418,000 radios as of June 30, 2012. Physical retuning was complete
for 81 percent of non-border Stage 2 FRAs as of June 30, 2012.

Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (non-Public Safety) licensees are complete,
with all of the anticipated FRAs submitted to the TA. Physical retuning was complete for 88
percent of Canadian border Stage 1 FRAs as of June 30, 2012.

With 96 percent of the FRAs for Canadian border Stage 2 (NPSPAC and non-NPSPAC
Public Safety) licensees submitted to the TA, the main activities for these licensees are occurring
in the implementation phase. Canadian border Stage 2 licensees retuned, reflashed, or replaced
approximately 13,000 radios (first touches) in the second quarter, raising the total number to
approximately 65,000 radios as of June 30, 2012. Physical retuning was complete for 39 percent
of Canadian border Stage 2 FRAs as of June 30, 2012. Licensees in NPSPAC Region 33: Ohio
have made progress with their subscriber unit and infrastructure retuning activities since the TA
conducted two Implementation Planning Sessions in the region during the first quarter of 2012.

Waiver Requests

Non-border Stage 2, Canadian Border Region, and Puerto Rico licensees that did not
complete physical reconfiguration by January 17, 2012, June 1, 2012, and March 19, 2012,
respectively, were required to file requests for waiver of that deadline with the PSHSB. On
August 9, 2012, the PSHSB released two Orders addressing these licensees’ requests for waiver.7

The PSHSB granted waivers, in whole or in part, to licensees with executed FRAs, granting a
specific waiver date to each licensee, with April 15, 2013 as the latest waiver date granted.
Licensees that will not complete the physical reconfiguration of their systems by their waiver

7 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of June
26, 2008 Rebanding Deadline for Non-Border Regions and March 19, 2012 Rebanding Deadline for Puerto Rico,
Order, 27 FCC Rcd 9237 (2012) (“Non-Border and Puerto Rico Waiver Order”); Improving Public Safety
Communications in the 800 MHz Band; Requests for Waiver of April 14, 2011 Rebanding Deadline in Regions
Along the U.S.-Canada Border, Order, 27 FCC Rcd 9251 (2012) (“Canadian Border Waiver Order”).
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date granted by the PSHSB must request additional time by filing a supplemental request for
waiver. In general, the PSHSB held in abeyance the waiver requests of licensees without
executed FRAs and directed such licensees to take further action.

Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC’s rules. Since the start of the
second quarter of 2012, the TA certified that band reconfiguration is complete in NPSPAC
Region 26: Nebraska, NPSPAC Region 15: Iowa, NPSPAC Region 41: Utah, NPSPAC Region 7:
Colorado, and NPSPAC Region 45: Wisconsin. The certifications mean that all licensees in
these regions that were subject to reconfiguration have relocated to their new channels and
modified their FCC licenses to delete their old frequencies or cancelled their licenses.

Closing Process

Licensees and Sprint Nextel must complete closing process activities in a timely manner.
Failure to do so can result in significant program delays, misplaced or lost actual cost support
documentation, and other issues that could substantially impact amounts owed by or due to
Sprint Nextel. If licensees are unable to appropriately document costs (as specified in the TA’s
published guidance) the result may be either delayed payments to licensees or refunds due from
licensees to Sprint Nextel.

The TA encourages licensees and Sprint Nextel to expeditiously complete Actual Cost
Reconciliation (“ACR”) and other closing activities in accordance with the timeframes
established in the Actual Cost Reconciliation Fact Sheet.8 Licensees should document costs as
they are incurred and not wait until after the completion of physical retuning to begin the
required documentation of costs. The TA monitors the closing process and will continue to track
a licensee’s reconfiguration until it has completed the closing process and submitted an FRA
Completion Certification.

8 The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf.
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAs.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAs
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 2: Non-border FRAs Submitted to the TA as of June 30, 20129

 Stage 1: 99 percent of non-border FRAs have been submitted to the TA

 Stage 2: 99 percent of non-border FRAs have been submitted to the TA

9 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 3 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Submitted to the TA as of June 30, 201210

 Stage 1: 100 percent of Canadian border FRAs have been submitted to the TA

 Stage 2: 96 percent of Canadian border FRAs have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

10 Sprint Nextel is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signs in Submitted FRAs by Band11

Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 call signs not yet in FRAs reflects
the material number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC call signs, the difference is again the border
factor (both Canadian and Mexican), as well as an indication that a number of the outstanding
non-border FRAs are for large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.12

Chart 5 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

11 Data is based on the FCC’s ULS database. This chart does not include Expansion Band call signs.

12 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 5: Non-border FRAs with Physical Retuning Complete as of June 30, 2012

With physical retuning complete for 99 percent of non-border Stage 1 FRAs, Channels 1-
120 clearing is nearly complete. Furthermore, 87 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of June 30,
2012.13 The difference between the percentages of call signs and FRAs is attributable to the fact
that the FRA statistics do not include agreements in border areas, while the call sign statistics do
include call signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of June 30, 2012, the licensees
in 81 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned
to their new channels. Furthermore, 43 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of June 30, 2012. 14 The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
areas. The retuning of base stations to a licensee’s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process – separating Public Safety and commercial cellular
operations – has been achieved.

13 This data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a
data error. The prior quarter’s data is restated here for context in assessing the progress made in the current quarter.
86 percent of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared by
licensees as of March 31, 2012.

14 This data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a
data error. The prior quarter’s data is restated here for context in assessing the progress made in the current quarter.
41 percent of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as of March 31, 2012.
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Chart 6 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.

Chart 6: Canadian Border FRAs with Physical Retuning Complete
as of June 30, 2012

Physical retuning was complete for 88 percent of Canadian border Stage 1 FRAs as of
June 30, 2012.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of June 30,
2012, the licensees in 39 percent of Canadian border Stage 2 FRAs had completed their physical
retunes and transitioned to their new channels.

B. Recent Developments

1. Financial True-Up Date

On May 15, 2012, the TA filed a report with the PSHSB recommending that the 800
MHz reconfiguration financial reconciliation “true-up” deadline be extended from July 2, 2012
until December 31, 2012. 15 The TA stated that a true-up as of July 2, 2012 “would be
incomplete and would not include a significant amount of Sprint Nextel’s reconfiguration
expenditures.”16 The TA further stated that “the true-up remains premature at this time and that
additional rebanding expenditures are required to provide a meaningful report of Sprint Nextel’s

15 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed May 15, 2012).

16 Id. at 1.
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total rebanding costs for both the 800 MHz rebanding and for the relocation of BAS licensees.”17

The TA proposed to file a report with the PSHSB by November 15, 2012 with its
recommendation: (1) whether reconfiguration has made sufficient progress that conducting the
true-up as of December 31, 2012 would be appropriate; or (2) whether the “true-up” deadline
should be extended for an additional period.

On June 29, 2012, the PSHSB released an Order postponing the true-up date from July 2,
2012 until December 31, 2012.18 The PSHSB required the TA to file a report by November 15,
2012 with its recommendation on whether the true-up should be conducted as of December 31,
2012 or be further postponed. In the event that the true-up is conducted based on expenditures as
of December 31, 2012, the PSHSB directed the TA to submit its final true-up report by June 30,
2013.

2. Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC’s rules. Since the start of the
second quarter of 2012, the TA certified that band reconfiguration is complete in NPSPAC
Region 26: Nebraska on May 14, 2012, in NPSPAC Region 15: Iowa and NPSPAC Region 41:
Utah on August 2, 2012, in NPSPAC Region 7: Colorado on August 10, 2012, and in NPSPAC
Region 45: Wisconsin on August 16, 2012.19 The certifications mean that all licensees in these
regions that were subject to reconfiguration have relocated to their new channels and modified
their FCC licenses to delete their old frequencies or cancelled their licenses. This also includes
modifications to Sprint Nextel’s network and licenses to cease operations below the ESMR band
and modify or cancel all relevant licenses to remove any authority to operate below the ESMR
band. Furthermore, all of the frequencies in all 800 MHz sub-bands (i.e., NPSPAC, Interleaved,
Expansion, Guard, and ESMR bands) in the regions that were subject to reconfiguration have
been cleared.

The certifications do not mean that licensees have completed all tasks associated with
rebanding. Licensees in the regions still may need to complete a second (or subsequent) touch of
their subscriber units to remove the pre-rebanding channels, submit final reconfiguration cost

17 Id. at 3.

18 See Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Order, 27 FCC Rcd
7308 ¶ 1 (2012).

19 See Letter from Brett Haan, TA, to David Furth, PSHSB, “Certification of Completion of Band Reconfiguration in
NPSPAC Region 26: Nebraska,” WT Docket No. 02-55 (filed May 14, 2012); Letter from Brett Haan, TA, to David
Furth, PSHSB, “Certification of Completion of Band Reconfiguration in NPSPAC Region 15: Iowa,” WT Docket
No. 02-55 (filed Aug. 2, 2012); Letter from Brett Haan, TA, to David Furth, PSHSB, “Certification of Completion
of Band Reconfiguration in NPSPAC Region 41: Utah,” WT Docket No. 02-55 (filed Aug. 2, 2012); Letter from
Brett Haan, TA, to David Furth, PSHSB, “Certification of Completion of Band Reconfiguration in NPSPAC Region
7: Colorado,” WT Docket No. 02-55 (filed Aug. 10, 2012); Letter from Brett Haan, TA, to David Furth, PSHSB,
“Certification of Completion of Band Reconfiguration in NPSPAC Region 45: Wisconsin,” WT Docket No. 02-55
(filed Aug. 16, 2012).
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documentation to Sprint Nextel and/or the TA, complete the Actual Cost Reconciliation process,
or close their FRAs in order for them to complete their individual reconfiguration activities.

3. Requests for Waiver of Rebanding Completion Deadline

a. Non-Border Licensees

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by January 17, 2012 were required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline.20 Affected licensees filed supplemental requests for waiver with the PSHSB and were
directed to provide copies of the filings to the TA and Sprint Nextel. During the second quarter,
the TA received 68 supplemental requests for waiver from non-border licensees that were filed
with the PSHSB.21

On August 9, 2012, the PSHSB released an Order addressing non-border licensees’
supplemental requests for waiver of the rebanding completion deadline that were filed since
October 3, 2011.22 The PSHSB separately addressed the waiver requests of licensees with
executed FRAs and licensees without FRAs. The PSHSB granted waivers, in whole or in part, to
licensees with executed FRAs, granting a specific waiver date to each licensee. The PSHSB
granted the waiver dates requested by licensees that proposed to complete their rebanding by
April 15, 2013. For licensees seeking extensions beyond April 15, 2013, the PSHSB granted
partial waivers until April 15, 2013 for licensees to either complete reconfiguration or file a
supplemental request for waiver at that time. The PSHSB directed licensees with executed FRAs
that did not file a supplemental request for waiver or that filed a waiver request in which the
requested extension date has passed to either provide the TA with documentation showing they
have completed reconfiguration or file a supplemental request for waiver by September 10, 2012.
In addition, the PSHSB directed the one non-border licensee that has not executed an FRA to
submit a rebanding schedule to the PSHSB within 30 days of executing its FRA.

Non-border licensees with executed FRAs that will not complete the physical
reconfiguration of their systems by their waiver date granted by the PSHSB must request
additional time from the PSHSB by filing a supplemental request for waiver at that time. Such
licensees will be required to detail their progress to date and propose milestone dates for
completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Licensees should use the TA’s Request for Waiver template in preparing their supplemental
requests for waiver.23 Licensees should email supplemental requests for waiver to the PSHSB at

20 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 26 FCC Rcd 14162 (2011).

21 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

22 See Non-Border and Puerto Rico Waiver Order.

23 The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
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PSHSB800@fcc.gov. Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800MHZ@sprint.com.

b. Canadian Border Region Licensees

Canadian Border Region licensees with executed FRAs that did not complete physical
reconfiguration by June 1, 2012 were required to request additional time from the PSHSB by
filing a supplemental request for waiver of the rebanding completion deadline.24 During the
second quarter, the TA received 21 requests for waiver from Canadian Border Region licensees
that were filed with the PSHSB.

On August 9, 2012, the PSHSB released an Order addressing Canadian Border Region
licensees’ supplemental requests for waiver that were filed since December 5, 2011.25 The
PSHSB separately addressed the waiver requests of licensees with executed FRAs and licensees
without FRAs. The PSHSB granted waivers, in whole or in part, to licensees with executed
FRAs, granting a specific waiver date to each licensee. The PSHSB granted the waiver dates
requested by licensees that proposed to complete their rebanding by April 15, 2013. For
licensees seeking extensions beyond April 15, 2013, the PSHSB granted partial waivers until
April 15, 2013 for licensees to either complete reconfiguration or file a supplemental request for
waiver at that time. The PSHSB directed licensees that were previously granted waivers because
a “downstream” licensee blocked their replacement channels to complete physical
reconfiguration by December 3, 2012 or file a supplemental request for waiver. The PSHSB
directed licensees with executed FRAs that did not file a supplemental request for waiver or that
filed a waiver request in which the requested extension date has passed to either provide the TA
with documentation showing they have completed reconfiguration or file a supplemental request
for waiver by September 10, 2012.

The PSHSB held in abeyance the waiver requests of licensees without executed FRAs
and directed such licensees to take further action. Licensees that submitted a cost estimate, but
had not executed an FRA, were required to either execute an FRA by October 23, 2012 or submit
to the TA a report regarding the status of FRA negotiations, including a schedule for completing
negotiations and a brief summary of the issues in dispute. Within 30 days of executing an FRA,
such licensees must file a supplemental request for waiver. Licensees without a cost estimate
were required to either submit a cost estimate by October 9, 2012 or provide the PSHSB with a
report explaining why they cannot provide a cost estimate, together with a schedule detailing
when they anticipate submitting a cost estimate.

Canadian Border Region licensees with executed FRAs that will not complete the
physical reconfiguration of their systems by their waiver date granted by the PSHSB must

24 See Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the April 14, 2011
Rebanding Deadline in Regions Along the U.S.-Canada Border, Order, 26 FCC Rcd 16382 (2011). Licensees that
cannot complete rebanding because a “downstream” licensee is blocking their replacement channels, and licensees
whose rebanding completion deadline was tolled because their FRA approval was delayed due to a frequency
conflict with stations in Canada, were not required to file a supplemental request for waiver at that time.

25 See Canadian Border Waiver Order.
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request additional time from the PSHSB by filing a supplemental request for waiver at that time.
Such licensees will be required to detail their progress to date and propose milestone dates for
completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Licensees should use the TA’s Request for Waiver template in preparing their supplemental
requests for waiver.26 Licensees should email supplemental requests for waiver to the PSHSB at
PSHSB800@fcc.gov. Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800MHZ@sprint.com.

c. Puerto Rico Licensees

Puerto Rico licensees that did not complete physical reconfiguration by March 19, 2012
were required to file a request for waiver of that deadline with the PSHSB. During the second
quarter, the TA received two requests for waiver from Puerto Rico licensees that were filed with
the PSHSB.

On August 9, 2012, the PSHSB released an Order addressing Puerto Rico licensees’
requests for waiver.27 The PSHSB granted waivers to licensees with executed FRAs, granting a
specific waiver date to each licensee, with December 31, 2012 as the latest waiver date granted.
The PSHSB directed licensees with executed FRAs that did not file a request for waiver or that
filed a waiver request in which the requested extension date has passed to either provide the TA
with documentation showing they have completed reconfiguration or file a supplemental request
for waiver by September 10, 2012.

Puerto Rico licensees that will not complete the physical reconfiguration of their systems
by their waiver date granted by the PSHSB must request additional time from the PSHSB by
filing a supplemental request for waiver at that time. Such licensees will be required to detail
their progress to date and propose milestone dates for completing each major reconfiguration
step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over, and post-cutover
modifications) that has not been completed. Licensees should use the TA’s Request for Waiver
template in preparing their supplemental requests for waiver. 28 Licensees should email
supplemental requests for waiver to the PSHSB at PSHSB800@fcc.gov. Licensees must provide
copies of the requests to the TA at Waivers@800TA.org and to Sprint Nextel at
800MHZ@sprint.com.

4. U.S.-Mexico Border Region

On June 8, 2012, the FCC announced that the United States and Mexico signed an
amended Protocol for sharing spectrum in the 800 MHz band along the U.S.-Mexico border,
which paves the way for completion of reconfiguration by licensees operating along the U.S.-

26 The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.

27 See Non-Border and Puerto Rico Waiver Order.

28 The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
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Mexico border.29 On August 17, 2012, the PSHSB released a Fourth FNPRM seeking comment
on proposals for establishing and implementing the reconfigured 800 MHz band plan along the
U.S.-Mexico border.30 The PSHSB proposed a channel plan for licensees that operate within the
Sharing Zone and channel plans for licensees operating in the portions of the NPSPAC regions
bordering Mexico that are outside the Sharing Zone. It proposed to eliminate the channel center
offsets in the Sharing Zone and outside the Sharing Zone in the five NPSPAC regions bordering
Mexico and to use standard channel centers for all post-reconfiguration channel assignments.
The PSHSB also proposed a specific band plan for the non-Sharing Zone portions of NPSPAC
Region 5: Southern California that is similar to the standard U.S. band plan for non-border
regions, although it varies in that it does not include an Expansion Band or a Guard Band. For
the other NPSPAC regions that border Mexico, the PSHSB proposed to use the standard U.S.
band plan for areas outside of the Sharing Zone. 31 A 30-month transition period for
reconfiguration in the Mexican border region was proposed. The PSHSB also sought comment
on planning, negotiation, and mediation time periods for the Mexican border region. Comments
on the Fourth FNPRM are due by October 1, 2012 and reply comments are due by October 15,
2012.

The PSHSB issued a Public Notice on June 29, 2012, modifying the schedule for Wave 4
non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees along the U.S.-Mexico border.32 The
PSHSB extended the voluntary negotiation period and postponed the start of the mediation
period until it establishes a mandatory negotiation timetable for these licensees. The PSHSB
also extended the filing freeze on new applications in the U.S.-Mexico border region until it
establishes a rebanding timeline for the region and specifies a date by which it can again begin
accepting new applications. The extension of voluntary negotiations and the application freeze
does not apply to Wave 4 licensees along the U.S.-Mexico border that have received proposed
replacement frequencies from the TA.

Mexican border licensees should take action to prepare and plan for reconfiguration. The
FCC has encouraged Mexican border licensees to engage in planning and negotiation activities
to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.33 Licensees should submit a Point of Contact Form to the TA, review and
update their license information in the FCC’s ULS database, and identify and contact vendors
and consultants to assist with reconfiguration. Licensees may conduct the following non-
frequency-dependent activities: conducting subscriber unit inventory, conducting infrastructure
inventory, engaging in non-frequency-specific engineering and implementation planning, and
defining their interoperability environment. If planning funding is required, licensees should
submit an RFPF and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF prior

29 See Mexico News Release.

30 See Fourth FNPRM.

31 The four other Mexico border-affected NPSPAC Regions are Region 3: Arizona, Region 29: New Mexico,
Region 50: Texas – El Paso, and Region 53: Texas – San Antonio.

32 See Mexican Border Public Notice.

33 See id., 27 FCC Rcd at 7313.
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to receiving replacement frequencies. In addition, the TA encourages licensees to review
information on the TA’s website (http://www.800TA.org) regarding the reconfiguration process.

As of June 30, 2012, 16 PFAs, with a total contract value, including amendments, of $6.6
million, were approved by the TA for licensees in or adjacent to the Mexico border region. In
addition, as of June 30, 2012, the TA had approved SED agreements and FRAs with a total
contract value, including amendments, of $11.1 million for licensees in or adjacent to the Mexico
border region.34

5. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.35 Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.36 Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.37 Additional locations were made available on June 1, 2011.38

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010.
Although Sprint Nextel requested and was granted waivers of the deadline for vacating the
Interleaved Band in 21 NPSPAC regions initially39 and later in nine NPSPAC regions,40 the

34 The agreements do not include frequency-dependent activities.

35 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008) (“October 2008
Interleaved Order”).

36 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

37 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

38 See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

39 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

40 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).
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deadlines for Sprint Nextel to vacate the Interleaved Band have passed. Sprint Nextel was
required to relinquish all of its non-border spectrum in the Interleaved Band as of March 31,
2012.41

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
Expansion Band and Guard Band spectrum in those regions. The TA is monitoring the clearing
of channels in the old NPSPAC band. During the second quarter, 12 NPSPAC regions showed
increased clearing, although none advanced to a higher stage.42 Map 1 contains information
about the status of clearing of channels in the old NPSPAC band in each region.

41 Sprint Nextel may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a
Public Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23
FCC Rcd at 15974 ¶ 19.

42 Most notable among the 12 regions increasing their clearing percentage were Region 44: West Virginia with a 17
percent increase and Region 23: Mississippi with an eight percent increase.
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Map 1: NPSPAC Clearing Progress as of June 30, 201243

Additional information is available in Appendix 2.

43 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Interleaved Order
and the data in the map reflects the new percentages and stages. Pursuant to that Order and the FCC’s March 31,
2011 Interleaved Order, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of
actual clearing of NPSPAC channels. Appendix 2 contains a map that shows stages based on actual clearing of
NPSPAC channels.
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II. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

As of June 30, 2012, 54 PFAs, with a total contract value, including amendments, of $7.7
million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
June 30, 2012, 913 FRAs (99 percent) have been submitted to the TA out of the 915 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.5 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of June 30, 2012.

b. Reconfiguration Implementation

As of June 30, 2012, Sprint Nextel reported that physical retuning is complete for 909
non-border Stage 1 FRAs out of the 915 FRAs anticipated for Stage 1, which is 99 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of June 30, 2012, 87 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint Nextel as being cleared by licensees.44 The difference between the
percentages of call signs and FRAs is due to the FRA statistics not including agreements in
border areas, while the call sign statistics do include call signs in border areas, with the majority
of outstanding call signs being in border-affected areas as shown in Map 2. As of June 30, 2012,
there were 43 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were
cleared.45

44 See supra n.13.

45 This data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a
data error. The prior quarter’s data is restated here for context in assessing the progress made in the current quarter.
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Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by the Mexico
border region.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
June 30, 201246

As of March 31, 2012, there were 42 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were
cleared.

46 The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of June 30, 2012, 432 PFAs, with a total contract value, including amendments, of $77.5 million,
were approved by the TA for non-border Stage 2 licensees.

As shown in Table 1, as of June 30, 2012, 862 FRAs (99 percent) have been submitted to
the TA out of the 863 FRAs anticipated for non-border Stage 2 licensees. The TA has approved
862 FRAs with a contract value, including amendments, totaling $793 million. The last
remaining Stage 2 licensee without an FRA was unable to reach agreement with Sprint Nextel,
and the matter was referred to the FCC for de novo review.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of June 30, 2012 (milestones achieved by number of FRAs)47
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Wave 1 354 354 354 100% 270 76% 171 164 46%

Wave 2 226 226 226 100% 196 87% 111 109 48%

Wave 3 237 236 236 99% 190 80% 77 73 31%

Wave 4 46 46 46 100% 40 87% 20 20 43%

Total 863 862 862 99% 696 81% 379 366 42%
* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

47 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAs reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of June 30, 2012 (milestones achieved by number of call signs)48
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Wave 1 2235 2213 2213 99% 1265 57% 681 668 30%

Wave 2 946 935 935 99% 564 60% 203 201 21%

Wave 3 1289 1237 1237 96% 550 43% 189 120 9%

Wave 4 1978 1276 1276 65% 391 20% 127 127 6%

Total 6448 5661 5661 88% 2770 43% 1200 1116 17%
* Includes call signs in the FCC-defined international border areas.

(i) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of June 30, 2012, 100 percent of the FRAs expected for Wave 1, Stage 2
have been approved by the TA. As of June 30, 2012, all of the 337 mediation dockets opened for
Wave 1, Stage 2 licensees had been resolved.

(ii) Wave 2

As shown in Table 1 above, as of June 30, 2012, 100 percent of the FRAs expected for
Wave 2, Stage 2 have been approved by the TA. As of June 30, 2012, all of the 235 mediation
dockets opened for Wave 2, Stage 2 licensees had been resolved.

(iii) Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.49 As
shown in Table 1 above, as of June 30, 2012, approximately 99 percent of the FRAs expected for
Wave 3, Stage 2 have been approved by the TA.

48 The data shown in this table for the number and percentage of call signs reported as cleared by licensees is
adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a data error.
The prior quarter’s data is restated here for context in assessing the progress made in the current quarter. As of
March 31, 2012, 2,670 call signs (41 percent) were reported as cleared by licensees.

49 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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The Wave 3, Stage 2 mediation period began on May 1, 2007. As of June 30, 2012, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee was unable to negotiate an FRA with Sprint Nextel
and the matter was referred to the FCC for de novo review.

(iv) Wave 4

As shown in Table 1 above, as of June 30, 2012, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAs for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4. As of June 30, 2012,
all of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had been
resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(i) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
Public Safety licensees, their equipment vendors, technical consultants, and Sprint Nextel to
develop consolidated implementation schedules. The FCC requires licensees that have not
completed reconfiguration to participate in IPS in their region, if offered.50

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks – particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. IPS have also
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA did not conduct any IPS during the second quarter. To date, the TA has held 47
IPS in 32 NPSPAC regions, which have been attended by 655 licensees, operating approximately
1.6 million radios.51 Licensees that have participated in IPS should continue to move forward

50 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 ¶ 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

51 The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees, and two IPS in
Wave 4 NPSPAC regions attended by 25 licensees.
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with and complete their implementation activities in accordance with the regional schedule
developed at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA is gathering and analyzing information to assess future IPS in the
Canadian Border Regions. In some regions, the TA will hold a session to develop an initial
regional schedule, with the understanding that follow-up IPS may be necessary. In a region
where accelerating a session is not viable, or where the TA has determined that a session may not
be necessary, the TA will communicate with licensees to document the interoperability
environment, dependencies, and any other relevant issues and develop a regional schedule.

(ii) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 34,000 radios (first touches) in the second quarter of 2012, raising the
total number to approximately 1,418,000 radios (first touches) as of June 30, 2012.

(iii) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the second quarter of 2012, there were an additional 31 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 863 FRAs
expected for non-border Stage 2, there were 696 FRAs as of June 30, 2012 for which licensees
had completed their physical retunes and transitioned to their new channels.52 This does not
consider licensees with post-cutover subscriber unit second touches or other technical work. As
of June 30, 2012, physical retuning was complete for 81 percent of non-border Stage 2 FRAs (an
increase from 77 percent as of March 31, 2012).

As of June 30, 2012, 43 percent of Stage 2 call signs were reported by Sprint Nextel as
being cleared by licensees, which includes call signs in the border areas.53 The difference
between the numbers by percentages of call signs and FRAs is again due to the fact that the FRA
statistics do not include agreements in border areas, while the call sign statistics do include
border area call signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of June 30, 2012, by
licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

52 The FRA totals for non-border Stage 2 include 27 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint Nextel
and the TA to measure the completion of physical retuning for purposes of these metrics.

53 See supra n.14.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30,
201254

3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.55 The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.56 Stage 1

54 This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and
Guard Band spectrum by Sprint Nextel.

55 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

56 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
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includes non-Public Safety licensees, such as Business, Industrial and Land Transportation
(“B/ILT”) and Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both
NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration also
includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the second quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs and by addressing frequency issues raised by licensees.

On April 13, 2012, the PSHSB released a Public Notice in which it extended the filing
freeze on new non-rebanding-related 800 MHz applications along the U.S.-Canada border.57

The freeze was scheduled to end on April 14, 2012, but was extended until October 15, 2012.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section I.B.3.b. of this
report.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the
second quarter of 2012 continued to focus on issues raised by licensees, such as combiner
spacing, modifying replacement frequencies to relieve blocking by other licensees delayed in
clearing replacement frequencies, unique equipment limitations such as with vehicular repeater
systems, and providing replacement frequencies for STAs granted after the initial frequency
planning was completed. Additional information about Frequency Proposal Reports (“FPRs”) is
provided in Appendix 5.

b. Planning

As of June 30, 2012, 67 PFAs, with a total contract value, including amendments, of
$15.4 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of
an FPR. If a licensee needs additional time to complete planning, it must request an extension
from the PSHSB.

http://www.800TA.org/content/resources/Implementation_Plan_CBR_10.01.08.pdf, approved by Canadian Border
Public Notice.

57 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for Wave 4 Border Area
NPSPAC and Non-NPSPAC Licensees along the U.S.-Canada Border,” Public Notice, 27 FCC Rcd 4037 (2012).
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c. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties actively participate in mediation for 20 days. Table 3 provides information
about the status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of June 30, 2012
(milestones achieved by number of FRAs)58
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Stage 2 117 112 112 96% 45 38% 28 28 24%

Total 192 187 187 97% 111 58% 85 85 44%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(i) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of June 30, 2012, all of the 129 mediation dockets
opened for Stage 1 licensees had been resolved. As of June 30, 2012, all of the 75 FRAs
anticipated for Canadian border region Stage 1 licensees were submitted to the TA.59 The TA
has approved 75 Canadian Border Stage 1 FRAs with a contract value, including amendments,
totaling $12.6 million.

58 SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAs in column 2 and the number of FRAs with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from
previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).

59 SED agreements are counted as submitted FRAs in this number.
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(ii) Stage 2

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA. One licensee is currently engaged in activities to plan for its reconfiguration
and prepare a cost estimate, and most licensees have already submitted cost estimates and
entered into or completed FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of June 30, 2012, of the 156 mediation dockets opened for Stage 2 licensees, 150
mediation dockets had been resolved (an increase from 146 resolved as of March 31, 2012). The
licensees in four mediations had negotiated PFAs: one was in planning; two had submitted cost
estimates to Sprint Nextel; and one had reached agreement with Sprint Nextel regarding, but had
not yet executed, an FRA. The licensees in two mediations chose not to negotiate PFAs with
Sprint Nextel: one had submitted a cost estimate to Sprint Nextel, and one had reached
agreement with Sprint Nextel regarding, but had not yet executed, an FRA.

As of June 30, 2012, 112 FRAs (96 percent) were submitted to the TA out of the 117
FRAs anticipated for Canadian border region Stage 2 licensees. The TA has approved 112 FRAs
with a contract value, including amendments, totaling $102.5 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

(i) Stage 1

As of June 30, 2012, there were 66 Canadian border Stage 1 FRAs for which licensees
had completed their physical retunes and transitioned to their new channels. As of June 30, 2012,
physical retuning was complete for 88 percent of Canadian border Stage 1 FRAs. Map 4 shows
the progress of Canadian border Stage 1 licensees.
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Map 4: Canadian Border Region Stage 1 Clearing Progress

(ii) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. This is a function of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.60

60 The blocking licensees are clearing Channels 1-120, but may also have NPSPAC channels they are reconfiguring
in the same timeframe as well. In the pre-reconfiguration Canadian border band plan, Channels 1-120 included
specific pool allocations for Public Safety which were heavily used. In non-border areas, Channels 1-120 were
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Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately 13,000
radios (first touches) in the second quarter, raising the total number to approximately 65,000
radios (first touches) as of June 30, 2012. During the second quarter, there were four additional
Canadian border Stage 2 FRAs for which the licensee reported its physical retune as complete.
As of June 30, 2012, there were 45 Canadian border Stage 2 FRAs for which licensees had
completed their physical retunes and transitioned to their new channels. As of June 30, 2012,
physical retuning was complete for 39 percent of Canadian border Stage 2 FRAs. Map 5 shows
the progress of Canadian border Stage 2 licensees.

Map 5: Canadian Border Region Stage 2 Clearing Progress

Licensees in NPSPAC Region 33: Ohio have made progress with their implementation
activities since the TA conducted two Implementation Planning Sessions in the region during the
first quarter of 2012. The number of licensees in Ohio conducting subscriber unit retuning
activities increased during the second quarter. There was a 26 percent increase in the number of
radios retuned, reflashed, or replaced (first touches) by Ohio licensees during the second quarter

General Category and the number of Public Safety licensees were, in general, much fewer and represented smaller
systems.



QuarterlyProgressReport
for theQuarterEndedJune30,2012

30

as compared to the first quarter. Several Ohio licensees completed their infrastructure retuning
activities during the second quarter.

4. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and ended on March 19, 2012.61 The PSHSB’s Third Report and Order
established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation of non-
Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz
lower to the new NPSPAC band; high-site incumbent licensees relocate from the ESMR Band to
the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that are part of
an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the ESMR Band.
There are two EA licensees that have made elections to move frequencies into the ESMR band.
Stage 3 may include the relocation of the licenses of Preferred Communication Systems, Inc. and
Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR
spectrum in accordance with the PSHSB’s directions in the Third Report and Order. Pursuant to
the FCC’s direction, Preferred’s reconfiguration is deferred pending the resolution of a pending
show cause proceeding and Preferred’s request for waiver of its 800 MHz construction
obligations.62

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.63 It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

a. Negotiations

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. If a licensee and Sprint Nextel did not
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20,
2010, they entered mediation. The mediation period for Puerto Rico licensees began on
December 21, 2010. As of June 30, 2012, all of the eight mediation dockets opened for Puerto
Rico licensees had been resolved.

As of June 30, 2012, seven FRAs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved six FRAs with a contract value, including

61 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).

62 See Third Report and Order, 25 FCC Rcd at 4447 ¶ 12.

63 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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amendments, totaling approximately $0.7 million. Appendices 2 and 3C provide additional
information.

b. Reconfiguration Implementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all Puerto Rico licensees to complete reconfiguration
by March 19, 2012.

As of June 30, 2012, there were two FRAs for which Puerto Rico licensees that must be
reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. As of June 30, 2012, physical retuning was complete for 29
percent of these FRAs.

As of June 30, 2012, there were five FRAs for which Puerto Rico NPSPAC licensees had
completed their physical retunes and transitioned to their new channels. As of June 30, 2012,
physical retuning was complete for 83 percent of Puerto Rico NPSPAC FRAs.

5. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. As of June 30, 2012, all of the five mediation dockets opened for
ESMR Band licensees had been resolved. As of June 30, 2012, the one FRA anticipated for an
ESMR Band licensee was submitted to and approved by the TA. Appendix 3C provides
additional information.

6. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011 and ended on March 20, 2012. The PSHSB’s Fourth Report
and Order and February 18, 2011 Public Notice established timelines for planning, negotiation,
and implementation for USVI licensees.64

a. Negotiations

For USVI licensees that had not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. The mediation period for USVI licensees began on June 21, 2011. As of June
30, 2012, the one mediation docket opened for the USVI had been resolved.

64 See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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As of June 30, 2012, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information.

b. Reconfiguration Implementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and all USVI licensees to complete reconfiguration by March 20, 2012. As
of June 30, 2012, there was one FRA for which a USVI licensee that must be reconfigured from
816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new channels.
As of June 30, 2012, physical retuning was complete for 100 percent of these FRAs.

7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generally seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.65 Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the second quarter of 2012, licensees submitted 123 Change Notices. Some
Change Notices are resolved quickly, but others can take time to negotiate and result in an
amendment. In some cases, the TA uses the mediation process to assist licensees and Sprint
Nextel in reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
second quarter of 2012, licensees and Sprint Nextel negotiated and submitted to the TA five PFA
amendments and 65 FRA amendments.

B. Program Financial Information

This section provides information for the second quarter of 2012 regarding
reconfiguration expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses,
and the closing process and reconfiguration Completion Certifications.

65 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc.
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1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of June 30, 2012, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $1,092.0 million, and Sprint Nextel had paid approximately $746.3
million of this amount as both advance payments and for work completed to date. This
compares to $1,081.8 million in executed FRAs and PFAs and $722.6 million paid as of March
31, 2012.

Sprint Nextel has reported to the TA that, as of June 30, 2012, it had incurred, on a cash
basis, approximately $1,621.6 million in costs for: (1) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA assess approximately
$783.6 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of
March 31, 2012) for the purpose of determining whether those costs are creditable against any
payment Sprint Nextel may be obligated to make to the United States Treasury at the completion
of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

 $698.4 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 The remaining $85.2 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $838.0 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of June 30, 2012, it had incurred, on a cash
basis, approximately $335.1 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).
To date, Sprint Nextel has requested that the TA assess approximately $271.1 million of the
Sprint Nextel Costs (submitted as of March 31, 2012) for the purpose of determining whether
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those costs are Creditable Costs. The TA has performed a review of approximately $270.0
million in costs (submitted as of December 31, 2011). The status of these costs is as follows:

 $209.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 The remaining $60.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $64.0 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

c. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint Nextel filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
approximately $730.0 million in costs expended to clear the 1.9 GHz band.66 Subsequently,
Sprint Nextel has reported to the TA that, as of June 30, 2012, it had incurred approximately
$610.3 million in costs, on a cash basis, associated with reconfiguration of the 1.9 GHz band
from the inception-to-date period January 1, 2005 to June 30, 2012, which is net of the
approximately $135.0 million that Sprint Nextel received as reimbursement from the Mobile
Satellite Service (“MSS”) licensees for their pro rata portion of the costs to clear the 1.9 GHz
spectrum.67 These costs are reported for informational purposes only. The TA does not conduct
an analysis of these costs.

d. Estimated Total Reconfiguration Expenditures

On August 2, 2012, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2012 and
disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through June 30, 2012, are approximately $3.1 billion,
of which $107 million was incurred during the six-month period ended June 30, 2012.68

66 See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).

67 See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 15 (filed Aug. 2, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000089/sprintq2201210-q.htm.

68 See id. at 47.
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2. Letter of Credit

For the quarter ended June 30, 2012, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through June 30, 2012. Sprint Nextel has reported to the TA that, as of June 30, 2012, it had
incurred, on a cash basis, approximately $226.7 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On June 18, 2012, the TA recommended that the Letter of
Credit be further reduced by $34.1 million based on costs paid through March 31, 2012. The
FCC concurred with the TA’s request on June 22, 2012, and the Letter of Credit was reduced
from $944.1 million to $910.0 million. On September 19, 2012, the TA recommended that the
Letter of Credit be further reduced by $26.4 million based on costs paid through June 30, 2012.
The FCC concurred with the TA’s request on September 21, 2012, and the Letter of Credit was
reduced from $910.0 million to $883.6 million.

3. External Audit

In the second quarter of 2012, Reznick Group, the external auditors selected by the TA,
completed the annual audit of program expenditures for the year ended December 31, 2011 and
for the period from inception (August 6, 2004) through December 31, 2011 (“the 2011 Audit”).
The Statement of Program Expenditures was issued on June 29, 2012. On July 17, 2012, the TA
filed the Statement of Program Expenditures with the FCC.69 As discussed previously, certain
800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Nextel Costs have not been
submitted by Sprint Nextel to the TA for credit assessment or for external audit. Accordingly,
these costs may be included in a subsequent period audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended June 30, 2012 were approximately
$6.42 million in fees and $0.13 million in expenses, for a total of approximately $6.55 million,
which is $0.11 million less than the forecast for the second quarter.70 Additional details are
provided in Appendix 10. TA staffing as of June 30, 2012 consisted of 46 Full Time Equivalents
(“FTEs”).

The TA’s fees and expenses for the quarter ending September 30, 2012 are estimated at
$5.78 million in fees and $0.15 million in expenses, for a total of $5.93 million.

69 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures,
December 31, 2011,” WT Docket No. 02-55 (filed July 17, 2012).

70 The estimate of the TA’s expenses for the quarter ended June 30, 2012 was overstated by $0.23 million in the
Quarterly Progress Report for the Quarter Ended March 31, 2012. The corrected estimate was used to compare the
TA’s actual fees and expenses to the estimated amount.
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b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $2.01 million from Sprint
Nextel in non-TA fees and costs for the quarter ended June 30, 2012; other member firms of
Deloitte LLP received $0.13 million in non-TA fees and costs for the quarter ended June 30,
2012.71

5. Closing Process and Reconfiguration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met all of their obligations to each other.
For FRAs, the closing process consists of the following activities:

1. License Modification – The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation – The true up of loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation – The true up of cost support documentation with
amounts paid or to be paid by Sprint Nextel.

4. Closing – The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including final amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual

71 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should also review the following TA guidance:

 The Change Notice Process Fact Sheet;

 The Incumbent Labor Reimbursement Policy; and

 The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
Webinars (online training seminars) regarding closing process topics, such as ACR and
Reconfiguration Completion, to assist licensees in understanding the key activities in the process
may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.72 For those FRAs that
have closed as of June 30, 2012, the closing process has taken an average of 12.3 months to
complete following the completion of physical reconfiguration activities, compared to an average
of 11.9 months through March 31, 2012. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of June 30, 2012, an average of 22.1
months has elapsed since the completion of physical reconfiguration activities compared to an
average of 21.5 months as of March 31, 2012.

72 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.



QuarterlyProgressReport
for theQuarterEndedJune30,2012

38

Table 4: FRAs in the Closing Process by Pending Activity73

Length of Time Pending Activity Open

Pending FRA Activity
to be Completed

Quantity
of FRAs

Less
than 3

Months

3 to 6
Months

6 to 9
Months

9 to 12
Months

12
Months

or Longer

% Greater
than or

Equal to
12 Months

Equipment Reconciliation 80 15 9 10 3 43 31.4%

License Modification 2 0 2 0 0 0 0.0%

Actual Cost Reconciliation
Process*

236 63 22 33 28 90 65.7%

Closing 22 14 2 1 1 4 2.9%

Total FRAs Pending in
Closing Process

340

Closed FRAs** 1,328

Total FRAs for which
physical reconfiguration
activities are complete***

1,668

* Includes 12 FRAs that are also pending License Modification.
** Includes 16 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

During the quarter ended June 30, 2012, 21 PFA Completion Certifications, which
indicates that work required to plan for the reconfiguration has been completed and parties have
agreed on sums paid, were submitted to the TA, increasing the total submitted over the life of the
program to 402.74 Of these, the TA reviewed and found 393 PFA Completion Certifications
sufficient, subject to post-close audit adjustments, with the remaining nine under review as of
June 30, 2012. Of the 567 PFAs that have been executed between licensees and Sprint Nextel,
approximately 29.1 percent of executed PFAs remain open as of June 30, 2012. Appendix 8
contains a summary of PFAs that have closed, and Appendix 9 contains a listing of PFAs that
have not closed as of the end of the second quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s
reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel.

During the second quarter of 2012, 37 FRA Completion Certifications were submitted to
the TA, increasing the total submitted over the life of the program to 1,328.75 Of these, the TA

73 This table is created from data provided by Sprint Nextel and collected by the TA directly from licensees.

74 Of these, 51 were for Stage 1 licensees and 351 were for Stage 2 licensees.

75 Of these, 921 were for Stage 1 licensees and 407 were for Stage 2 licensees.
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reviewed and found 1,312 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining sixteen under review as of June 30, 2012. Of the 1,977 FRAs
that have been executed between licensees and Sprint Nextel, approximately 32.8 percent of
executed FRAs remain open as of June 30, 2012. Appendix 8 contains a summary of FRAs that
have closed. Appendix 9 contains a listing of FRAs for which physical reconfiguration activities
are complete but the FRA has not closed as of the end of the second quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAs, pending any results of the TA’s post-close review rights or external audit, to determine
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made. The TA will
continue to monitor the closing process, and make inquiries of licensees and Sprint Nextel, to
facilitate adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the second quarter, the TA received a total of 5,597 inquiries to the Contact Center
(2,167 in April 2012; 2,262 in May 2012; and 1,168 in June 2012).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.
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2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the second quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.org).

 Website Updates – The TA posted information about the agreement with Mexico
regarding the amended Protocol for sharing spectrum in the 800 MHz band along the
U.S.-Mexico Border, the FCC’s Order regarding the postponement of the 800 MHz
rebanding financial reconciliation “true-up” deadline, and the FCC’s Public Notices
regarding the extension of the negotiation period for licensees in the U.S.-Mexico
border region and the 800 MHz application freeze for the Canadian Border Regions.

 Cost Metrics – The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the second quarter, updates were made to the TA’s website to post and advertise new and
updated TA-produced materials and guidance for licensees and to post copies of FCC Public
Notices and Orders. The TA’s website received 4,317 visits during the second quarter.76

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs. 77 Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

76 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website
traffic.

77 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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III. APPENDICES



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 354 354 354 354 353

6 42 42 42 42 42

7 17 17 17 17 17

8 38 38 38 38 38

9 1 1 1 1 1

11 9 9 9 9 9

13 21 21 21 21 21

14 12 12 12 12 12

15 1 1 1 1 1

19 25 25 25 25 25

20 22 22 22 22 22

22 1 1 1 1 1

27 27 27 27 27 27

28 25 25 25 25 25

35 16 16 16 16 16

41 7 7 7 7 7

42 18 18 18 18 17

45 8 8 8 8 8

54 20 20 20 20 20

Multiregion 44 44 44 44 44

Wave 2 205 205 205 205 205

4 11 11 11 11 11

12 6 6 6 6 6

15 6 6 6 6 6

16 12 12 12 12 12

17 13 13 13 13 13

22 31 31 31 31 31

24 16 16 16 16 16

25 5 5 5 5 5

26 4 4 4 4 4

29 1 1 1 1 1

32 1 1 1 1 1

34 2 2 2 2 2

38 1 1 1 1 1

39 25 25 25 25 25

40 12 12 12 12 12

41 1 1 1 1 1

44 2 2 2 2 2

49 3 3 3 3 3

51 14 14 14 14 14

52 8 8 8 8 8

Multiregion 31 31 31 31 31

NPSPAC Region
Number of Channels

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 2



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*
NPSPAC Region

Number of Channels

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 242 241 240 240 239

1 15 15 15 15 15

9 85 85 85 85 84

10 44 44 44 44 44

18 16 16 16 16 16

23 17 17 17 17 17

31 22 22 22 22 22

37 7 6 6 6 6

47 6 6 5 5 5

48 3 3 3 3 3

Multiregion 27 27 27 27 27

Wave 4 114 114 114 114 112

2 4 4 4 4 4

3 25 25 25 25 25

5 3 3 3 3 3

10 1 1 1 1 1

18 14 14 14 14 13

21 1 1 1 1 1

23 1 1 1 1 1

29 10 10 10 10 10

30 5 5 5 5 5

31 1 1 1 1 1

33 10 10 10 10 10

36 5 5 5 5 5

43 5 5 5 5 5

50 8 8 8 8 8

53 6 6 6 6 6

54 4 4 4 4 4

63 2 2 2 2 1

Multiregion 9 9 9 9 9

TOTAL 915 914 913 913 909

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel

Initiated

Contact with

Licensee*

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement*

FRAs

Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported

as Completed*

2 2 2 2 2 2 2

12 1 1 1 1 1 0

19 8 8 8 8 8 8

21 6 6 6 6 6 5

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 15 15 15 15 15 14

36 2 2 2 2 2 2

43 15 15 15 15 15 13

54 1 1 1 1 1 1

55 3 3 3 3 3 3

Multiregion 9 9 9 9 9 5

TOTAL 75 75 75 75 75 66

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1



Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 790 790 790 790 790 790 789 789 784 784 779

6 CA - North 107 107 107 107 107 107 107 107 107 107 107

7 Colorado 27 27 27 27 27 27 27 27 27 27 27

8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55

13 Illinois 40 40 40 40 40 40 40 40 40 40 40

14 Indiana 27 27 27 27 27 27 27 27 27 27 27

19 ME, NH, VT, MA, RI, CT 72 72 72 72 72 72 71 71 69 70 70

20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 63 62

27 Nevada 63 63 63 63 63 63 63 63 63 63 63

28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67

35 Oregon 48 48 48 48 48 48 48 48 48 48 48

41 Utah 21 21 21 21 21 21 21 21 21 21 21

42 Virginia 52 52 52 52 52 52 52 52 49 51 47

45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13

54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 467 467

4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 33 33 33 33 33 33 33 33 33 33 33

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 74 74 74 74 74 74 74 74 74 74 74

24 Missouri 37 37 37 37 37 37 37 37 37 37 37

25 Montana 19 19 19 19 19 19 19 19 19 19 19

26 Nebraska 10 10 10 10 10 10 10 10 10 10 10

32 North Dakota 6 6 6 6 6 6 6 6 6 6 6

34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25

38 South Dakota 1 1 1 1 1 1 1 1 1 1 1

39 Tennessee 43 43 43 43 43 43 43 43 43 41 41

40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38

44 West Virginia 3 3 3 3 3 3 3 3 3 3 3

46 Wyoming 1 1 1 1 1 1 1 1 1 1 1

49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11

51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42

52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 511 511 510 505 505 499

1 Alabama 9 9 9 9 9 9 9 9 9 9 9

9 Florida 216 216 216 216 216 216 216 215 212 212 209

10 Georgia 49 49 49 49 49 49 49 49 49 49 49

18 Louisiana 79 79 79 79 79 79 79 79 77 77 74

23 Mississippi 23 23 23 23 23 23 23 23 23 23 23

31 North Carolina 67 67 67 67 67 67 67 67 67 67 67

37 South Carolina 37 37 37 37 37 37 37 37 37 37 37

47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18

48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 827 631 631 631 631 551 551 523 493 488 473

2 Alaska 22 22 22 22 22 22 22 22 22 22 22

3 Arizona* 70 51 51 51 51 51 51 51 51 51 51

5 CA - South* 96 6 6 6 6 5 5 5 5 5 5

21 Michigan 58 47 47 47 47 37 37 34 15 18 15

29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22

30 NY - Albany 90 88 88 88 88 81 81 86 86 83 83

33 Ohio 105 105 105 105 105 86 86 56 52 57 50

36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11

43 Washington 147 80 80 80 80 46 46 42 37 32 31

50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10

53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15

54 MI portion of Chicago 9 9 9 9 9 6 6 6 5 5 5

55 New York - Buffalo 168 164 164 164 164 158 158 162 161 157 153

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2597 2401 2401 2401 2401 2321 2320 2291 2251 2244 2218

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.

g. The Incumbent Clears Frequencies data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a data error.
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Appendix 2

Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2012

(displayed as 2nd quarter percentage/1st quarter percentage)

The data shown for the percentage of call signs reported as cleared by licensees is adjusted from data reported in prior quarters for several regions. Prior counts for this milestone

were overstated due to a data error. The percentages for the first quarter were not adjusted in this map.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 300 300 300 300 300 274 272 215 152 183 124

6 CA - North 89 89 89 89 89 73 72 12 11 39 19

7 Colorado 15 15 15 15 15 15 15 15 15 15 15

8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 35 35 35 35 28 28

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5

13 Illinois 12 12 12 12 12 11 11 11 3 11 3

14 Indiana 34 34 34 34 34 33 33 34 12 11 7

19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 23 22 23 6 7 5

20 MD; DC; VA - Northern 5 5 5 5 5 3 3 4 3 3 1

27 Nevada 5 5 5 5 5 5 5 5 5 5 3

28 NJ, PA, DE 6 6 6 6 6 5 5 5 5 5 3

35 Oregon 1 1 1 1 1 1 1 1 1 1 1

41 Utah 3 3 3 3 3 3 3 3 3 3 3

42 Virginia 23 23 23 23 23 20 20 20 15 19 7

45 Wisconsin 10 10 10 10 10 10 10 10 10 9 9

54 Chicago 32 32 32 32 32 32 32 32 23 22 15

Wave 2 Subtotal 175 175 175 175 175 175 174 175 165 169 80

4 Arkansas 45 45 45 45 45 45 45 45 45 44 10

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 16 16 16 16 16 16 16 16 16 16 14

16 Kansas 6 6 6 6 6 6 6 6 4 4 0

17 Kentucky 13 13 13 13 13 13 13 13 13 13 11

22 Minnesota 10 10 10 10 10 10 10 10 10 10 10

24 Missouri 11 11 11 11 11 11 10 11 10 10 5

25 Montana 0 0 0 0 0 0 0 0 0 0 0

26 Nebraska 4 4 4 4 4 4 4 4 4 4 4

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 3 3 3 3 3 3 3 3 2 2 1

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 28 28 28 28 28 28 28 28 28 28 16

40 TX - Dallas 21 21 21 21 21 21 21 21 18 20 1

44 West Virginia 1 1 1 1 1 1 1 1 1 1 1

46 Wyoming 2 2 2 2 2 2 2 2 2 2 2

49 TX - Austin 9 9 9 9 9 9 9 9 6 9 4

51 TX - Houston 5 5 5 5 5 5 5 5 5 5 1

52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 201 199 199 199 199 195 195 176 128 155 56

1 Alabama 28 28 28 28 28 28 28 28 17 19 11

9 Florida 61 61 61 61 61 60 60 61 39 56 14

10 Georgia 29 29 29 29 29 29 29 25 23 23 11

18 Louisiana 16 15 15 15 15 15 15 15 10 10 1

23 Mississippi 18 18 18 18 18 16 16 15 13 15 7

31 North Carolina 23 23 23 23 23 22 22 20 15 21 9

37 South Carolina 24 23 23 23 23 23 23 10 10 10 3

47 Puerto Rico 2 2 2 2 2 2 2 2 1 1 0

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 284 174 174 174 174 158 158 116 110 86 67

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 22 2 2 2 2 2 2 2 2 2 2

5 CA - South* 92 24 24 24 24 17 17 0 0 5 2

21 Michigan 0 0 0 0 0 0 0 0 0 0 0

29 New Mexico* 5 5 5 5 5 4 4 5 3 3 0

30 NY - Albany 62 62 62 62 62 62 62 62 62 30 29

33 Ohio 37 37 37 37 37 31 31 6 2 4 1

36 Pennsylvania 9 9 9 9 9 9 9 8 8 9 6

43 Washington 15 6 6 6 6 6 6 6 6 6 6

50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 1

53 TX - San Antonio* 17 6 6 6 6 6 6 6 6 6 1

54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3

55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 960 848 848 848 848 802 799 682 555 593 327

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.

g. The Incumbent Clears Frequencies data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a data error.
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2012
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 1935 1913 1913 1913 1913 1786 1784 1798 1113 1438 1435

6 CA - North 139 132 132 132 132 101 101 68 62 61 61

7 Colorado 224 224 224 224 224 220 220 224 224 218 218

8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 385 385 387 346 378 377

11 Hawaii 28 28 28 28 28 28 28 28 28 28 28

13 Illinois 139 139 139 139 139 135 135 139 8 133 133

14 Indiana 149 147 147 147 147 145 145 146 15 15 15

19 ME, NH, VT, MA, RI, CT 135 132 132 132 132 119 119 129 52 87 87

20 MD; DC; VA - Northern 98 96 96 96 96 82 80 87 38 29 28

27 Nevada 38 36 36 36 36 33 33 36 36 30 30

28 NJ, PA, DE 216 216 216 216 216 190 190 195 44 161 161

35 Oregon 40 37 37 37 37 35 35 37 37 33 33

41 Utah 146 146 146 146 146 146 146 146 146 144 144

42 Virginia 57 55 55 55 55 39 39 46 32 28 27

45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3

54 Chicago 134 133 133 133 133 125 125 127 42 90 90

Wave 2 Subtotal 771 760 760 760 760 726 725 758 399 525 513

4 Arkansas 95 95 95 95 95 79 79 95 95 79 78

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 7 7 7 7 7 7 7 7 7 7 7

16 Kansas 280 280 280 280 280 271 271 280 35 115 108

17 Kentucky 16 16 16 16 16 16 16 15 14 11 11

22 Minnesota 50 50 50 50 50 49 49 50 50 49 49

24 Missouri 19 19 19 19 19 19 19 19 18 19 17

25 Montana 1 1 1 1 1 1 1 1 1 1 1

26 Nebraska 32 32 32 32 32 31 31 32 32 31 31

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 40 36 36 36 36 34 33 36 13 13 11

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 56 56 56 56 56 56 56 56 55 53 53

40 TX - Dallas 45 44 44 44 44 44 44 44 33 40 40

44 West Virginia 10 10 10 10 10 10 10 9 9 9 9

46 Wyoming 7 7 7 7 7 7 7 7 7 7 7

49 TX - Austin 68 67 67 67 67 63 63 67 11 55 55

51 TX - Houston 43 38 38 38 38 37 37 38 18 34 34

52 TX - Lubbock 2 2 2 2 2 2 2 2 1 2 2

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 1088 1038 1038 1038 1038 738 737 625 422 531 503

1 Alabama 32 32 32 32 32 30 30 30 16 17 17

9 Florida 330 330 330 330 330 308 308 323 198 297 297

10 Georgia 82 82 82 82 82 81 81 81 77 74 74

18 Louisiana 74 74 74 74 74 61 60 71 27 22 22

23 Mississippi 23 21 21 21 21 18 18 15 12 13 13

31 North Carolina 356 309 309 309 309 63 63 61 57 62 40

37 South Carolina 178 177 177 177 177 166 166 31 24 35 34

47 Puerto Rico 13 13 13 13 13 11 11 13 11 11 6

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1694 1122 1122 1102 1102 703 703 537 281 517 511

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 103 2 2 2 2 1 1 1 1 1 1

5 CA - South* 381 89 89 64 64 19 19 3 3 3 3

21 Michigan 339 316 316 323 323 74 74 8 1 5 3

29 New Mexico* 9 7 7 7 7 7 7 7 6 6 6

30 NY - Albany 189 189 189 189 189 184 184 188 187 186 185

33 Ohio 179 171 171 172 172 138 138 51 29 40 37

36 Pennsylvania 231 231 231 231 231 230 230 231 6 228 228

43 Washington 176 48 48 48 48 8 8 5 5 5 5

50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2

53 TX - San Antonio* 33 17 17 17 17 17 17 17 17 17 17

54 MI portion of Chicago 24 24 24 24 24 0 0 1 1 1 1

55 New York - Buffalo 26 25 25 22 22 22 22 22 22 22 22

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5488 4833 4833 4813 4813 3953 3949 3718 2215 3011 2962

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting

on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.

h. The Incumbent Clears Frequencies data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a data error.
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of June 30, 2012

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's

3/31/2010

and

3/31/2011

Orders**

1 Alabama 3 67 55.83 44.17 3 2

2 Alaska 4 120 100 0 6 0

3 Arizona 4 3 2.5 97.5 1 3

4 Arkansas 2 115 95.83 4.17 5 0

5 California - South 4 0 0 100 1 3

6 Califormia - North 1 32 26.67 73.33 2 2

7 Colorado 1 120 100 0 6 0

8 New York - Metropolitan 1 87 72.5 27.5 3 2

9 Florida 3 44 36.67 63.33 2 2

10 Georgia 3 62 51.67 48.33 5 0

11 Hawaii 1 120 100 0 6 0

12 Idaho 2 120 100 0 6 0

13 Illinois 1 110 91.67 8.33 5 0

14 Indiana 1 2 1.67 98.33 5 1

15 Iowa 2 120 100 0 6 0

16 Kansas 2 12 10 90 5 1

17 Kentucky 2 108 90 10 5 0

18 Louisiana 3 3 2.5 97.5 1 2

19

Maine, New Hampshire, Vermount,

Massachusetts, Rhode Island, Connecticut 1 17 14.17 85.83 5 1

20 Maryland; Washington, DC; Virginia - Northern 1 9 7.5 92.5 1 2

21 Michigan 4 0 0 100 1 3

22 Minnesota 2 120 100 0 6 0

23 Mississippi 3 73 60.83 39.17 5 0

24 Missouri 2 115 95.83 4.17 5 0

25 Montana 2 120 100 0 6 0

26 Nebraska 2 120 100 0 6 0

27 Nevada 1 117 97.5 2.5 5 1

28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1

29 New Mexico 4 96 80 20 5 0

30 New York - Albany 4 104 86.67 13.33 4 3

31 North Carolina 3 0 0 100 5 1

32 North Dakota 2 120 100 0 6 0

33 Ohio 4 0 0 100 1 3

34 Oklahoma 2 18 15 85 5 1

35 Oregon 1 116 96.67 3.33 5 0

36 Pennsylvania 4 4 3.33 96.67 5 1

37 South Carolina 3 0 0 100 5 1

38 South Dakota 2 120 100 0 6 0

39 Tennessee 2 115 95.83 4.17 5 1

40 Texas - Dallas 2 105 87.5 12.5 4 2

41 Utah 1 120 100 0 6 0

42 Virginia 1 42 35 65 5 1

43 Washington 4 0 0 100 1 3

44 West Virginia 2 107 89.17 10.83 5 0

45 Wisconsin 1 120 100 0 6 0

46 Wyoming 2 120 100 0 6 0

47 Puerto Rico 3 41 34.17 65.83 5 0

Page 1 of 2



Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of June 30, 2012

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's

3/31/2010

and

3/31/2011

Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0

49 Texas - Austin 2 3 2.5 97.5 5 1

50 Texas - El Paso 4 103 85.83 14.17 4 3

51 Texas - Houston 2 73 60.83 39.17 3 2

52 Texas - Lubbock 2 109 90.83 9.17 5 0

53 Texas - San Antonio 4 48 40 60 2 3

54 Chicago - Metropolitan 1 8 6.67 93.33 1 2

55 New York - Buffalo 4 113 94.17 5.83 5 3

61 Gulf of Mexico 4 120 100 0 6 N/A

62 Marianas 4 120 100 0 6 N/A

63 Guam 4 120 100 0 6 N/A

64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well

as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011

per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,

2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2

Status of NPSPAC Channels Cleared,

Per Region, as of June 30, 2012
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Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5

Wave 3 Subtotal 239 239 239 239 239 231 231 222 187 201 147

1 Alabama 56 56 56 56 56 56 56 56 43 44 34

9 Florida 32 32 32 32 32 32 32 32 16 32 9

10 Georgia 76 76 76 76 76 76 76 73 71 69 55

18 Louisiana 5 5 5 5 5 5 5 5 4 4 4

23 Mississippi 51 51 51 51 51 48 48 47 44 44 38

31 North Carolina 7 7 7 7 7 2 2 2 2 2 2

37 South Carolina 12 12 12 12 12 12 12 7 7 6 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 246 246 246 246 246 238 238 229 194 208 152

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint

Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that

may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.

g. The Incumbent Clears Frequencies data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a data error.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2012
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Appendix 2

Status of Reconfiguration for Licensees in the ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2012

Updated

Call Sign

Population

as of

06/30/12

Sprint

Nextel

Initiated

Contact

with

Licensee

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement

Sprint Nextel

Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 06/30/12

Call Signs with

Reconfiguration

Applications

Granted

Sprint Nextel

Clears

Frequencies

Incumbent

Clears

Frequencies

Through 06/30/12

Call Signs with

Surrender

Applications

Submitted to FCC

Through

06/30/12 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 3 3 3 3 3 3 3 3 0 0 0

4 Arkansas 3 3 3 3 3 3 3 3 0 0 0

Wave 3 Subtotal 41 40 40 40 40 12 12 36 9 10 5

47 Puerto Rico 36 35 35 35 35 7 7 34 7 5 0

48 US Virgin Islands 5 5 5 5 5 5 5 2 2 5 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 44 43 43 43 43 15 15 39 9 10 5

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may

be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.

f. The Incumbent Clears Frequencies data is adjusted from data reported in prior quarters. Prior counts for this milestone were overstated due to a data error.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 354 354 354 354 270

6 36 36 36 36 34

7 7 7 7 7 7

8 45 45 45 45 43

11 1 1 1 1 1

13 8 8 8 8 7

14 17 17 17 17 16

19 52 52 52 52 40

20 31 31 31 31 7

27 3 3 3 3 3

28 17 17 17 17 12

35 4 4 4 4 4

41 9 9 9 9 3

42 23 23 23 23 13

45 4 4 4 4 4

54 37 37 37 37 33

Multiregion 60 60 60 60 43

Wave 2 226 226 226 226 196

4 9 9 9 9 9

15 15 15 15 15 15

16 20 20 20 20 20

17 16 16 16 16 16

22 12 12 12 12 12

24 13 13 13 13 12

26 16 16 16 16 16

34 8 8 8 8 6

38 1 1 1 1 1

39 22 22 22 22 20

40 28 28 28 28 23

44 1 1 1 1 1

46 1 1 1 1 1

49 12 12 12 12 4

51 9 9 9 9 8

52 2 2 2 2 1

Multiregion 41 41 41 41 31

NPSPAC Region
Number of Stage 2

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 2



Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*
NPSPAC Region

Number of Stage 2

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 237 237 236 236 190

1 15 15 15 15 11

9 51 51 51 51 43

10 42 42 42 42 39

18 28 28 28 28 18

23 14 14 13 13 9

31 27 27 27 27 20

37 14 14 14 14 10

47 6 6 6 6 5

Multiregion 40 40 40 40 35

Wave 4 46 46 46 46 40

2 1 1 1 1 1

3 1 1 1 1 0

5 3 3 3 3 3

8 1 1 1 1 1

29 6 6 6 6 4

30 3 3 3 3 3

33 7 7 7 7 6

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

50 2 2 2 2 2

53 5 5 5 5 5

54 2 2 2 2 2

Multiregion 9 9 9 9 8

TOTAL 863 863 862 862 696

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel

Initiated Contact

with Licensee*

Sprint Nextel

and Licensee

Reach Pre-

Contract

Agreement*

FRAs

Submitted to

TA

FRAs Approved

by TA

FRAs with

Physical

Retunes

Reported as

Completed*

19 1 1 1 1 1 0

21 23 23 23 21 21 3

22 1 1 1 1 1 1

25 1 1 1 1 1 1

30 8 8 8 7 7 6

33 36 36 36 36 36 12

36 2 2 2 2 2 2

43 21 21 21 20 20 8

55 10 10 10 9 9 7

Multiregion 14 14 14 14 14 5

TOTAL 117 117 117 112 112 45

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency

Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2012

Sprint Nextel and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 2 1 1 1 1 0

4 1 1 1 1 0

Wave 3 8 8 8 7 3

47 7 7 7 6 2

48 1 1 1 1 1

TOTAL 9 9 9 8 3

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of ESMR

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2012

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK KNNQ425 860.9875

Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK WPRG698 860.7125

Anchorage, Municipality of AK WPRR956 860.7375

North Slope, Borough of AK WNDX449 860.7375

North Slope, Borough of AK WPZW513 860.7375

North Slope, Borough of AK WPZW653 860.7375

Dothan, City of AL WPQD755 858.4875

Houston, County of AL WPQH284 857.7625, 858.2625

Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375,

858.4625

Mobile, County of AL WQHB877 857.7625, 858.2375, 858.4375

Northport, City of AL WNJD323 857.7125

Bentonville, City of AR WPPH830 860.2625

Fayetteville, City of AR WPJI661 860.2375, 860.7375

Hot Springs, City of AR WPHP482 860.2625

Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR WPLY444 860.2125

Paragould, City of AR WPFN317 860.2875

Arizona, State of AZ WNMY720 860.2125, 860.9375

Flagstaff, City of AZ WPWK889 860.4375

Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625

Paradise Valley, Town of AZ WNMW364 860.2375

Phoenix, City of AZ WNMT600 860.9875

Phoenix, City of AZ WPNW554 860.9875

Phoenix, City of AZ WPWR968 860.9875

Phoenix, City of AZ WPWS651 860.9875

Phoenix, City of AZ WPWS758 860.9875

Phoenix, City of AZ WPWT692 860.9875

Phoenix, City of AZ WPWX741 860.9875

Phoenix, City of AZ WPWY575 860.9875

Phoenix, City of AZ WPXD838 860.9875

Phoenix, City of AZ WPXE694 860.9875

Phoenix, City of AZ WPXE706 860.9875

City of Palm Springs CA WNZH770 860.7125

Contra Costa Community College District CA WNMM865 860.2375

Contra Costa Community College District CA WNMM866 860.2375

Elk Grove Unified School District CA WPJY405 860.7875, 860.8125

Lassen Union School District CA WPEF987 860.7875

Lodi, City of CA WNLH967 860.2125

Long Beach, City of CA KNCR530 860.2375

Los Angeles, County of CA KNER447 860.2625

Los Angeles, County of CA WPDV636 860.2625

Marin, County of CA KNJH407 860.9375

Marin, County of CA WPFQ266 860.4625

Merced, City of CA WPPX706 860.4375

Monterey Salinas Transit Authority CA WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency

(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
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Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA WNFI750 860.7125

Placer, County of CA WPIE742 860.9375

Pleasant Hill, City of CA WNMP521 860.4375

Sacramento City Unified School District CA WNHX890 860.4625

Sacramento, County of CA WNBQ990 860.7125

Sacramento, County of CA WPDD467 860.2125, 860.4375

Sacramento, County of CA WPWV729 860.4875

Sacramento, County of CA WPXL514 860.4875

Sacramento, County of CA WQDK496 860.4875

Sacramento, County of CA WQDK705 860.4875

San Bernardino, County of CA WNNB563 860.2500, 860.4750

San Bernardino, County of CA WNNB565 860.2500

San Bernardino, County of CA WNNB566 860.4500

San Bernardino, County of CA WNNB567 860.2500

San Bernardino, County of CA WNNB568 860.2500

San Bernardino, County of CA WNNB575 860.2500

San Bernardino, County of CA WNNB576 860.4500

San Bernardino, County of CA WNNB578 860.2250, 860.9500

San Bernardino, County of CA WPMC676 860.2500, 860.4250

San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375

San Bernardino, County of CA WPNZ337 860.2875, 860.8375

San Bernardino, County of CA WPYQ990 860.8125

San Bernardino, County of CA WQCW497 860.8125

San Francisco, City and County of CA KNGD851 860.4875

San Francisco, City and County of CA WNMP411 n/a*

San Francisco, City and County of CA WNMP522 860.4625

San Francisco, City and County of CA WNNF327 860.4375

San Francisco, City and County of CA WPQA782 860.4875

San Francisco, City and County of CA WPQF830 860.2125

San Rafael, City of CA WNSS412 860.9625

Sierra Community College District CA WPIE754 860.9625

Ventura, County of CA WPGV544 860.4625

Ventura, County of CA WPHY525 860.4625, 860.9625

Watsonville, City of CA WPKI847 860.2375

Arapahoe, County of CO WNIJ887 860.3125

Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO WPNP223 860.2125

Pueblo, City of CO WQAL936 860.7125

Connecticut, State of CT WPPF755 860.4875

Cromwell, Town of CT WNKR770 860.9625

District of Columbia DC KNJU834 860.9875

District of Columbia DC WPXT459 860.9875

City of West Palm Beach FL KNER586 860.7125

City of West Palm Beach FL WNKD520 860.2125

Clay, County of FL WPDC613 860.4375, 860.9625

Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,

860.9625

Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL WNMZ770 860.4875, 860.9875

Indian River, County of FL WQHR977 860.9875

Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL WNRE843 860.9375

Jacksonville, City of FL WNSC913 860.2375, 860.7375

Jacksonville, City of FL WPGY728 860.9875

Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125

Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
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Palm Beach, County of FL WNHE888 860.3125, 860.3375

Palm Beach, County of FL WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL WPTU288 860.2625

Saint Lucie, County of FL WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625

Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,

860.9375

Volusia, County of FL WPPW666 860.2125

DeKalb County Police Department GA KNAN828 858.2625

Guam, Government of

GU WPDA554

860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625

Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875

Honolulu, City and County of HI WPQZ565 860.4625

Honolulu, City and County of HI WPRG484 860.4625

Iowa City, City of IA WNXG714 860.2625

Iowa City, City of IA WNXG746 860.9875

Story, County of IA WPQI296 860.4375

The University of Iowa Hospital & Clinics IA WPKN529 860.2125

Boise, City of ID WPII857 860.9375

Emmett Independent School District ID WPYY420 860.8875

Idaho, State of ID WPIP622 860.7625

Idaho, State of ID WPIP626 860.7625

Idaho, State of ID WPIS652 860.7625

Nampa & Meridian Irrigation District ID WPUD400 860.7875

City Colleges of Chicago IL WNMA681 860.2375

Decatur, City of IL WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL WNGC398 860.7375

Effingham, County of IL WPNY754 860.4875

Illinois, State of IL WQCT712 860.9375

Illinois, State of (Department of Corrections) IL WPLR422 860.2625

Illinois, State of (Department of Corrections) IL WPMR362 860.7375

Illinois, State of (Department of Corrections) IL WPPD278 860.9375

Jefferson, County of IL WPTX994 860.4375

La Salle County of IL WPUK993 860.4875

Lansing, Village of IL WNNS478 860.7375

Marion County ETSB IL KNNT505 860.9875

Normal, Town of IL WPIX239 860.4875

Ogle County Sheriff's Office IL WQCV211 860.7125

Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL KNJU694 860.2125

Springfield, City of IL WQAZ465 860.4875

Tazewell, County of IL WPNW387 860.7125

Tazewell, County of IL WQCX272 n/a*

Williamson, County of IL WPKM918 860.7625

Floyd, County of IN WPNQ948 860.4875

Indiana University IN WPCW647 860.8875

Steuben, County of IN WPDU229 860.2125

Tippecanoe, County of IN WNQH693 860.7375

Garden City, City of KS WPMI551 860.4375

Kansas City, City of KS WNWF608 860.7625, 860.9375

Kansas City, City of KS WPGP232 860.3125

Kentucky, Commonwealth of KY WQCP214 860.2625

Madison, County of KY WNVN963 860.4875, 860.7375

Powderly, City of KY WQCD705 860.4375

Richmond, City of KY WQDE403 860.2625

Caddo Parish Communications District No 1 LA WPMA320 860.7125

Caddo Parish Communications District No 1 LA WPSQ740 860.7125
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East Baton Rouge, Parish of LA KNJU727 860.7125

Iberia, Parish of LA WPQY650 860.7625

Lafourche, Parish of LA WPRX834 860.9375

Lafourche, Parish of LA WQMI546 860.9375

Louisiana, State of LA WNII532 860.2375

Louisiana, State of LA WNII533 860.2375, 860.7625

Louisiana, State of LA WNII534 860.7625

Louisiana, State of LA WNII535 860.4625, 860.9625

Louisiana, State of LA WNII536 860.4375, 860.9875

Louisiana, State of LA WNMA687 860.2625

Louisiana, State of LA WPHE601 860.7625

Louisiana, State of LA WPHE605 860.2375

Louisiana, State of LA WPHE609 860.9625

Louisiana, State of LA WPHE617 860.9875

Louisiana, State of LA WPHE629 860.9625

Louisiana, State of LA WPHE633 860.4375

Louisiana, State of LA WPHE641 860.7625

Louisiana, State of LA WPHE657 860.2375, 860.4375

Louisiana, State of LA WPHE661 860.4875

Louisiana, State of LA WPHF287 860.9625

Louisiana, State of LA WPHG955 860.4625

Louisiana, State of LA WPIB392 860.7125

Louisiana, State of LA WPIR915 860.4625

Louisiana, State of LA WPIR919 860.7125

Louisiana, State of LA WPIR923 860.7625

Louisiana, State of LA WPJI711 860.4625

Louisiana, State of LA WPKD955 860.4625, 860.9625

Louisiana, State of LA WPMI999 860.2625

Louisiana, State of LA WPMQ475 860.4875

Louisiana, State of LA WPNS672 860.9875

Louisiana, State of LA WPPE847 860.2125

Louisiana, State of LA WPPE848 860.9375

Madison, Parish of LA WPMA348 857.9625

Minden, City of LA WPWJ531 860.4875

New Orleans Convention Center LA WPJS469 860.2375

New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375

New Orleans, City of LA WNCD880 860.7875, 860.8125

Orleans Levee District LA WNQC758 860.2625

Orleans Parish School Board LA KNJU690 860.7125

Sterlington, Town of LA WPNZ848 860.7375

Allegany, County of MD WPRS598 860.4875

Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD WPRU936 860.7375

Howard, County of MD WPLU397 860.2375, 860.7375

Howard, County of MD WPQX905 860.2375, 860.7375

Howard, County of MD WPXJ396 860.7375

Salisbury, City of MD WPHQ675 860.7625

Somerset, County of MD WPWR884 860.9625

Worcester, County of MD WPNW557 860.4625, 860.7125

Forest Hills Public Schools MI WPUA724 860.7625

Forest Hills Public Schools MI WQNG464 860.7625

Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
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Lansing Board of Water & Light MI WPYH599 860.3125

Walker, City of MI WPVP312 860.4375

Clay, County of MN WPLS888 860.7125

Dakota, County of MN WPEP246 860.7375

Metropolitan Council/Metro Transit MN WPQH695 860.4375

Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,

860.9375, 860.9625

Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,

815.9375, 815.9625

Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN WQDF219 815.9375

Minnesota, State of MN WQDF220 860.9375

Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875

Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875,

815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625

Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN WPKG359 860.9375

Minnesota, State of MN WPKG360 860.2625

Minnesota, State of MN WPYM573 860.9875

Moorhead, City of MN WPHY859 860.4625

Blue Springs, City of MO WNDG561 860.4875

Curators of the University of Missouri MO WPJI572 860.2125

Saint Joseph, City of MO WPDC582 860.4875

State of Missouri, Department of Corrections MO WPUK277 860.9375

Bolivar County E911 MS WPXA863 860.2375

City of Columbus MS WPNS534 858.2125

De Soto, County of MS WPCC361 860.4875, 860.7625

Jackson-Evers International Airport Authority MS WQDD668 857.9875

Meridian, City of MS WQAP232 858.2125

Mississippi, University of MS WPJQ621 860.7375

Smith, County of MS WPKG621 858.4375

South Mississippi State Hospital MS WPQJ606 857.9875

Vicksburg, City of MS KNNH519 857.7125, 858.2625

Asheville, City of NC WNXR226 860.7625, 860.9875

Guilford, County of NC WPEM250 860.7625

McDowell, County of NC KNNP950 860.9625

Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875

North Carolina State Highway Patrol NC WPHM257 860.7125

North Carolina State Highway Patrol NC WPHM264 860.4375

North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC WPKN567 860.4375

North Carolina State Highway Patrol NC WPKN591 860.7375

North Carolina State Highway Patrol NC WPKN594 860.9875

North Carolina State Highway Patrol NC WPMB804 860.4375

North Carolina State Highway Patrol NC WPOX341 860.4375

North Carolina State Highway Patrol NC WPOX343 860.4375

North Carolina State Highway Patrol NC WPOZ292 860.7125

North Carolina State Highway Patrol NC WPPB719 860.7125

North Carolina State Highway Patrol NC WPRJ405 860.4375

Page 5 of 10



Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2012

Licensee ST Call Sign Frequencies

North Carolina State Highway Patrol NC WPSM605 n/a*

North Carolina State Highway Patrol NC WPYC603 860.4375

North Carolina State Highway Patrol NC WQCQ971 860.4875

North Carolina State Highway Patrol NC WQCS908 860.9375

Fargo, City of ND KNNT448 860.2125

Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE WPPY921 860.9375

Omaha Public Power District NE WPSZ331 860.3375

Omaha Public Power District NE WPTA210 860.3375

Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH WPDK444 860.4875

Atlantic City, City of NJ WPRS952 860.7625

Camden, City of NJ WNWG655 860.9875

Camden, City of NJ WQAF461 860.9875

Delaware River Port Authority NJ WPXY839 860.9875

New Jersey Department of Correction NJ KNJH415 860.2625

New Jersey Department of Correction NJ KNJH416 860.2625

New Jersey, State of NJ WNDD570 860.4625, 860.9625

New Jersey, State of NJ WNDD571 860.4625, 860.9625

New Jersey, State of NJ WNDD572 860.4625, 860.9625

New Jersey, State of NJ WNDD573 860.4625, 860.9625

New Jersey, State of NJ WNDD574 860.4625, 860.9625

New Jersey, State of NJ WNDD575 860.2125, 860.7125

New Jersey, State of NJ WNDD576 860.2125, 860.7125

New Jersey, State of NJ WNDD577 860.9375

New Jersey, State of NJ WNDD578 860.9375

New Jersey, State of NJ WNDD579 860.9375

New Jersey, State of NJ WNDD580 860.2125, 860.7125

New Jersey, State of NJ WNHS409 860.9375

New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ WNII538 860.9375

New Jersey, State of NJ WNJI598 860.9375

New Jersey, State of NJ WNPS351 860.4625, 860.9625

New Jersey, State of NJ WNXC890 860.4625, 860.9625

New Jersey, State of NJ WNXC891 860.2125, 860.7125

New Jersey, State of NJ WNXZ718 860.9625

New Jersey, State of NJ WNZZ317 860.7125

New Jersey, State of NJ WPSE858 860.2125, 860.7125

New Jersey, State of NJ WPUH543 860.9375

New Jersey, State of NJ WPYQ725 860.4625, 860.9625

New Jersey, State of NJ WQBY316 860.4625, 860.9625

NJ Transit Bus Operations NJ KNHC692 860.3875

NJ Transit Bus Operations NJ WQGA303 860.3875

Vineland, City of NJ WNXZ709 860.4625, 860.9625

Bernalillo, County of NM WNZW684 n/a*

Bernalillo, County of NM WPUW259 860.4375, 860.9625

State of Nevada NV WNZB252 860.7375

State of Nevada NV WPKB391 860.7375

State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV WPQD805 860.2125, 860.9875

State of Nevada NV WPQD806 860.2125, 860.9875

State of Nevada NV WPQZ376 860.2125, 860.4375

State of Nevada NV WPRY226 860.2125, 860.9875

State of Nevada NV WPRY297 860.2375, 860.7375

State of Nevada NV WPST690 860.7375

State of Nevada NV WPTR307 860.2125

State of Nevada NV WPZZ385 860.2375
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State of Nevada NV WQAV628 860.2125

State of Nevada NV WQAV634 860.2125

University and Community College System NV WPWK236 860.4625

Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV WPRX313 860.7625

Albany County Airport Authority NY WPBD381 860.7625

Albany, County of NY WPTC680 860.7375

Chemung, County of NY WPDT243 860.2625

City of Albany NY WPWW868 860.2125, 860.4375

City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875

City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375

City of New York DoITT FCC Licensing Support NY WPML463 860.7625

City of New York DoITT FCC Licensing Support NY WPML524 860.7625

City of New York DoITT FCC Licensing Support NY WPML525 860.7625

City of New York DoITT FCC Licensing Support NY WPML526 860.7625

City of New York DoITT FCC Licensing Support NY WQCI937 860.4375

Colonie, Town of NY WNRN976 860.2625

Colonie, Town of NY WPJS475 860.2375

New York City Transit Authority NY KB23096 815.3875, 815.4125

New York City Transit Authority NY KNEH690 860.3875, 860.4125

New York City Transit Authority NY KNEH691 815.3875, 815.4125

New York City Transit Authority NY WNUB684 860.3875, 860.4125

New York City Transit Authority NY WNUB732 860.3875, 860.4125

Niskayuna, Town of NY WPKY419 860.9875

Rockland, County of NY WPED556 860.7250

Troy, City of NY WPPC682 860.9375

Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH WNJH360 860.9875

Grove City, City of OH WPBY922 860.2375

Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375

City of Norman OK WPPC871 860.7625, 860.9625

Edmond, City of OK WPJT968 860.9375

Lincoln, County of OK WPVM206 860.7375

Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK WQCQ850 860.9875

Oklahoma, State of OK WQCQ878 860.7125

Oklahoma, State of OK WQFN465 860.7125

Oklahoma, State of OK WQFN466 860.7375

Oklahoma, State of OK WQFN467 860.2625

Oklahoma, State of OK WQFR618 860.2125

Oklahoma, State of OK WQFR886 860.4875

Oklahoma, State of OK WQFR887 860.7625

Oklahoma, State of OK WQFR889 860.9375

Oklahoma, State of OK WQFR890 860.2375

Oklahoma, State of OK WQFZ462 860.7125

Oklahoma, State of OK WQGF211 860.4375

Oklahoma, State of OK WQLH676 860.9875

Oklahoma, State of OK WQLY685 860.7625

Oklahoma, State of OK WQLY686 860.4875

Oklahoma, State of OK WQLY687 860.2125

Oklahoma, State of OK WQLY688 860.7375

Oklahoma, State of OK WQLY689 860.2375

Oklahoma, State of OK WQLY690 860.2625

Oklahoma, State of OK WQLY691 860.9375

Oklahoma, State of OK WQLY692 860.7125

Oklahoma, State of OK WQNE779 860.2625, 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2012

Licensee ST Call Sign Frequencies

Shawnee, City of OK WNWV280 860.4625

Bend, City of OR WNVN568 860.9625

City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WPFQ300 860.8125, 860.8625

Deschutes, County of OR WPHE354 860.7375, 860.9875

Deschutes, County of OR WPJR649 860.2125, 860.9375

Jackson County Juvenile Department OR WQCC874 860.2375

Redmond, City of OR WQAY688 860.7625

Salem, City of OR WPKB609 860.4875

Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625

Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875

Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875

Allentown, City of PA WPJK416 860.9375

Carlisle, Borough of PA KNNK871 860.2375, 860.4875

Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875

Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875

Chester, County of PA WPAJ871 860.2625, 860.4375

Chester, County of PA WPCN956 860.2375

Chester, County of PA WPCN957 860.2375

Chester, County of PA WPHC513 860.2625

Chester, County of PA WPHC515 860.2625

Chester, County of PA WPHC705 860.4375, 860.4875

Chester, County of PA WPHC709 860.4375, 860.4875

Chester, County of PA WPHC717 860.4375

Chester, County of PA WPHK779 860.4875

Chester, County of PA WPJR834 860.2625

Chester, County of PA WPKX415 860.4625, 860.9625

Chester, County of PA WPMJ468 860.4375

Chester, County of PA WPWE515 860.4875

Chester, County of PA WPWI590 860.4875

Chester, County of PA WPYE456 860.2375, 860.4875

Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875

Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875

Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375

Cumberland County, Pennsylvania Department of Emergency

Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375

Fayette, County of PA WPDS263 860.4625

Fayette, County of PA WPDS263 860.9875

Lower Allen, Township of PA WPAP650 860.9875

Luzerne, County of PA WPMZ512 860.7375

Luzerne, County of PA WPQD915 860.9875

Luzerne, County of PA WPYT624 860.7125, 860.9625

Philadelphia, City of PA WNGE384 860.7375

Philadelphia, City of PA WQLU480 860.8375

Philadelphia, City of PA WQMB258 860.7375

School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125

Westmoreland, County of PA WPFG220 860.9375

Westmoreland, County of PA WPWE776 860.9375

Westmoreland, County of PA WPZS814 860.9375

Westmoreland, County of PA WPZU942 860.9375

Whitehall, Borough of PA WPRF753 860.7125

Rhode Island, State of RI WNCX326 860.3125

Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375

Charleston, County of SC WPRR560 860.4625

Clemson, City of SC WPKU649 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2012

Licensee ST Call Sign Frequencies

Greenville, County of SC WPDK619 860.7125

Greenwood, County of SC WPOX642 857.7375

South Carolina State Ports Authority SC WPLU704 860.7125

South Carolina, State of SC WPWM262 860.9875

Spartanburg, County of SC WPGR361 860.4625, 860.9375

Spartanburg, County of SC WPKZ275 860.2125

Spartanburg, County of SC WPLZ536 860.2375, 860.2625

Spartanburg, County of SC WQNC839 860.4625

Athens Utilities Board TN WQDM490 857.7375

Bartlett, City of TN WNVF991 860.7375

Clarksville, City of TN WQCL650 860.2375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson, City of TN WPEU965 860.2625, 860.7625

Jackson, City of TN WQBB501 860.9875

Memphis Shelby County Airport Authority TN WPUQ392 860.2625

Memphis, City of TN WNRM943 860.2625

Memphis, City of TN WPAB818 860.3375, 860.3875

Obion, County of TN WPNS505 860.7125

Obion, County of TN WQCW614 860.9625

Shelby, County of TN WNQU968 860.2125

Tennessee, State of TN WPKH401 860.9375

Tennessee, State of TN WPZB947 858.4875

Tennessee, State of TN WQBY860 857.9875, 860.2375

Anderson County, Texas TX WPYA801 860.2375, 860.9875

Austin, City of TX WNBZ704 860.2625, 860.4375

Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375

Austin, City of TX WPYU318 860.4375

City Public Service TX WNLI313 860.2875, 860.3375

Dallas, City of TX WNBG573 860.7375, 860.9875

Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WQBM285 860.7125

Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX WPNW558 860.7375

Metropolitan Transit Authority of Harris County TX KRX666 860.3875

Metropolitan Transit Authority of Harris County TX WPTD745 860.3875

Missouri City TX WNAS493 860.9625

San Antonio, City of TX WPBG238 860.3625

Texas Tech University TX KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX KSP328 860.9375

Travis, County of TX WPYE612 860.2125, 860.2625

Travis, County of TX WPZR511 860.4375

Wichita Falls, City of TX WQAW913 860.4625, 860.9625

League City, City of TX WNNL329 860.9875

Murray, City of UT WPSK554 860.4375

Murray, City of UT WPWH838 860.4375

Murray, City of UT WPXK838 860.4375

Salt Lake City, City of UT KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT WQBM266 860.2625

Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7125, 860.7375, 860.7625, 860.9625,

860.9875

Utah Communications Agency Network UT WQCE706 860.7125

Utah, County of UT WPZV887 860.2125, 860.9375

Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2012

Licensee ST Call Sign Frequencies

Fairfax, County of VA KNIH412 860.2625

Fairfax, County of VA WNAJ365 860.2625

Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA WNSS359 860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875

Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA WPJY899 860.9875

Clark, County of WA WPLR403 860.9625

Clark, County of WA WPLX749 860.7625, 860.9375

Clark, County of WA WQEQ542 860.9875

King, County of WA WQBZ725 860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375

Valley Communications Center WA WQBD600 860.2625, 860.7125

East Troy, Town of WI WNMD420 860.4375

Oregon Schools WI WPMV532 860.8875

Ozaukee, County of WI WNWS961 860.7125, 860.7625

Sheboygan, County of WI WPTS436 860.2625

Watertown Water, City of WI WPFD727 860.2375

Wisconsin, University of WI WPJH396 860.7875

Morgan, County of WV WPSD704 860.2125

Morgan, County of WV WPTA421 860.2125

Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at

860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2012

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 790 300 1935 0 0 3025

6 CA - North 107 89 139 0 0 335

7 Colorado 27 15 224 0 0 266

8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88

13 Illinois 40 12 139 0 0 191

14 Indiana 27 34 149 0 0 210

19 ME, NH, VT, MA, RI, CT 72 24 135 0 0 231

20 MD; DC; VA - Northern 66 5 98 0 0 169

27 Nevada 63 5 38 0 0 106

28 NJ, PA, DE 67 6 216 0 0 289

35 Oregon 48 1 40 0 0 89

41 Utah 21 3 146 0 0 170

42 Virginia 52 23 57 0 0 132

45 Wisconsin 13 10 3 0 0 26

54 Chicago 36 32 134 0 0 202

Wave 2 Subtotal 469 175 771 7 3 1425

4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14

15 Iowa 16 16 7 0 0 39

16 Kansas 33 6 280 0 0 319

17 Kentucky 16 13 16 0 0 45

22 Minnesota 74 10 50 0 0 134

24 Missouri 37 11 19 0 0 67

25 Montana 19 0 1 0 0 20

26 Nebraska 10 4 32 0 0 46

32 North Dakota 6 0 0 0 0 6

34 Oklahoma 25 3 40 0 0 68

38 South Dakota 1 0 0 0 0 1

39 Tennessee 43 28 56 7 0 134

40 TX - Dallas 38 21 45 0 0 104

44 West Virginia 3 1 10 0 0 14

46 Wyoming 1 2 7 0 0 10

49 TX - Austin 11 9 68 0 0 88

51 TX - Houston 42 5 43 0 0 90

52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 201 1088 239 41 2080

1 Alabama 9 28 32 56 0 125

9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236

18 Louisiana 79 16 74 5 0 174

23 Mississippi 23 18 23 51 0 115

31 North Carolina 67 23 356 7 0 453

37 South Carolina 37 24 178 12 0 251

47 Puerto Rico 18 2 13 0 36 69

48 US Virgin Islands 13 0 0 0 5 18

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2012

Public Safety

Region (PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2012

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2012

Public Safety

Region (PSR)
PSR Name

Number of Call Signs

Wave 4 Subtotal 827 284 1694 0 0 2805

2 Alaska 22 1 1 0 0 24

3 Arizona* 70 22 103 0 0 195

5 CA - South* 96 92 381 0 0 569

21 Michigan 58 0 339 0 0 397

29 New Mexico* 25 5 9 0 0 39

30 NY - Albany 90 62 189 0 0 341

33 Ohio 105 37 179 0 0 321

36 Pennsylvania 11 9 231 0 0 251

43 Washington 147 15 176 0 0 338

50 TX - El Paso* 10 4 3 0 0 17

53 TX - San Antonio* 16 17 33 0 0 66

54 MI portion of Chicago 9 5 24 0 0 38

55 New York - Buffalo 168 15 26 0 0 209

61 Gulf of Mexico 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0

Total for Waves 1-4 2597 960 5488 246 44 9335

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of June 30, 2012

Stage 1 Stage 2 Total

Wave 1 Subtotal 15 5 20

19 ME, NH, VT, MA, RI, CT 15 3 18

35 Oregon 0 2 2

Wave 2 Subtotal 51 3 54

12 Idaho 3 0 3

22 Minnesota 19 3 22

25 Montana 9 0 9

32 North Dakota 20 0 20

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 145 1199 1344

2 Alaska 21 0 21

21 Michigan 37 368 405

30 NY - Albany 13 24 37

33 Ohio 34 241 275

36 Pennsylvania 3 226 229

43 Washington 30 286 316

54 MI portion of Chicago 1 27 28

55 New York - Buffalo 6 27 33

Total for Waves 1-4 211 1207 1418

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of June 30, 2012

Public Safety Region

(PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2012

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 80.3% 64.8% 70.1%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 19.7% 35.2% 29.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes:

FPR Sent

Under Prior Contract

Affected by Border Zone

Frequency Proposal Reports for Waves 1-4, as of June 30, 2012

Status Wave 1 Wave 2 Wave 3 Wave 4

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.

Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion

Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic

data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs

with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.

Call signs are counted within every PSR for which they have a fixed primary location.

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

FPRs in process

Total

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,

Per Region, as of June 30, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 287 52 15 0 0 354

MultiRegion 29 11 4 0 0 44

6 Northern California 34 6 2 0 0 42

7 Colorado 16 0 1 0 0 17

8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38

9 Florida 1 0 0 0 0 1

11 Hawaii 8 0 1 0 0 9

13 Illinois 18 2 1 0 0 21

14 Indiana 10 1 1 0 0 12

15 Iowa 1 0 0 0 0 1

19 New England 23 2 0 0 0 25

20 DC, Maryland, Northern VA 16 6 0 0 0 22

22 Minnesota 1 0 0 0 0 1

27 Nevada 22 3 2 0 0 27

28 Eastern Pennsylvania 23 1 1 0 0 25

35 Oregon 15 1 0 0 0 16

41 Utah 5 2 0 0 0 7

42 Virginia 14 4 0 0 0 18

45 Wisconsin 7 1 0 0 0 8

54 Southern Lake Michigan 14 5 1 0 0 20

Wave 2 Subtotal 166 36 2 1 0 205

MultiRegion 22 8 1 0 0 31

4 Arkansas 8 3 0 0 0 11

12 Idaho 5 1 0 0 0 6

15 Iowa 4 2 0 0 0 6

16 Kansas 9 2 0 1 0 12

17 Kentucky 11 2 0 0 0 13

22 Minnesota 28 3 0 0 0 31

24 Missouri 12 4 0 0 0 16

25 Montana 4 0 1 0 0 5

26 Nebraska 3 1 0 0 0 4

29 New Mexico 1 0 0 0 0 1

32 North Dakota 1 0 0 0 0 1

34 Oklahoma 0 2 0 0 0 2

38 South Dakota 1 0 0 0 0 1

39 Tennessee 22 3 0 0 0 25

40 Texas (Central & Northeast) 10 2 0 0 0 12

41 Utah 1 0 0 0 0 1

44 West Virginia 1 1 0 0 0 2

49 Texas - Central (Austin Area) 2 1 0 0 0 3

51 Texas - East (Houston Area) 13 1 0 0 0 14

52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,

Per Region, as of June 30, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region

Wave 3 Subtotal 215 20 5 0 0 240

MultiRegion 24 2 1 0 0 27

1 Alabama 14 1 0 0 0 15

9 Florida 73 9 3 0 0 85

10 Georgia 40 4 0 0 0 44

18 Louisiana 15 1 0 0 0 16

23 Mississippi 16 1 0 0 0 17

31 North Carolina 21 1 0 0 0 22

37 South Carolina 4 1 1 0 0 6

47 Puerto Rico 5 0 0 0 0 5

48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 106 7 1 0 0 114

MultiRegion 8 1 0 0 0 9

2 Alaska 4 0 0 0 0 4

3 Arizona 25 0 0 0 0 25

5 Southern California 3 0 0 0 0 3

10 Georgia 1 0 0 0 0 1

18 Louisiana 11 3 0 0 0 14

21 Michigan 1 0 0 0 0 1

23 Mississippi 1 0 0 0 0 1

29 New Mexico 10 0 0 0 0 10

30 Eastern Upstate NY 4 1 0 0 0 5

31 North Carolina 0 0 1 0 0 1

33 Ohio 10 0 0 0 0 10

36 Western Pennsylvania 5 0 0 0 0 5

43 Washington 5 0 0 0 0 5

50 Texas - West & Central (Midland Area) 8 0 0 0 0 8

53 Texas - Southern (San Antonio) 4 2 0 0 0 6

54 Southern Lake Michigan 4 0 0 0 0 4

63 Guam 2 0 0 0 0 2

Canadian

Border Subtotal 57 13 5 0 0 75

MultiRegion 6 1 2 0 0 9

2 Alaska 1 1 0 0 0 2

12 Idaho 1 0 0 0 0 1

19 New England 7 1 0 0 0 8

21 Michigan 4 2 0 0 0 6

22 Minnesota 3 0 0 0 0 3

25 Montana 1 1 0 0 0 2

30 Eastern Upstate NY 2 1 1 0 0 4

32 North Dakota 4 0 0 0 0 4

33 Ohio 12 3 0 0 0 15

36 Western Pennsylvania 2 0 0 0 0 2

43 Washington 11 3 1 0 0 15

54 Southern Lake Michigan 1 0 0 0 0 1

55 Western Upstate NY 2 0 1 0 0 3

831 128 28 1 0 988Totals for Waves 1-4 and Canadian Border
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of June 30, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 278 64 12 0 0 354

MultiRegion 36 18 6 0 0 60

6 Northern California 30 6 0 0 0 36

7 Colorado 7 0 0 0 0 7

8 Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45

11 Hawaii 0 0 1 0 0 1

13 Illinois 7 1 0 0 0 8

14 Indiana 15 2 0 0 0 17

19 New England 41 11 0 0 0 52

20 DC, Maryland, Northern VA 21 9 1 0 0 31

27 Nevada 3 0 0 0 0 3

28 Eastern Pennsylvania 16 1 0 0 0 17

35 Oregon 4 0 0 0 0 4

41 Utah 8 1 0 0 0 9

42 Virginia 20 2 1 0 0 23

45 Wisconsin 3 1 0 0 0 4

54 Southern Lake Michigan 29 7 1 0 0 37

Wave 2 Subtotal 190 32 4 0 0 226

MultiRegion 31 10 0 0 0 41

4 Arkansas 9 0 0 0 0 9

15 Iowa 15 0 0 0 0 15

16 Kansas 18 2 0 0 0 20

17 Kentucky 13 3 0 0 0 16

22 Minnesota 12 0 0 0 0 12

24 Missouri 12 1 0 0 0 13

26 Nebraska 12 4 0 0 0 16

34 Oklahoma 7 1 0 0 0 8

38 South Dakota 1 0 0 0 0 1

39 Tennessee 20 1 1 0 0 22

40 Texas (Central & Northeast) 24 4 0 0 0 28

44 West Virginia 1 0 0 0 0 1

46 Wyoming 0 0 1 0 0 1

49 Texas - Central (Austin Area) 9 2 1 0 0 12

51 Texas - East (Houston Area) 4 4 1 0 0 9

52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,

Per Wave, Per Region, as of June 30, 2012

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name

Wave 3 Subtotal 176 56 4 0 0 236

MultiRegion 27 12 1 0 0 40

1 Alabama 10 4 1 0 0 15

9 Florida 39 11 1 0 0 51

10 Georgia 35 7 0 0 0 42

18 Louisiana 18 10 0 0 0 28

23 Mississippi 11 2 0 0 0 13

31 North Carolina 22 5 0 0 0 27

37 South Carolina 8 5 1 0 0 14

47 Puerto Rico 6 0 0 0 0 6

Wave 4 Subtotal 36 10 0 0 0 46

MultiRegion 6 3 0 0 0 9

2 Alaska 0 1 0 0 0 1

3 Arizona 1 0 0 0 0 1

5 Southern California 2 1 0 0 0 3

8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1

29 New Mexico 4 2 0 0 0 6

30 Eastern Upstate NY 3 0 0 0 0 3

33 Ohio 6 1 0 0 0 7

36 Western Pennsylvania 3 0 0 0 0 3

43 Washington 2 0 0 0 0 2

44 West Virginia 1 0 0 0 0 1

50 Texas - West & Central (Midland Area) 1 1 0 0 0 2

53 Texas - Southern (San Antonio) 4 1 0 0 0 5

54 Southern Lake Michigan 2 0 0 0 0 2

Canadian

Border Subtotal 84 26 2 0 0 112

MultiRegion 9 5 0 0 0 14

19 New England 1 0 0 0 0 1

21 Michigan 18 3 0 0 0 21

22 Minnesota 0 1 0 0 0 1

25 Montana 1 0 0 0 0 1

30 Eastern Upstate NY 6 1 0 0 0 7

33 Ohio 25 9 2 0 0 36

36 Western Pennsylvania 1 1 0 0 0 2

43 Washington 18 2 0 0 0 20

55 Western Upstate NY 5 4 0 0 0 9

764 188 22 0 0 974Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Lodi Unified School District 12/22/05

2 Oregon, State of 12/22/05

3 Slater, Stuart R 12/23/05

4 RA Comm Inc 1/10/06

5 Transit Mix Concrete Co 1/24/06

6 Wireless Market Source 2 1/26/06

7 Firstview Communications 2 1/27/06

8 Billiou Ranch Inc. 2/7/06

9 Jokers, Lloyd L 2/7/06

10 Lowery, Nelda 2/15/06

11 Parrot Ranch Company 2/15/06

12 Stock, Marcia 2/15/06

13 Clifford Broman & Sons Trucking Inc 2/16/06

14 Coast Hotels and Casinos 2/27/06

15 Kuypers, John 2/27/06

16 Crader, R David 4/17/06

17 Herby, Clinton 4/17/06

18 Vico Construction Company 4/17/06

19 Gold Star FS INC 4/18/06

20 High Peak Communications, LLC 4/21/06

21 Taylor, Eugene J. 4/21/06

22 Ruffin Gaming LLC 4/23/06

23 Boyar, Adam 4/25/06

24 Plantings By the Sea 4/25/06

25 Binder Machinery Corporation 4/27/06

26 Espinoza, Raul 4/27/06

27 Marco Polo Rebanding 4/27/06

28 Ohio Valley Gas 4/27/06

29 Sunset Scavenger Corp 4/27/06

30 Taylor, Dorothy L 4/27/06

31 Albany, City of 5/3/06

32 Cunningham, Barbara 5/3/06

33 Salisbury, Town of 5/9/06

34 Tooele, County Of 5/9/06

35 Viking Land Mobile Communications, Inc. (2) 5/9/06

36 Emery, Connie R 5/10/06

37 Steg, Bernard (2) 5/10/06

38 Detweiler, Scott R. 5/15/06

39 ISG Indiana Harbor Inc. 5/16/06

40 Myers, Natalie 5/18/06

41 Smith, Alton 5/18/06

42 Gallagher Asphalt # 2 5/23/06

43 Access Ag, Inc. 5/24/06

44 Super Shuttle International 2 5/24/06

45 Chapin, Barbara A. 5/25/06

46 Yamaoka Bros Inc 5/25/06

47 Black, Daniel 6/1/06

48 Brandenburg, James: Brandenburg, Donald 6/6/06

49 Cupertino Union School District 6/6/06

50 Emery, Robert M 6/6/06

51 PK Smith Limousine Co., Inc.2 6/8/06

52 Bresnan Communications, LLC 6/9/06

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

53 Communications Systems Specialist, Inc. 6/9/06

54 Chicago, City of - Streets & Sanitation 6/14/06

55 Patel, Shailesh N #3 ( swap) 6/14/06

56 Ferrari, Julia (Plote) 6/16/06

57 Sobota, Carolyn 6/16/06

58 West County Transportation Agency 6/19/06

59 Storer, Donald B. 6/21/06

60 Underground Inc 6/21/06

61 Perdue Farms Inc. 6/23/06

62 Henderson, Henry 6/26/06

63 Estate of Rolland Gonsalves 6/30/06

64 Resorts USA Inc. 6/30/06

65 Dick Anderson and Sons, Inc 7/5/06

66 841 Bishop, LLC 7/6/06

67 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06

68 Las Vegas Paving 7/6/06

69 Celco SND Comm Inc 7/7/06

70 Casino Queen INC 7/10/06

71 Secom Communications 2 7/10/06

72 Wulf, Thomas 7/10/06

73 Commonwealth Repeater Services, Inc. 7/12/06

74 Lely, Gerald 7/12/06

75 Mammoth June Ski Resort, Inc. 7/12/06

76 Triangle Wireless Inc 7/12/06

77 Prentiss Properties (rebanding) 7/13/06

78 F & D Enterprises Inc. 7/17/06

79 Salvation Army Harrisburg 7/17/06

80 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06

81 Denver Radio Electronics & Technology 7/19/06

82 Shledon Gwyneth A # 4 (swap) 7/20/06

83 Clean Water Services 7/21/06

84 Central Jersey Irrigation 7/24/06

85 Rocky Mountain Motorists Inc. 7/24/06

86 M S Concrete 7/26/06

87 Radisson Hotel and Conference Center 7/26/06

88 San Jose Unified School District 7/27/06

89 Aluminium Company of America 1 7/28/06

90 Easton, Town of 7/28/06

91 Henry Nelch & Son Co 7/28/06

92 Irving Materials 7/28/06

93 A Teichert & Son Contract 8/1/06

94 Blankenbechler, Steve 8/1/06

95 Church of Jesus Christ of LDS 8/1/06

96 Community Repeater Guidance CA 8/1/06

97 Mandalay Corp 8/3/06

98 Total Networks Communications Inc 8/3/06

99 Jeffersonville,City of 8/4/06

100 Lyon, Corey M 8/4/06

101 Sangamon, County of (Courthouse) 8/4/06

102 CU Radio Enterprises, Inc. 8/8/06

103 London Towncars Inc 8/8/06

104 CSI Communications d/b/a Day Wireless Systems 8/9/06

105 Lectro Communications Inc. 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

106 Tilden, Robert 8/9/06

107 E&J Gallo Winery 8/14/06

108 Donald, C. Alger 8/15/06

109 Shearer Communications 8/15/06

110 Steuben County 3 8/15/06

111 Wheatridge, City of 8/15/06

112 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06

113 Whitley County Consolidated Schools 8/16/06

114 Cook Dupage Transportation 8/21/06

115 Boston Properties limited Partnership 8/24/06

116 Excalibur Hotel Casino 8/28/06

117 Shuluk, Greg 8/28/06

118 Technology Associates, LLC 8/29/06

119 Fruit Belt Service Co. Inc 8/30/06

120 Levi Strauss & Co 8/30/06

121 The Boeing Company 8/30/06

122 Veach, Dorothy 8/30/06

123 Fowlkes, Edddie 8/31/06

124 Methvin, Madeline 9/5/06

125 Denver Public Schools 9/6/06

126 Waste Management Holdings Inc. (2) 9/6/06

127 Granite Contruction Company 9/8/06

128 Sangamon, County of (Mobile Data) 9/8/06

129 Upper Merion, Township of 9/8/06

130 Jung, Mark 9/11/06

131 Ferma Corp 9/20/06

132 State Farm Mutual Automobile Insurance Co (2) 9/26/06

133 State Farm Mutual Automobile Insurance Co (4) 9/27/06

134 Mobile Radio of Kokomo Inc. 10/5/06

135 Aeronautical Radio - NJ 10/6/06

136 Stamford Fire Department 10/6/06

137 NBC Telemundo License Company 10/9/06

138 New Star Fresh Foods LLC 10/9/06

139 Illinois, State of 10/12/06

140 Crane, Bert 10/16/06

141 Petry, Gay 10/17/06

142 Wireless Connections LLC 10/17/06

143 Ihilani Rebanding 10/20/06

144 Wright Jr, Gary L 10/23/06

145 Waterbury, City of 10/24/06

146 Dorler Communications Company 11/1/06

147 Conley, George 11/2/06

148 Deere & Company 11/2/06

149 TKT INC 11/2/06

150 Morgan, County of (WV) 11/10/06

151 Rock County, WI 11/13/06

152 Globeground North America LLC 11/20/06

153 Windham, Town of 11/20/06

154 Duncan Gordon L 11/21/06

155 Baker Rock Crushing Company 11/27/06

156 Comcast of Connecticut, Inc. 11/27/06

157 G & G Communications Inc. Rebanding 11/27/06

158 Brooks, Janis 12/1/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

159 Mountaire Farms 12/5/06

160 Mathews Ferderick and Chas 12/6/06

161 Triple C Communications 12/6/06

162 Wecom Inc. 12/6/06

163 Mid - State Mobile Radio Inc. 12/8/06

164 Hampden Communication Corp 12/12/06

165 Weleczki, Alan M 12/28/06

166 Connecticut State of , CCSU 1/8/07

167 Aggregate Inc. 1/17/07

168 Hartford Hospital 1/19/07

169 Mc Clatchy Newspaper Inc. 1/19/07

170 Willard Agri Svc 1/19/07

171 K & A Mutual Associates Inc. 1/23/07

172 K5 Contruction 1/24/07

173 Dole Fresh Fruit 1/25/07

174 New Haven, City of 1/25/07

175 Wille Brother Company 1/25/07

176 Baltimore Gas & Electric Company 1/26/07

177 Emergency Radio Services Inc. 2 1/29/07

178 KLL Wireless, INC 1/29/07

179 Adler, Philip 2/1/07

180 William A. Hazel 2/2/07

181 Stoller Construction 2/5/07

182 Frederick County, MD Board of Education 2/8/07

183 R. W. Miller & Sons Inc 2/8/07

184 Frederick County, MD 2/9/07

185 Frontier Radio 2/9/07

186 Caterpillar 2/15/07

187 Joseph J Albanese Inc 2/15/07

188 Brenner, Jerry 2/21/07

189 JTE Enterprises 2/21/07

190 Insight Communications Midwest LLC 2/26/07

191 Mary Ellen Brewer(Lundy) 2/26/07

192 Nevada Ready Mix II 2/27/07

193 Sprague, Town of 2/27/07

194 Sonoma County, CA 3/1/07

195 WP Company LLC 3/2/07

196 Lockheed Martin Corporation 3/6/07

197 Chaney Enterprises (2) 3/8/07

198 County of Ocean New Jersey 3/15/07

199 Glastonbury Police Department 3/15/07

200 Praire Group Inc. 3/15/07

201 Radon - Norcom 3/15/07

202 Soundview Spectrum, LLC 3/15/07

203 Hawaii, State of 3/16/07

204 Metro Electronics 3/16/07

205 Rhode Island, State of 3/20/07

206 Meriden, City of 3/21/07

207 XW LLC #2 (swap) 3/21/07

208 Mirage Resorts Inc. 3/26/07

209 Gerawan Farming (Re-band) 3/27/07

210 Horizon Mobile Communications Inc. 3/29/07

211 Trenton, City of 4/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

212 Montgomery Shuttle 4/11/07

213 Central Bucks School District 4/13/07

214 Motient (Deal I - L120) 4/17/07

215 First Student, Inc. 4/19/07

216 Motorola (2) 4/20/07

217 Olde City Taxi Coach Association, Inc. 4/30/07

218 Durham School services - CHI, IL 5/1/07

219 Durham School services - PHI, PA 5/1/07

220 Durham Scool Services - North CA 5/1/07

221 Sun Cab Inc dba Nellis Cab Company 5/11/07

222 Pennington, Agnes 5/15/07

223 PG & E (Re-Band) 5/15/07

224 Adams, Don Jr. 5/17/07

225 Anderson, Glen 5/18/07

226 Durham School Services - Decatur, IL 5/23/07

227 Rheins, Joy 2 5/23/07

228 Townsend Booth 5/23/07

229 Hudson General -NY 5/24/07

230 Colorado, State of ( L-120) 5/30/07

231 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07

232 New York Communications Company Inc. 6/1/07

233 O'Hare Midway Limousine Svcs, Inc. 6/4/07

234 Cumberland, County of 6/5/07

235 Reilly, Phillip 6/5/07

236 Cohen, Eliahu 6/11/07

237 Orosz, Joseph Rebanding 6/11/07

238 Browning Ferris Industries, Inc. 2005 6/12/07

239 Hernandez, David A 6/12/07

240 RCMH Car Company, Inc. 2 6/14/07

241 Ragan Communications, Inc #3 (swap) 6/22/07

242 David Whiteside 6/26/07

243 Ready Mixed Concrete Company 6/26/07

244 Bethlehem, City of 6/27/07

245 Cure Brothers 6/28/07

246 Desilva Gates Const. 7/2/07

247 Mora, Albert 7/2/07

248 Academy Express 7/10/07

249 Thelen Sand & Gravel Inc 7/10/07

250 Illinois Power Company 7/12/07

251 RSK World, Inc. Rebanding 7/17/07

252 ANAT, LLC Rebanding 7/23/07

253 VCF Inc. 7/24/07

254 John E Sola Estate 7/25/07

255 Egg Harbor, Township of 9/7/07

256 PCS Communications 9/19/07

257 Atlantic, County of 10/3/07

258 Myers Brothers Inc 10/23/07

259 Montgomery, County of 2005 10/24/07

260 York Cable Televison 10/24/07

261 Union, County of 10/25/07

262 Craig Antenna Service 2 12/20/07

263 Ray's Radio #2 1/11/08

264 DuPage, County of 1/14/08
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

265 Nevada Ready Mix 1/15/08

266 Johnson, County of 1/31/08

267 Peco Energy Company 2/1/08

268 MCMConstruction # 2 Swap 2/12/08

269 Township of Berkeley 3/10/08

270 Murray City Power Department 3/13/08

271 Redland Genstar Inc. 3/25/08

272 Peltzer Farm Management, Inc. 3/31/08

273 Illinois Cooperative Assoiciation, INV #4 4/11/08

274 Harris Communications / A-1-A TA Inc. 4/14/08

275 Hudson, County of 4/24/08

276 Hale, Robert 5/6/08

277 Chesterfield County, VA 5/9/08

278 Quicksilver Express Courier 5/19/08

279 Laidlaw Transit 5/20/08

280 Manassas, City of 5/27/08

281 Myers + Brown # 6 5/27/08

282 United Communications Co 5/27/08

283 Virginia Commonwealth of DMV 5/27/08

284 Virginia, Commonwealth of - CNU 5/27/08

285 Wireless US, LLC 6/10/08

286 Concord Body Repair LLC 6/11/08

287 La Rue Communications 6/23/08

288 Computer Car Inc. 6/30/08

289 Anheuser Busch Wave 1 7/16/08

290 Ocean City, Town of 10/1/08

291 Charter, Tom or Perry DBA - T&P Farms 10/3/08

292 United Illuminating Company 10/14/08

293 State of Connecticut 12/4/08

294 Helms Brothers 1/22/09

295 Kuilima Resort Company Rebanding 1/22/09

296 SeabrookJoint Owners - Rebanding 1/26/09

297 Fresno Unified School District 1/30/09

298 Ameren Services Company 2/16/09

299 Regency Cab Inc. 2/25/09

300 Roanoke, County of (VA) 3/23/09

301 Essex, County of 3/24/09

302 Roy Street Enterprises Inc. 3/24/09

303 Sandwich, Town of 4/9/09

304 New Jersey Turnpike Authority 5/4/09

305 Chevron USA Inc 5/6/09

306 MARYLAND, STATE OF- MDOT- MAA 5/6/09

307 Mashpee, Town of 5/12/09

308 California State Auto Assn. 5/18/09

309 G & P Communications 6/12/09

310 Smith, Michael D 6/22/09

311 Susquehanna Township 6/24/09

312 Passaic, City of 6/29/09

313 Fresno Mobile Radio 7/16/09

314 Ledgemere- Maine 7/17/09

315 Lectracom, Inc. 2 8/4/09

316 FOB Inc. 9/1/09

317 Norfolk, City of 9/1/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

318 WCCCA 9/15/09

319 Maryland, State of - Rebanding 9/22/09

320 Bourne, Town of 10/2/09

321 Portland, City of 10/8/09

322 City Pic Corporation 10/20/09

323 Tarco Inc. 10/28/09

324 Radio Services Inc 11/11/09

325 Colmar Fire Company 1/6/10

326 Mobile Telephone & Paging #2 1/26/10

327 New Jersey, State of 4/14/10

328 Bristol, County of (MA) 5/3/10

329 Pataco, Nancy 2 5/11/10

330 Cambridge, City of (MA) 6/25/10

331 Industrial Communications Co 7/20/10

332 Consolidated Edison Company of New York, Inc. 12/9/10

333 Henrico County Public Schools VA 12/14/10

334 Island SMR # 4 ( re-band) 2/28/11

335 Telebeeper Continental US EA Swap 8/16/11

336 Reading, City of (2) 4/12/12

Subtotal FRA count for Wave 1 336

1 Lees Summit Board of Education 12/6/05

2 Maplewood, City of 1/3/06

3 Raft River Rural Electric Corp 1/5/06

4 Zenk, John 1/10/06

5 Idaho Supreme Potatoes 2/3/06

6 Nebco Inc. 2/27/06

7 Electronic Specialties, Inc 3/8/06

8 Champion Communications Services 3/14/06

9 Johnson, Christian 3/14/06

10 Lyondell Citgo 3/27/06

11 First Student, Inc. 4/17/06

12 McMahon, Eric 4/17/06

13 Fischer, Craig D 4/21/06

14 Steier, Tim 4/21/06

15 Metro Communications LLC 4/27/06

16 Seba Bros Farms Inc 4/27/06

17 Triple D Communications Inc 4/27/06

18 Hewlett Packard Company Inc. 5/5/06

19 Malavia, Jim 5/9/06

20 Mid Tennessee third Mobile 5/9/06

21 Battles Communications 2 5/15/06

22 Cox Communications - Wichita, KS 5/15/06

23 Minnesota, State of 5/15/06

24 Radioland Inc. 5/15/06

25 Best D & D 5/18/06

26 Smith, Eleanor (2) 5/18/06

27 Stinnett Heater Treater Repairs 5/24/06

28 Epperson, Jimmy A. 5/25/06

29 Graybill Electronics Inc. 5/25/06

30 Frontier El Dorado Refining 6/1/06

31 Telebeep Inc. 6/1/06

32 Myers, L E 6/2/06

Wave 2
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Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

33 J Lee Milligan 6/6/06

34 Melba School District 136 6/6/06

35 Roadrunner Transportation 6/6/06

36 Boyar, Chris 6/9/06

37 Holsum Bakers Inc DBA Caprock Communications 6/9/06

38 Pine Bluff, City of, AR 6/16/06

39 Kenton County Airport Board 6/19/06

40 Minneapolis, City of 6/19/06

41 Houston 900 Network 6/23/06

42 Hopkins, Terry 6/26/06

43 Balis, Gregory K 6/28/06

44 Wood Communications 2 6/28/06

45 Douglas E Morris Profit Sharing Trust 6/29/06

46 Scott Strouts DBA AMC Taxi 7/5/06

47 Ashland Construction Communications 7/6/06

48 Butler, Edward 7/6/06

49 West Central Communications 2 7/12/06

50 North Kansas City, City of ( School District) 7/13/06

51 TFM Comm Inc. 7/13/06

52 Fred Weber Inc. 7/19/06

53 Estate of Joseph C Thames 7/21/06

54 Allied Services LLC 7/26/06

55 Herby, John 7/27/06

56 Alperowitz, Francine 7/28/06

57 Leonardt, Bruno 8/1/06

58 Williamstown, City of 8/7/06

59 21st Century Wireless ( L120 Rebanding ) 8/9/06

60 Molitor Farms Inc 8/9/06

61 Bellar Communications Co 8/14/06

62 Ames Construction Inc. 8/15/06

63 Davis Jr, Clifton 8/15/06

64 Craighead, County of AR 8/16/06

65 Herby, Martha A 8/16/06

66 Stier Transportation Services Inc. 8/18/06

67 Co Op Agriculture Center 8/24/06

68 Miller, Cleo 8/24/06

69 Minnesota Mobile Telephone 8/24/06

70 Airtel Wireless, LLC 8/28/06

71 City of Dakota Dunes 8/28/06

72 Lehman Roberts 9/15/06

73 Watonwan Farm Service 9/27/06

74 Hearthstone Enterprises Inc 10/3/06

75 Gateway Wireless Services 3 10/4/06

76 AVR Inc. 10/6/06

77 Michael Howell 10/12/06

78 Action Radio & Communications INC 10/23/06

79 Aeronautical Radio Inc 10/27/06

80 Richardson, TX City of 10/30/06

81 Hopkins, City of 10/31/06

82 Crittenden County, AR 11/1/06

83 Schmidtke, Dave 11/1/06

84 Midwest City 11/2/06

85 Raabe, Richard 11/8/06
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Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

86 C & W Comm (Steve Gill) 11/9/06

87 John Knox Village 11/10/06

88 Athens Utilities Board, TN 11/17/06

89 C S Leasing 11/27/06

90 Dallas Count, TX 11/27/06

91 Aeronautical Radio - MS 11/29/06

92 American Red Cross 12/1/06

93 Eastman Chemical Company 12/1/06

94 Union Carbide Corp 12/8/06

95 Mustang, City of, OK 12/15/06

96 Bismark, City of 12/27/06

97 Chattanooga SMR Inc 1/3/07

98 County Douglas - KS 1/3/07

99 Griffin, Bryan 1/3/07

100 Callahan Tower Joint Venture 1/5/07

101 Curtis Well Servicing 1/10/07

102 Corey Seppmann Well Drilling 1/17/07

103 W G Block Co 1/17/07

104 Xcel Energy Services Inc 1/18/07

105 Brush,Peter 2/1/07

106 Anchorage, City of 2/5/07

107 Gem State 2/5/07

108 Cemstone Products Company 2/7/07

109 Snyder, Kenneth C. 2/8/07

110 Sater, Gary N. 2/12/07

111 Mattson Well Company 2/19/07

112 Crescent, The 2/26/07

113 Ebenhyoh, Daniel 2/26/07

114 Electronic Engineering Co. 3 2/26/07

115 Occidental Permiam LTD 2/26/07

116 Holes Inc 2/27/07

117 Gerbus Bros Contruction Co 2/28/07

118 Grant County, AR 3/5/07

119 SP100 South 5th Street LLC & SP150 South Street 3/5/07

120 SR Communications Associates 3/6/07

121 Alpha Wireless Communications Inc. 3/13/07

122 Wenner Farms 3/14/07

123 Hennepin County 3/15/07

124 Northwest Airlines 3/15/07

125 Young, Chris: Paschall, Larry A 3/15/07

126 Boulder AG 3/20/07

127 Charleston Housing 3/22/07

128 Green Isle Countryside Farms 3/28/07

129 JP Jenkins, Inc. 3/28/07

130 Comm Center /Phoenix Distributing 4/3/07

131 Atofina Petrochemicals Inc 4/9/07

132 W A Ellis Construction Company 4/9/07

133 MO ARK Communications Inc. 4/11/07

134 Sebastian, County of, AR 4/13/07

135 G & D Communications 4/19/07

136 Durham School Services - MO 5/1/07

137 Intermountain Communications of Southern Idaho Inc. #6 5/2/07

138 Berry Hill, City of 5/14/07
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TA Completion Certification
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Stage 1 FRAs

139 Chevron Phillips Chemical Co LP 5/17/07

140 Raymer, Joe R 5/17/07

141 Minnesota, State of - Dept. of Corrections 5/18/07

142 Ford Communications 5/24/07

143 JRJ Paving 5/24/07

144 Leavenworth, County of, KS 6/4/07

145 Main Street Partners 6/7/07

146 Central Communications & Electronics 6/11/07

147 Challenger Construction INC. 6/11/07

148 A Communications LLC 6/12/07

149 Lexington Fayette Urban County Government 6/25/07

150 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07

151 Hertz Rent A Car 7/2/07

152 Airport Fast Park 7/23/07

153 Bass Enterprises Construction Company 7/23/07

154 Bridgeport Tank Trucks 8/15/07

155 Gladstone, City of 8/24/07

156 Peacock, John F 8/24/07

157 Fayette, County of 9/13/07

158 Bliss, Robert D 10/10/07

159 Baptist Medical System 10/17/07

160 Grays Knob Coal Co 10/17/07

161 Hillard, Harold 2 10/17/07

162 Laidlaw (Wave 2 and 4) 10/18/07

163 Capital Aggregates Inc 10/23/07

164 Meek,Larry ( Rebanding) 10/23/07

165 City of Derby 11/16/07

166 Septran, Inc. 12/12/07

167 Denton, City of 1/14/08

168 Self Radio, Inc. and Self Brothers Oil Company 2/18/08

169 Sedgwick, County of, KS 2/19/08

170 Entergy 2/27/08

171 Kansas, State of 3/10/08

172 Mobil Oil Telcom LTD 3/21/08

173 Mid American Energy Company 4/29/08

174 Anheuser Busch 5/5/08

175 Covington, City of 5/27/08

176 Levake, Martin 2005 5/27/08

177 WASTE CONNECTIONS OF TENNESSEE 6/10/08

178 Quicksilver Express Courier 7/16/08

179 Burkhardt, Phillip 7/17/08

180 CenterPoint Energy Gas Transmission 8/7/08

181 ConocoPhillips Communications Inc. 9/29/08

182 Pitcock and Williams 10/1/08

183 First Digital Holdings LLC 10/20/08

184 Conway, City of, AR 10/21/08

185 Conduff, Archie 11/18/08

186 McClellan, Odis 4/7/09

187 Williamson, Bruce ( EA & Site License) 5/14/09

188 Hamilton, County of, TN 5/19/09

189 Adler, Susan 7/6/09

190 Duke Energy (rebanding) 7/17/09

191 Gulf Coast Electronics 7/17/09
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TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

192 Rainbow Taxi Corp 7/28/09

193 Cincinnati, City Of, OH 10/20/09

194 Gossett, Ron and Barbara 11/9/09

195 CenterPoint Energy, Inc. 12/30/09

196 Morgan, William A 1/26/10

197 Houston ISD 2/18/10

198 Enogex 4/9/10

199 Brandywine 4/27/10

200 Aquila Inc 5/17/10

201 Hare, Gregory 10/21/10

202 Cartwright Communication Technology, Inc. 11/23/10

203 Allen Wireless Group II - Wave 2 11/9/11

Subtotal FRA count for Wave 2 203

1 Cargill Juice North America, Inc. 1/3/06

2 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06

3 Curry and Company Plumbing 5/10/06

4 North Communications of PR 5/10/06

5 Wilemon, Jerry W 5/17/06

6 Highland Wireless Services, L.L.C. 5/23/06

7 Boulware, Winston 6/20/06

8 Rodd Electronics Contract 6/29/06

9 Modern Communications of Greenville Mississippi 7/7/06

10 Ben Hill Griffin 7/11/06

11 Shreveport Communications 7/11/06

12 Quadratics Inc. 7/14/06

13 Bright House Networks, LLC 7/19/06

14 Houston County of AL 7/21/06

15 Fulk, Gray L. 7/26/06

16 Lykes Brothers Inc 8/1/06

17 Byrd, Alan P 8/5/06

18 Ingram Grove Service Inc 8/9/06

19 Tri Co Communications 8/10/06

20 Gastonia, city of , NC 8/15/06

21 Louisburg, Town of,  NC 8/15/06

22 Mears Destination Services 8/15/06

23 Morganton, City of, NC 8/28/06

24 Ashford, City of, AL 8/30/06

25 Supershuttle International 9/6/06

26 White, James 9/8/06

27 AFLAC 9/15/06

28 Waters Brothers Contracting 9/15/06

29 Buddys Phone Patching Inc. 9/20/06

30 State Farm Mutual Automobile Insurance Co (3) 9/27/06

31 Oxford, City of, NC 10/6/06

32 Rabalais Jr, Ronald J 10/11/06

33 BJM and Associated Inc 10/17/06

34 CellSMR South Inc 10/17/06

35 Saint Joseph Hospital INC 10/17/06

36 Wireless Technology Equipment Company Inc 10/27/06

37 Two Way Communications, Inc. LA 11/2/06

38 Woodard Communications Corporation 11/7/06

39 Madison, Parish of, LA 11/17/06

Wave 3
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

40 Waste Services of Florida 11/17/06

41 Everglades Communications Inc 11/20/06

42 Charlotte, City of, NC 11/21/06

43 Tampa Electric Company 11/21/06

44 Action Community Center 11/27/06

45 Washington, County of, FL 11/27/06

46 Tallulah, City of, LA 11/29/06

47 Vestavia Hills, City Of, AL 12/6/06

48 CNF Tranportation Inc. 12/8/06

49 Patterson Communications & Electronics 12/11/06

50 Tallapoosa, County Of, AL 12/11/06

51 Haralson, County Of, GA 12/13/06

52 Jack M Berry Inc. 12/13/06

53 ARC TRANSIT INC 12/15/06

54 Electronic Maintenance Company 12/19/06

55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06

56 Perry, County of 12/27/06

57 Florida, State of - Ranger Drainage District 12/28/06

58 S C Department Of Mental Health, SC 1/3/07

59 Columbus, City of, GA 1/17/07

60 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07

61 Horn Lake, City of, MS 1/18/07

62 GWINNETT, COUNTY OF, GA 1/30/07

63 Louisiana Transit Company Inc. 1/30/07

64 Palm Beach County Solid Waste Authority 1/31/07

65 Donn Barr - Virigin Islands 2/2/07

66 North Carolina, State of - DOC 2/2/07

67 Neighborly Care Network, Inc. 2/12/07

68 Alpharetta, City of, GA 2/15/07

69 Sugar Cane Growers 2/15/07

70 United States Sugar Corporation 2/15/07

71 Gaston, County of, NC 2/21/07

72 Monroe - Southern 2/22/07

73 M. E. Diversified Electronics, Inc 2/23/07

74 Mountain Park, City of, GA 2/26/07

75 Purser, Mark 2/26/07

76 Florida Hospital 2/27/07

77 LAWRENCEVILLE, CITY OF, GA 2/27/07

78 Whitley's Communications Service 3/1/07

79 Anderson, City Of, SC 3/2/07

80 Sunstate Communications Inc 3/2/07

81 Lantana, Town of, FL 3/5/07

82 Micro Technology Southeast 3/5/07

83 Re Max Agents Realty Inc 3/5/07

84 SAINT PETERSBURG, CITY OF, FL 3/5/07

85 Pineville, Town of, NC 3/12/07

86 Federal Express Corporation 3/13/07

87 Palm Beach, County of, FL 3/15/07

88 High Tech Communications Services Inc 3/16/07

89 City of Wilson 3/20/07

90 Shaw Industries Inc 3/21/07

91 NORTH CAROLINA, STATE OF 3/23/07

92 Cameron, Parish Of, LA 3/26/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

93 Richland, City of, MS 3/26/07

94 Dothan City Schools 3/27/07

95 Huntsville Radio Service 3/27/07

96 Martha Herby - Virgin Islands 3/27/07

97 Mississippi DOT 3/27/07

98 State Farm Mutual Automobile Insurance Companies 3/27/07

99 Desoto, County of, Fl 3/28/07

100 Gainesville, City of, GA 3/30/07

101 Roswell, City of, GA 4/2/07

102 Communications Leasing Corp 4/3/07

103 HARDRIVES OF DELRAY INC 4/6/07

104 Lakeland, City Of, FL 4/6/07

105 Alabama, University of 4/16/07

106 Forest Park, City Of, GA 4/19/07

107 SNELLVILLE, CITY OF, GA 4/19/07

108 APM Terminals North America 5/14/07

109 Sea Coast Communications Inc 5/14/07

110 Central Florida Regional Transportation Authority 5/15/07

111 Chatco Communications 5/17/07

112 Consolidated Freightways Corporation 6/1/07

113 Carroll, County Of, GA 6/4/07

114 Palm Springs, Village of, FL 6/19/07

115 Columbus City of - Medical Center 7/2/07

116 Decatur, City of, GA 7/10/07

117 BRUNS & MC KENNA 2 INC 7/12/07

118 North Sight Communications, INC. 7/12/07

119 CONCRETE SUPPLY COMPANY 7/16/07

120 GLYNN, COUNTY OF, GA 7/18/07

121 COLUMBUS, CITY OF, MS 7/23/07

122 Chattaway, Paul S 7/25/07

123 Vincent, Perry 7/25/07

124 Tower Communications, Inc 7/26/07

125 McDonald Construction Corporation 7/31/07

126 CORAL SPRINGS, CITY OF, FL 8/6/07

127 Orange City, Of, FL 8/6/07

128 South Sales Communications Inc 8/6/07

129 SUMITOMO LIFE REALTY NY INC 8/6/07

130 MECKLENBURG, COUNTY OF, NC 8/13/07

131 Rutherford Electric Membership Corp 8/13/07

132 Two Way Radio of Carolina 8/13/07

133 C & S Communications INC 8/15/07

134 TERREBONNE, PARISH OF, LA 8/15/07

135 OGLETHORPE POWER CORP 8/24/07

136 Gunby Communications Inc. 9/4/07

137 University of West Florida 9/4/07

138 VoiceLink Communications, Inc. 9/7/07

139 MIAMI SHORES, VILLAGE OF, FL 9/12/07

140 Amoco Oil Company 9/13/07

141 Miami Springs, City of, FL 9/14/07

142 Atlanta, City of, GA 9/18/07

143 BCW INC 9/18/07

144 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07

145 Carroll County Water Authority, GA 10/1/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

146 COLLINS, ROLAND 10/3/07

147 PINELLAS, COUNTY OF, FL 10/8/07

148 GAINESVILLE, CITY OF, FL 10/16/07

149 MEDLEY, TOWN OF, FL 10/16/07

150 Orange, County of, FL 10/23/07

151 PALM BEACH, TOWN OF, FL 10/25/07

152 Coastal SMR/ARC 11/16/07

153 Car Comm / End of Line 12/7/07

154 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08

155 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08

156 DAPHNE, CITY OF, AL 3/11/08

157 Wireless Services of Puerto Rico Inc 3/11/08

158 TIFT, COUNTY OF, GA 3/13/08

159 Florida, State of - State Attorney 3/21/08

160 Targa Midstream Services Limited Partnership 3/24/08

161 Richard Raabe - Virgin Islands & PR 4/7/08

162 John Herby - VI 4/11/08

163 LAMAR, COUNTY OF, MS 4/14/08

164 LAUDERHILL, CITY OF, FL 4/14/08

165 Monsanto Company 4/18/08

166 Fayette, County of, GA 4/22/08

167 CHATHAM, COUNTY OF, GA 4/23/08

168 Mac Bee Harvesting Inc 5/5/08

169 Clyde W Sell - PR 5/19/08

170 CAPE CORAL, CITY OF, FL 5/27/08

171 MOSS POINT, CITY OF, MS 5/27/08

172 Mead Coated Board Inc 6/10/08

173 Wackenhut Corporation 6/10/08

174 Exxon Communications Company 6/23/08

175 Florida, State of - DOC 8/14/08

176 MERIDIAN, CITY OF, MS 9/2/08

177 Chevron USA Mississippi 10/7/08

178 George W Garland - Virgin Islands & PR 10/16/08

179 COCONUT CREEK, CITY OF, FL 10/31/08

180 Fulton, County of, GA 12/2/08

181 MACON, CITY OF, GA 12/2/08

182 FCCA LLC 12/15/08

183 Jupiter Town, of, FL 1/30/09

184 MIAMI, CITY OF, FL 2/17/09

185 THOMAS, COUNTY OF, GA 2/17/09

186 Carolina Telephone and Telegraph Company 2/23/09

187 Hillsborough, County Of, FL 3/23/09

188 WINTER GARDEN CITRUS GROWERS ASSN 3/23/09

189 FLORIDA MOBILE TELECOM INC 3/24/09

190 OPELOUSAS, CITY OF, LA 4/29/09

191 CONYERS, CITY OF, GA 5/13/09

192 MEMORIAL MEDICAL CENTER INC 6/12/09

193 BROWARD, COUNTY OF, FL 6/22/09

194 PEACHTREE CITY, CITY OF, GA 7/8/09

195 Solutia Reinstatement 7/28/09

196 Solutia 8/7/09

197 Durham City of 8/13/09

198 MIDFIELD, CITY OF, AL 9/8/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

199 RUCKERT, BRUCE 10/2/09

200 Miami-Dade, County of, FL 10/6/09

201 CARY, TOWN OF, NC 11/3/09

202 JACKSONVILLE, CITY OF, FL 11/10/09

203 Duke Energy Company - Rebanding 1/19/10

204 CORAL GABLES, CITY OF, FL 3/19/10

205 Baptist Hospital 4/6/10

206 HOUSTON, COUNTY OF, GA 4/27/10

207 Florence-Lauderdale EMA, AL 5/13/10

208 GEORGIA, STATE OF 5/25/10

209 Ocala, City of, Fl.Ph 1 7/15/10

210 Juno Beach, Town of, FL 7/16/10

211 HERNANDO, COUNTY OF, FL 8/17/10

212 Bigbie Electronics Inc 9/22/10

213 Santa Rosa, County of, FL 12/21/10

214 MARTIN, COUNTY OF, FL 1/19/11

215 Palm Beach County School Police 10/5/11

216 Allen Wireless Group 11/9/11

217 Putnam, County of, FL 11/11/11

218 WALTON, COUNTY OF, GA 2/24/12

219 Rockdale County of, GA 3/5/12

Subtotal FRA count for Wave 3 219

1 J.R. Simplot Company 12/23/05

2 Johnson, Harold L #3 3/27/06

3 Keller, Mike L. 4/27/06

4 Josh Klassen Inc. 6/1/06

5 Wulf, Barbara J # 2 (swap) 6/2/06

6 Hopkins, Terry ( 800 Rebanding ) 6/6/06

7 Kronenfeld, Mark 7/12/06

8 Kronenfeld, Kurt #2 ( Swap) 7/25/06

9 Schatzlein, David A. #2 8/1/06

10 Sims, Vicki 9/15/06

11 Chingas, Joseph 9/18/06

12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06

13 Middlesex, Township of, PA 9/20/06

14 Rizzo, Alice P. 11/9/06

15 Rehoboth Mckinley Christian Hospital 12/6/06

16 Batelle Memorial Institute Inc, WA 1/2/07

17 Texas Communications Inc. 2/5/07

18 Waste Management Holdings, Inc. 2/9/07

19 Aksala Electronics Inc. 2/21/07

20 BRAUCHLE, JACK W 2/27/07

21 BLASDELL, JAMES A 3/5/07

22 ABRAHAM, KYE A 3/9/07

23 Pagel Partnership 3/20/07

24 NEW PENN MOTOR EXPRESS 3/27/07

25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07

26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07

27 STELLER, JO ANN 4/12/07

28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07

29 WELLMON, STEVE 4/30/07

30 B&M Enterprises 5/14/07

Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

31 Brock, Harold:Samuel:Dorothy 5/14/07

32 SAMNADDA, TERRY 5/14/07

33 PETRIE, GLENN 5/17/07

34 Bumgarner, Jeffrey W 5/23/07

35 Gerhard, Stephen 5/23/07

36 SMITH, JOY L 5/25/07

37 Abilene, City of, TX 6/14/07

38 ARROW INDUSTRIES CORP 7/10/07

39 SPRAGUE, JO A 8/6/07

40 ELLIS COMPANY PARTNERSHIP 8/13/07

41 HAMILTON, COUNTY OF, OH 8/13/07

42 New York, State of - State Police/Albany Police 8/13/07

43 TUCKER, ALAN 8/13/07

44 Capital Digitronics, Inc. 8/28/07

45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07

46 Geter, Kim:Geter, Regina 10/17/07

47 Skitronics EA Swap 11/16/07

48 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07

49 GRAND TRAVERSE, COUNTY OF, MI 11/21/07

50 OTTAWA, COUNTY OF, MI 12/3/07

51 HUMBLE, GARY:LEEPER, DEBRA 12/7/07

52 HAMILTON, CITY OF, OH 1/9/08

53 Specialty Corporation--Gill 1/11/08

54 P & R Spectrum Resources, Inc. 3/10/08

55 SOMERSET, COUNTY OF, PA 3/10/08

56 WYCKOFF FARMS INC 3/21/08

57 PENN HILS, MUNICIPALITY OF, PA 3/25/08

58 JEFFERSON LEVEE BOARD, LA 4/14/08

59 CINCINNATI LIMOUSINE SERVICE INC 4/30/08

60 Kenneth and Eva Held Trust #2 Reband 800 4/30/08

61 Telebeeper Guam EA Swap 5/14/08

62 BOLTHOUSE FARMS INC 5/20/08

63 MORAINE MATERIALS CO INC 5/30/08

64 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08

65 Anheuser Busch Wave 4 7/16/08

66 WESTMORELAND, COUNTY OF, PA 7/28/08

67 CELLSMR LICENSE HOLDINGS LLC 7/30/08

68 Durham School Services 8/1/08

69 GRAND RAPIDS, CITY OF, MI 8/12/08

70 CONWAY SR, ROBERT J 9/23/08

71 Clark County, OR 10/30/08

72 KENT, COUNTY OF, MI 11/11/08

73 Santa Fe, City of 11/25/08

74 DAYTON, CITY OF, OH 12/8/08

75 Aeronautical Radio - Georgia 1/22/09

76 BAIRD, MICHAEL M 5/14/09

77 GUZZO, JOHN R 5/14/09

78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09

79 COMMUNICATION PROFESSIONALS LTD 6/9/09

80 Creative Airtime Services, LLC 6/15/09

81 Rink, Francis 7/23/09

82 Rink, Michael E 7/23/09

83 Rink, William 7/23/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

84 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09

85 KENNER, CITY OF, LA 8/25/09

86 MIAMI, TOWNSHIP OF, OH 8/25/09

87 Bibeau, Fernand 9/3/09

88 AAA ARIZONA INC 10/27/09

89 CITY OF PUBLIC SERVICE, TX 10/28/09

90 TELEBEEPER OF NEW MEXICO INC 11/17/09

91 DHL WORLDWIDE EXPRESS B.V. 12/14/09

92 SAINT JAMES, PARISH OF, LA 1/19/10

93 Kennedy Associates, Inc. 1/26/10

94 Kneupper, Kevin 1/26/10

95 Kneupper, Urban 1/26/10

96 PAPATHEOFANIS, BILL J 1/26/10

97 Salgot Rebanding 3/26/10

98 UNIVERSITY OF NEW ORLEANS, LA 4/8/10

99 SLIDELL, CITY OF, LA 9/14/10

100 Allen Wireless Group - SoCo Territory 3/1/11

101 GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12

102 MISSISSIPPI, STATE OF 2/28/12

Subtotal FRA count for Wave 4 102

1 Atlantic Communications, Inc 10/23/09

2 Wibe, Gary 11/25/09

3 Saddle Butte Towers 12/17/09

4 S D Warren Company 12/30/09

5 Great Lakes Construction Company 1/19/10

6 Waste Management Holdings Inc 1/19/10

7 Communications Source Inc 2/18/10

8 Longaberger Company Rebanding 2/24/10

9 Ruhlin Co 3/4/10

10 Port Orchard Sand and Gravel 3/10/10

11 Trunking Plus Inc 3/16/10

12 Cadman, Inc 3/24/10

13 Tatarka, Robert 3/25/10

14 American Electric Power 3/30/10

15 Crestwood School District, OH 3/31/10

16 Ravenna School System, OH 3/31/10

17 Bush Electronics Inc 4/6/10

18 Shuttle Express Inc 4/9/10

19 City Centre Associates 4/14/10

20 Occidental Chemical Corporation 5/6/10

21 Rumford Paper Company 5/6/10

22 Ratchenski, Walter 5/14/10

23 Midwest Energy Cooperative 6/7/10

24 Smart Link Communications 6/14/10

25 Goodyear Tire and Rubber Company 7/6/10

26 Domtar Industries Inc 7/13/10

27 Anheuser Busch Canadian Rebanding 8/23/10

28 Whicker, Stanley H Canadian Rebanding 9/13/10

29 Northern Border Pipeline Company 10/5/10

30 Lubrizol Corp 10/12/10

31 Key Center Properties, LP 10/19/10

32 Petes Communications Inc 10/19/10

Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

33 Futronics Inc 10/27/10

34 Riverview School District 407, WA 10/29/10

35 Eastman Kodak 11/1/10

36 ProComm Alaska, LLC 11/9/10

37 Bahner, Spencer L 11/17/10

38 Earl Mondry & Sons 1/4/11

39 T & M Asphalt Paving Inc 1/5/11

40 Knutson, O R 1/6/11

41 Katahdin Paper Company LLC 2/2/11

42 JPJ Electronic Communications Inc 2/4/11

43 Gary Merlino Construction 2/28/11

44 North Kitsap School District 400, WA 3/15/11

45 Fraser Papers Limited 4/15/11

46 Bristol Myers Squibb Co 6/28/11

47 Miles Sand & Gravel Co Inc 7/8/11

48 APT Wireless 8/3/11

49 Portage Point Farms 8/29/11

50 Central Maine Power Company 10/7/11

51 Stones Mobile Radio Inc 10/7/11

52 Salmon Bay Sand and Gravel Co Inc 11/14/11

53 Information Transfer Systems 1/6/12

54 Federal Express Canadian Rebanding 2/24/12

55 ConocoPhillips Communications Inc. 4/20/12

56 Columbia Falls Aluminum CO LLC 5/11/12

57 Professional Communications Messaging Service Inc 5/23/12

Subtotal FRA count for Canadian Border Region 57

Subtotal FRA count for Mexican Border Region 0

Total FRAs 917

Mexican Border Region
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

1 Baltimore, County of 2/20/12

1

0

1 MYRTLE BEACH COMMUNICATIONS INC 9/17/09

1

1 HOOPER, STEVEN E 7/7/09

1

0

0

3

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region

Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Wave 3

Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 1

Wave 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/06

2 Illinois Power Company 7/12/07

3 Chesterfield County, VA 1/15/08

4 Boston, City of - Police (MA) 5/12/08

5 Chevron USA Inc 5/6/09

6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10

7 Henrico County Public Schools VA 8/17/10

8 WCCCA 8/27/10

9 Reading, City of (2) 8/30/10

10 Baltimore, County of 6/16/11

11 Richmond, City of VA 1/20/12

12 Virginia Beach, County of 2/6/12

12

1 Atofina Petrochemicals Inc 12/1/06

2 Duke Energy (rebanding) 7/17/09

3 CHATTANOOGA, CITY OF, TN 1/7/10

3

1 LAMAR, COUNTY OF, MS 9/28/07

2 HOUSTON, COUNTY OF, GA 10/15/07

3 JONES, COUNTY OF, MS 4/14/08

4 COCONUT CREEK, CITY OF, FL 4/17/08

5 Duke Energy Company - Rebanding 4/22/08

6 BOCA RATON, CITY OF, FL 4/23/08

7 DAPHNE, CITY OF, AL 4/29/08

8 TIFT, COUNTY OF, GA 5/12/08

9 Pasco, County OF, FL 7/7/08

10 DeKalb County Police Department, GA 8/29/08

11 Chevron USA Mississippi 9/29/08

12 Rockdale County of, GA 11/10/08

13 HERNANDO, COUNTY OF, FL 8/7/09

14 BROWARD, COUNTY OF, FL 9/1/09

15 WALTON, COUNTY OF, GA 10/21/09

16 GEORGIA, STATE OF 7/13/10

17 PENSACOLA, CITY OF, FL 9/24/10

18 WEST PALM BEACH, CITY OF, FL 7/27/11

19 CITRUS, COUNTY OF, FL 12/19/11

20 GREENSBORO, CITY OF, NC 12/22/11

21 MORGAN, COUNTY OF, AL 3/20/12

21

1 SLIDELL, CITY OF, LA 1/18/08

2 SOMERSET, COUNTY OF, PA 1/24/08

3 MIAMI, TOWNSHIP OF, OH 2/25/10

4 MISSISSIPPI, STATE OF 7/6/10

5 SAINT JAMES, PARISH OF, LA 7/29/10

6 Choice Phone ESMR rebanding 12/16/10

7 RANKIN, COUNTY OF, MS 5/23/11

8 LOUISIANA, STATE OF 5/11/12

8

Subtotal PFA count for Wave 3

Wave 4

Stage 1 PFAs

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3

Subtotal PFA count for Wave 4

Page 1 of 2



Appendix 8
Summary of Stage 1 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 PFAs

1 Central Maine Power Company 5/13/10

2 Chrysler Corporation 9/24/10

3 The Boeing Company 10/25/10

4 Ford Communications Inc 4/11/11

5 FELHC Inc 10/10/11

5

0

49

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs
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Appendix 8
Summary of Stage 1 PFAs that are Pending TA Completion Certification Review, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

0

0

1 BIBB, COUNTY OF, GA 4/30/12

1

1 EAST BATON ROUGE, PARISH OF, LA 6/11/12

1

0

0

2

Subtotal PFA count for Wave 3

Wave 4

Stage 1 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3

Subtotal PFA count for Wave 4

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs Pending TA Completion Certification Review
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06

2 New Albany, City Of 10/2/06

3 Bluffton, City Of, IN PH II 1/17/07

4 Pendleton, Town Of, IN PH II 1/17/07

5 Bloomington, City OF 3/15/07

6 WILMINGTON, CITY OF, DE PH II 3/15/07

7 ELWOOD, CITY OF, IN PH II 5/17/07

8 WALWORTH, COUNTY OF, WI PH II 7/2/07

9 ADAMS, COUNTY OF, PA PH II 7/10/07

10 Poughkeepsie, Town Of, NY 8/6/07

11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07

12 BRISTOL, CITY OF, CT PH II 9/12/07

13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08

14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08

15 WATERFORD, TOWN OF, CT PH II 5/15/08

16 NEWTON, CITY OF, MA PH II 6/11/08

17 Monterey, County of (CA) 6/27/08

18 PORTER, TOWN OF, IN PH II 7/16/08

19 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08

20 WHITE PLAINS, CITY OF, NY PH II 7/22/08

21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08

22 WESTPORT, TOWN OF, CT PH II 8/4/08

23 Campbell, City of, CA 8/11/08

24 BLACKSBURG, TOWN OF, VA PH II 8/19/08

25 New York, State of PH II Metro 21 9/3/08

26 NORTON, TOWN OF, MA PH II 9/3/08

27 Wilbraham, Town of, MA PH II STA 9/8/08

28 Lagrange County Communications, IN 9/11/08

29 Emeryville, City of, CA 9/16/08

30 Fair Lawn, Boro of, NJ Ph II 9/17/08

31 GURNEE, VILLAGE OF, IL PH II 9/29/08

32 MISHAWAKA, CITY OF, IN PH II 9/29/08

33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08

34 San Bruno, City of, CA PH II 10/7/08

35 OREGON, STATE OF, OR PH II 10/9/08

36 New York, State of PH II OCFS 10/23/08

37 SCARSDALE, VILLAGE OF, NY PH II 10/27/08

38 WALLINGFORD, TOWN OF, CT PH II 11/7/08

39 REDWOOD CITY, CITY OF, CA PH II 11/21/08

40 CONTRA COSTA, COUNTY OF, CA PH II 11/24/08

41 Bolingbrook, Village of, IL 12/3/08

42 LODI, CITY OF, CA PH II 12/5/08

43 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08

44 PACIFICA, CITY OF, CA PH II 12/9/08

45 PIEDMONT, CITY OF, CA PH II 1/7/09

46 Burns Harbor, Town Of 1/9/09

47 Portage, City of 1/16/09

48 EASTON, TOWN OF, MA PH II 1/22/09

49 KENOSHA, COUNTY OF, WI PH II 1/22/09

50 SUNNYVALE, CITY OF, CA PH II 1/30/09

51 ROCK, COUNTY OF, WI PH II 2/17/09

52 WATERTOWN, TOWN OF, MA PH II 2/17/09

53 CHICOPEE, CITY OF, MA PH II 2/19/09

Stage 2 FRAs

Wave 1
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

54 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/09

55 Merced, County of, CA 3/9/09

56 GROTON, TOWN OF, CT PH II 3/12/09

57 BERKSHIRE COUNTY OF, MA PH II 3/13/09

58 ALLEGHANY, COUNTY OF, VA PH II 3/18/09

59 WESTFIELD, TOWN OF, MA PH II 4/1/09

60 REDDING, CITY OF, CA PH II 4/15/09

61 AURORA, CITY OF, CO PH II 4/17/09

62 BOSTON, CITY OF, MA PH II - Fire 5/4/09

63 MODESTO, CITY OF, CA PH II 5/13/09

64 FRESNO, CITY OF, CA PH II 6/1/09

65 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 6/4/09

66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/09

67 Fairfield, Town of 7/8/09

68 Dayville Fire District, CT 7/10/09

69 NEW CASTLE COUNTY OF, DE PH II 7/17/09

70 Hartford Hospital, PH II STA 8/4/09

71 NEW HAVEN, CITY OF, CT PH II 8/11/09

72 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/09

73 CASS, COUNTY OF, IN PH II 8/31/09

74 SPRINGFIELD, CITY OF, IL PH II 9/17/09

75 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09

76 BRIGANTINE, CITY OF, NJ PH II 9/22/09

77 WESTMONT, VILLAGE OF, IL PH II 9/24/09

78 New Jersey Sports & Exposition Authority PH II 11/2/09

79 Champaign, City of, IL PH II STA 11/4/09

80 COLLEGE OF WILLIAM AND MARY PH II 11/4/09

81 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/09

82 HOUSING AUTHORITY OF DENVER PH II 11/11/09

83 MADISON, CITY OF, WI PH II 11/11/09

84 WALNUT CREEK, CITY OF, CA PH II 11/19/09

85 STOCKTON, CITY OF, CA PH II 12/1/09

86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09

87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/09

88 MC LEAN, COUNTY OF, IL PH II 12/15/09

89 YAMHILL COMMUNICATIONS AGENCY, OR PH II 1/4/10

90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/10

91 COLORADO SPRINGS, CITY OF, CO PH II 2/16/10

92 MARION, COUNTY OF, OR PH II 2/16/10

93 LAS VEGAS, CITY OF, NV PH II 2/23/10

94 Las Vegas Metropolitan Police 2/24/10

95 PALO ALTO, CITY OF, CA PH II 3/9/10

96 FARMINGTON, TOWN OF, CT PH II 3/11/10

97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10

98 Hancock County of, IN 3/19/10

99 WESTMINSTER, CITY OF, CO PH II 3/19/10

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/10

101 Ceres, City of, CA PH II 4/13/10

102 NORTH LAS VEGAS, CITY OF, NV PH II 4/13/10

103 McHenry, County of, IL PH II STA 4/21/10

104 WHEELING, VILLAGE OF, IL PH II 4/28/10

105 SAN JOAQUIN, COUNTY OF, CA PH II 4/30/10

106 WOODCLIFF, BOROUGH OF, NJ PH II 5/20/10

107 SAINT CLAIR COUNTY TRANSIT DISTRICT, IL PH II 6/7/10
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

108 LAKEWOOD, CITY OF, CO PH II 6/8/10

109 TRAHOS, MICHAEL C PH II 7/1/10

110 AMERICAN RED CROSS BAY AREA PH II 7/13/10

111 SUDBURY, TOWN OF, MA PH II 7/19/10

112 RHODE ISLAND, STATE OF PH II 8/6/10

113 ROCKLAND, COUNTY OF, NY PH II 8/17/10

114 TURLOCK, CITY OF, CA PH II 8/17/10

115 OREGON DEPARTMENT OF CORRECTIONS PH II 8/27/10

116 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10

117 OGDEN, CITY OF, UT PH II 9/14/10

118 LIVERMORE/AMADOR VALLEY TRANSIT AUTH PH II 10/12/10

119 STEUBEN, COUNTY OF, IN PH II 10/12/10

120 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10

121 ROCK ISLAND, COUNTY OF, IL PH II 10/27/10

122 Brown, County of WI 11/11/10

123 ANDERSON, CITY OF, IN PH II 11/15/10

124 SAN JOSE, CITY OF, CA PH II 12/6/10

125 BOONE, COUNTY OF, IN PH II 12/9/10

126 Minnesota, State of PH II - Wave 1 12/16/10

127 Maui, County of, HI PH II 12/21/10

128 UCAN - DFCM Equipment Only 1/5/11

129 BETHLEHEM, CITY OF, PA PH II 1/6/11

130 New York, State of, PH II Wave 1 1/14/11

131 UCAN - IHC Equipment Only 2/18/11

132 LASALLE, COUNTY OF, IL PH II 3/15/11

133 Bucks, County of, PA Ph II 3/21/11

134 OCEAN CITY, CITY OF, NJ PH II 4/25/11

135 ATLANTIC CITY, CITY OF, NJ PH II 4/29/11

136 Petersburg, City of, VA PH II STA 5/23/11

137 GREENFIELD, CITY OF, WI PH II 6/6/11

138 ROANOKE, COUNTY OF, VA PH II 6/13/11

139 New York State - Mobile Only 6/15/11

140 SHELTON, CITY OF, CT PH II 6/27/11

141 NAPERVILLE, CITY OF, IL PH II 8/2/11

142 MERIDEN, CITY OF, CT PH II 8/3/11

143 IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11

144 TAZEWELL, COUNTY OF, IL PH II 8/24/11

145 PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/11

146 UCAN - WVC Equipment Only 9/15/11

147 NEW BRITAIN, CITY OF, CT PH II 10/31/11

148 PROVO, CITY OF, UT PH II 11/17/11

149 UCAN - UDOT Equipment Only 11/17/11

150 UCAN - Utah County Equipment Only 11/17/11

151 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/11

152 TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11

153 UCAN - Tooele 12/20/11

154 FALL RIVER, CITY OF, MA PH II 1/5/12

155 Kent County of, MD 1/9/12

156 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/12

157 East Hartford, Town of, CT PH II MA only 2/2/12

158 TERRE HAUTE, IN PH II 3/1/12

159 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 3/29/12

160 EAST HAMPTON, TOWN OF, NY PH II 4/13/12

161 Rampart Search and Rescue PH II MA only 4/24/12
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Deal Name

TA Completion Certification
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Stage 2 FRAs

162 BERGEN, COUNTY OF, NJ PH II 5/10/12

163 MONTGOMERY, VILLAGE OF, IL PH II 5/11/12

164 Mashantucket Pequot Tribal Nation, CT PH II 5/30/12

164

1 Lexington Fayette Urban County Government 1/3/07

2 Louisville, City of, KY 3/20/07

3 MADISONVILLE, CITY OF, KY PH II 7/2/07

4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07

5 JONESBORO, CITY OF, AR PH II 7/31/07

6 BLOOMINGTON, CITY OF, MN PH II 9/28/07

7 LINN, COUNTY OF, IA PH II 10/16/07

8 MOWER, COUNTY OF, MN PH II 12/10/07

9 BENTON, COUNTY OF, MN PH II 1/18/08

10 Sebastian, County of, AR PH II 3/11/08

11 CONWAY, CITY OF, AR PH II 4/11/08

12 SEVIER, COUNTY OF, TN PH II 4/11/08

13 DUNCANVILLE, CITY OF, TX PH II 5/9/08

14 KINGSPORT, CITY OF, TN PH II 5/27/08

15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08

16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08

17 LIBERTY, CITY OF, MO PH II 7/8/08

18 SHERBURNE, COUNTY OF, MN PH II 7/9/08

19 TONGANOXIE, CITY OF, KS PH II 7/9/08

20 GARFIELD, COUNTY OF, OK PH II 7/14/08

21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08

22 Saline, County of, NE PH II 7/21/08

23 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08

24 CRAWFORD COUNTY OF, KS PH II 8/5/08

25 KENTUCKY, COMMONWEALTH OF PH II 8/8/08

26 BROWN, COUNTY OF, MN PH II 8/11/08

27 Nemaha, County of, NE PH II 8/20/08

28 CAMPBELL, COUNTY OF, KY PH II 8/27/08

29 SHERMAN, CITY OF, TX PH II 8/28/08

30 GREENVILLE, CITY OF, TX PH II 9/9/08

31 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08

32 PARKER, COUNTY OF, TX PH II 9/9/08

33 Fremont, City of, NE PH II 9/16/08

34 KENTUCKY STATE POLICE PH II 9/16/08

35 WILLIAMSON, COUNTY OF, TN PH II 9/22/08

36 ASHLAND, CITY OF, NE PH II 9/29/08

37 York, County of, NE PH II 9/29/08

38 Richardson, County of, NE PH II 10/1/08

39 Fillmore, County of, NE PH II 10/8/08

40 FINNEY, COUNTY OF, KS PH II 10/10/08

41 JEFFERSON, COUNTY OF, AR PH II 11/3/08

42 York, City of, NE PH II 11/10/08

43 Middle TN State Univ PH II 11/11/08

44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08

45 WATERLOO, CITY OF, IA PH II 1/7/09

46 CEDAR PARK, CITY OF, TX PH II 1/12/09

47 Franklin, City of, TN PH II 1/26/09

48 City of Hendersonville Fire Department, TN PH II 2/6/09

49 STEARNS, COUNTY OF, MN PH II 2/13/09

Subtotal FRA count for Wave 1

Wave 2
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50 GLADSTONE, CITY OF, MO PH II 3/13/09

51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/09

52 COVINGTON, CITY OF, KY PH II 3/18/09

53 KENTON, COUNTY OF, KY PH II 3/18/09

54 Brentwood, City of, TN 3/23/09

55 WRIGHT, COUNTY OF, MN PH II 4/1/09

56 BUFFALO, COUNTY OF, NE PH II 4/6/09

57 CHEYENNE, CITY OF, WY PH II 4/8/09

58 Dakota, County of, MN PH II STA 4/8/09

59 UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH II 4/15/09

60 CASPER, CITY OF, WY PH II 4/29/09

61 WEST HELENA, CITY OF, AR PH II 4/29/09

62 PRARIE BAND OF POTAWATOMI NATION, KS PH II 5/6/09

63 PARKERSBURG, CITY OF, WV PH II 5/14/09

64 SAUNDERS, COUNTY OF, NE PH II 6/3/09

65 Iowa State Police PH II FB2T 6/4/09

66 MINNESOTA, STATE OF PH II 6/9/09

67 OLMSTED, COUNTY OF, MN PH II 6/9/09

68 DALLAS, COUNTY OF, TX PH II 6/29/09

69 GEORGETOWN, CITY OF, KY PH II 6/29/09

70 AMERICAS CENTER, MO PH II 7/31/09

71 City of North Richland Hills, TX PH II 9/3/09

72 Wyoming, State of PH II 9/17/09

73 SAINT CLOUD, CITY OF, MN PH II 9/22/09

74 MINNEAPOLIS, CITY OF, MN PH II 10/5/09

75 IOWA STATE FAIR, IA PH II 10/6/09

76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09

77 HENNEPIN, COUNTY OF, MN PH II 12/2/09

78 RICE & STEELE, COUNTY OF, MN PH II 12/2/09

79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09

80 RAMSEY, COUNTY OF, MN PH II 2/25/10

81 DOUGLAS, COUNTY OF, KS PH II 3/2/10

82 SAINT LOUIS, CITY OF, MO Airport PH II 3/10/10

83 Rockwall, City of, TX PH II STA 3/25/10

84 BUCHANAN, COUNTY OF, MO PH II 6/29/10

85 Knox County Sheriff TN PH II 10/19/10

86 CEDAR RAPIDS, CITY OF, IA PH II 11/1/10

87 Fort Dodge Correctional Facility, IA PH II 11/16/10

88 MATAGORDA, COUNTY OF, TX PH II 11/16/10

89 Saint PETERS, CITY OF, MO PH II 1/14/11

90 Western Communications ESMR EA Swap 1/21/11

91 GOODLETTSVILLE, CITY OF, TN PH II 2/2/11

92 BELMONT, COUNTY OF, OH PH II 2/14/11

93 MARSHALL, COUNTY OF, IA PH II 5/5/11

94 CASS, COUNTY OF, NE PH II 6/1/11

95 Johnson City, City of 6/14/11

96 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11

97 SAPULPA, CITY OF, OK PH II 9/15/11

98 DYERSBURG, CITY OF, TN PH II 10/7/11

99 Houston, City of, TX Fire PH II 12/20/11

100 Arkansas Children's Hospital 2/10/12

101 MID AMERICA REGIONAL COUNCIL PH II 3/19/12

102 OELWEIN, CITY OF, IA PH II 3/27/12

103 JEFFERSON, COUNTY OF, OH PH II 4/2/12
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104 SIOUX CITY, City of, IA PH II 4/10/12

105 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/12

106 ELLSWORTH, COUNTY OF, KS PH II 5/15/12

107 SCOTT, COUNTY OF, IA PH II 5/15/12

108 JACKSON, CITY OF, TN PH II 6/1/12

109 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 6/1/12

109

1 HATTIESBURG, CITY OF, MS 7/23/07

2 Crisp County School System, GA 9/4/07

3 WASHINGTON, COUNTY OF, MS PH II 1/14/08

4 GRANVILLE, COUNTY OF, NC PH II 3/10/08

5 PICKENS, COUNTY OF, SC PH II 3/20/08

6 ROCK HILL, CITY OF, SC PH II 7/3/08

7 AVENTURA, CITY OF, FL PH II 7/10/08

8 TAMPA, CITY OF, FL PH II 7/23/08

9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/08

11 Columbia, County of, GA PH II 11/10/08

12 FOREST PARK, CITY OF, GA PH II 11/10/08

13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09

14 Catoosa, County of, GA PH II STA 3/12/09

15 ROME, CITY OF, GA PH II 3/18/09

16 CHEROKEE, COUNTY OF, GA PH II 5/13/09

17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/09

18 STONE MOUNTAIN PARK PH II 5/21/09

19 WALTON, COUNTY OF, GA PH II 5/27/09

20 TALLADEGA COUNTY EMA, AL PH II 5/29/09

21 RCS Communications EA Swap 6/15/09

22 COWETA, COUNTY OF, GA PH II 7/22/09

23 Marshall, County of, AL PH II 7/22/09

24 EMORY UNIVERSITY, GA PH II 9/8/09

25 Rossville, City of, GA PH II 9/14/09

26 CLEVELAND, COUNTY OF, NC PH II 11/25/09

27 Charleston, City of PH II mobile only 12/7/09

28 Thomasville Fire Rescue, GA PH II 12/9/09

29 FedEx Atlanta Expansion Band 1/4/10

30 Western Area Regional RSA PH II STA 2/15/10

31 Walton EMC Atlanta Expansion Band 2/18/10

32 TARBORO, TOWN OF, NC PH II 3/26/10

33 DALLAS, CITY OF, GA PH II 4/20/10

34 Hall, County of 4/21/10

35 CRISP, COUNTY OF, GA 4/23/10

36 FORSYTH, COUNTY OF, GA PH II 6/10/10

37 DUKE UNIVERSITY PH II 8/9/10

38 EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10

39 Scana PH II EA swap 8/19/10

40 ALBANY, CITY OF, GA 10/12/10

41 OPELIKA, CITY OF, AL PH II 10/25/10

42 PALM COAST, CITY OF, FL PH II 11/1/10

43 ARINC Atlanta Expansion Band 11/8/10

44 Carroll EMC Atlanta Expansion Band 11/16/10

45 Florida, State of - House & Senate PH II 12/16/10

46 Augusta Richmond, County of, GA PH II SED 1/25/11

Subtotal FRA count for Wave 2

Wave 3
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47 DOTHAN, CITY OF, AL 2/8/11

48 JOHNSTON, COUNTY OF, NC PH II 2/16/11

49 LAFOURCHE, PARISH OF, LA PH II 3/30/11

50 ALBERTVILLE, CITY OF, AL 4/15/11

51 Hancock, County of, MS PH II 4/25/11

52 Rockdale, County of, GA PH II 4/25/11

53 Hardee, County of, FL PH II 6/7/11

54 Anheuser Busch Atlanta Expansion Band 8/16/11

55 Apopka, City of, FL PH II Interop Only 11/14/11

56 Saint Johns, County of, FL PH II 11/21/11

57 Madison, City of, AL 12/12/11

58 Coweta Fayette EMC Atlanta Expansion Band 12/13/11

59 Putnam, County of, FL PH II MA 12/13/11

60 TERREBONNE, PARISH OF, LA PH II 1/9/12

61 GADSDEN, CITY OF, AL PH II 1/17/12

62 PITT, COUNTY OF, NC PH II 1/27/12

63 CLEARWATER, CITY OF, FL PH II 1/30/12

64 Washington, County of, AL PH II 2/6/12

65 JUNO BEACH, TOWN OF, FL PH II 2/9/12

66 Palm Beach, County of, FL School PD PH II 2/9/12

67 Atlanta, City of, GA PH II 3/5/12

68 LA GRANGE, CITY OF, GA PH II 3/22/12

69 CHARLESTON, CITY OF, SC PH II 4/12/12

70 OCEAN RIDGE, TOWN OF, FL PH II 4/12/12

71 Hillsborough, County Of, FL PH II 4/17/12

72 Atlanta, City of, GA (APS) PH II 4/20/12

73 Cary, Town of, NC PH II 4/24/12

73

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08

2 AUGLAIZE, COUNTY OF, OH PH II 7/25/08

3 COLONIE, TOWN OF, NY PH II 8/8/08

4 LONG BEACH, CITY OF, CA PH II 10/20/08

5 ALLEN, COUNTY OF, OH PH II 11/17/08

6 VICTORIA, CITY OF, TX PH II 11/24/08

7 CARLSBAD, CITY OF, NM PH II 2/6/09

8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/09

9 ALASKA, STATE OF PH II 5/12/09

10 SAN ANGELO, CITY OF, TX PH II 10/23/09

11 GLENVILLE, TOWN OF, NY PH II 2/24/10

12 SAN JUAN, COUNTY OF, NM PH II 3/2/10

13 YAKIMA, CITY OF, WA PH II 3/26/10

14 New York, State of PH II 4/7/10

15 BEVERLY HILLS, CITY OF, CA PH II 8/24/10

16 HARRISON, COUNTY OF, OH PH II 9/2/10

17 VIA METROPOLITAN TRANSIT, TX PH II 2/2/11

18 Signal Hill, City of, CA PH II 3/28/11

19 BENTON, COUNTY OF, WA PH II 3/30/11

20 Allegheny County Dept of Emerg Svcs PH II 3/15/12

20

1 Jefferson Transit Authority, WA 12/22/09

2 Minnesota, State of Canadian Rebanding 2/16/10

3 Midland, County of, MI 2/25/10

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Wave 3

Wave 4
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4 MARION, COUNTY OF, OH PH II 3/23/10

5 Eaton, County of, MI 5/20/10

6 Cuyahoga, County of, OH 6/15/10

7 CHELAN, COUNTY OF, WA PH II 6/25/10

8 SPOKANE TRANSIT AUTHORITY, WA PH II 8/6/10

9 Trumbull, County of, OH PH II 8/17/10

10 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 8/23/10

11 Erie County Water Authority, NY 9/22/10

12 Oneida, County of, NY 11/8/10

13 Millcreek, Township of, PA 11/16/10

14 MAHONING, COUNTY OF, OH PH II 12/7/10

15 Newstead, Town of, NY 12/10/10

16 Syracuse, City of, NY 1/5/11

17 Kitsap,County of, WA PH II 2/4/11

18 New York, State of, OCFS 2/15/11

19 Niagra, County of, NY 2/23/11

20 Dublin, City of, OH 5/20/11

21 Saratoga, County of, NY PH II 5/23/11

22 City of Spokane, WA 6/7/11

23 Erie, City of, PA 7/19/11

24 BUFFALO, CITY OF, NY PH II 8/15/11

25 Spokane, County of, WA 8/16/11

26 Onondaga, County Of, NY PH II 2/2/12

27 Mentor, City of, OH 5/11/12

28 Anacortes, City of, WA 5/22/12

28

0

394

Subtotal FRA count for Mexican Border Region

Total FRAs

Subtotal FRA count for Canadian Border Region

Mexican Border Region
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Deal Name

TA Completion Certification

Receipt Date

Deal

Count

1 Quincy, City Of, MA PH II 5/15/12

2 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/12

3 NEW YORK, CITY OF, NY PH II 6/5/12

4 Passaic, County of, Office of Emergency Mgmt PH II 6/11/12

5 SANTA CLARA, COUNTY OF, CA PH II 6/11/12

6 NEWARK, CITY OF, NJ PH II 6/15/12

7 DAVIS, CITY OF, CA PH II 6/27/12

7

1 BLACK HAWK, COUNTY OF, IA PH II 6/4/12

2 BAYLOR HEALTH CARE SYSTEM PH II 6/27/12

2

1 Florida, State of, DOC PH II 6/4/12

2 SCANA-REDI-equip only 6/4/12

3 Palm Beach Cty Solid Waste Auth PH II 6/5/12

4 Maitland, City of, FL PH II 6/26/12

4

0

0

0

13

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Total FRAs Pending TA Completion Certification Review

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region
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1 Monterey, County of (CA) 5/11/07

2 ROCK, COUNTY OF, WI PH II 6/11/07

3 VACAVILLE, CITY OF, CA PH II 1/14/08

4 Colorado, State of PH II 3/10/08

5 ALLEN, COUNTY OF, IN PH II 3/12/08

6 EAGLE, COUNTY OF, CO PH II 3/20/08

7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08

8 SPRINGFIELD, CITY OF, IL PH II 4/7/08

9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08

11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08

12 Brown, County of WI 4/14/08

13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08

14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08

15 LA CROSSE, CITY OF, WI PH II 4/29/08

16 Maui, County of, HI PH II 5/21/08

17 EAST CHICAGO, CITY OF, IN PH II 6/9/08

18 SALEM, CITY OF, OR PH II 6/11/08

19 University of California - Berkeley 6/11/08

20 HOPEWELL, CITY OF, VA PH II 7/2/08

21 WALLINGFORD, TOWN OF, CT PH II 7/9/08

22 Cook, County of, IL PH II 8/1/08

23 DAVIS, CITY OF, CA PH II 8/18/08

24 WAUKESHA, COUNTY OF, WI PH II 8/19/08

25 University of California - Santa Cruz 9/17/08

26 ROANOKE, COUNTY OF, VA PH II 11/11/08

27 University of California - Merced 11/24/08

28 ALEXANDRIA, CITY OF, VA PH II 12/19/08

29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09

30 ILLINOIS, STATE OF PH II 2/12/09

31 KANKAKEE, CITY OF, IL PH II 2/12/09

32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09

33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09

34 WILL, COUNTY OF, IL PH II 3/24/09

35 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/09

36 SALT LAKE CITY, CITY OF, UT PH II 5/18/09

37 MC LEAN, COUNTY OF, IL PH II 5/20/09

38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09

39 PORTLAND, CITY OF, ME PH II 7/22/09

40 CLARK, COUNTY OF, NV PH II 9/14/09

41 Fairfield, Town of 9/25/09

42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09

43 HANOVER, COUNTY OF, VA PH II 10/20/09

44 GREENFIELD, CITY OF, WI PH II 10/26/09

45 NORFOLK, COUNTY OF, MA PH II 11/6/09

46 HONOLULU, CITY AND COUNTY OF, HI PH II 11/20/09

47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10

48 WICOMICO, COUNTY OF, MD PH II 3/2/10

49 CARROLL, COUNTY OF, MD PH II 3/19/10

50 NASSAU, COUNTY OF, NY PH II 4/2/10

51 NAPERVILLE, CITY OF, IL PH II 4/6/10

Stage 2 PFAs

Wave 1
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

52 University of Maryland PH II 4/19/10

53 SANTA CLARA, CITY OF, CA PH II 4/20/10

54 UCAN 5/4/10

55 GRUNDY E-911, COUNTY OF, IL PH II 5/5/10

56 STAMFORD, CITY OF, CT PH II 5/5/10

57 STOCKTON, CITY OF, CA PH II 5/7/10

58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/10

59 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/10

60 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/10

61 HOWARD, COUNTY OF, MD PH II 7/7/10

62 Bluffton, City of 7/19/10

63 JOLIET, CITY OF, IL PH II 7/22/10

64 RICHMOND, CITY OF, CA PH II 7/22/10

65 FREDERICK, COUNTY OF, MD PH II 8/25/10

66 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/10

67 TIPPECANOE, COUNTY OF, IN PH II 9/2/10

68 UNION, COUNTY OF, NJ PH II 9/2/10

69 YORK, COUNTY OF, VA PH II 9/22/10

70 MILWAUKEE, COUNTY OF, WI PH II 10/5/10

71 HARFORD COUNTY, MD, MD PH II 11/15/10

72 HOWARD, COUNTY OF, IN PH II 11/17/10

73 OAKLAND, CITY OF, CA PH II 12/16/10

74 CALVERT, COUNTY OF, MD PH II 1/19/11

75 HAMILTON, COUNTY OF, IN PH II 2/24/11

76 CULPEPER, COUNTY OF, VA PH II 2/28/11

77 GREENWICH, TOWN OF, CT PH II 3/3/11

78 ATLANTIC CITY, CITY OF, NJ PH II 4/27/11

79 HARTFORD, City of, CT PH II 5/2/11

80 WISCONSIN, STATE OF PH II 6/13/11

81 NEW YORK, CITY OF, NY PH II 6/23/11

82 BALTIMORE, CITY OF, MD PH II 7/7/11

83 DELAWARE, COUNTY OF, IN PH II 7/12/11

84 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11

85 University of California - Davis 10/20/11

86 WETHERSFIELD, TOWN OF, CT PH II 11/4/11

87 CHESTER, COUNTY OF, PA PH II 12/12/11

88 CHESAPEAKE, CITY OF, VA PH II 1/5/12

89 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/12

89

1 DYERSBURG, CITY OF, TN PH II 7/30/07

2 CARROLLTON, CITY OF, TX PH II 3/26/08

3 Middle TN State Univ PH II 3/27/08

4 RAMSEY, COUNTY OF, MN PH II 3/31/08

5 BI STATE INFORMATION CENTER, TX PH II 4/18/08

6 Knox County Sheriff TN PH II 4/29/08

7 AUSTIN, CITY OF, TX PH II 5/1/08

8 PLANO, CITY OF, TX PH II 5/5/08

9 MINNESOTA, STATE OF PH II 5/9/08

10 North Kansas City Police 5/9/08

11 RICHARDSON, CITY OF, TX PH II 5/9/08

12 COLLIN, COUNTY OF, TX PH II 5/14/08

Subtotal PFA count for Wave 1

Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

13 East Texas Medical Center, TX PH II 5/14/08

14 LONGVIEW, CITY OF, TX PH II 5/14/08

15 JEFFERSON, COUNTY OF, OH PH II 5/15/08

16 JACKSONVILLE, CITY OF, AR PH II 6/10/08

17 BUCHANAN, COUNTY OF, MO PH II 6/11/08

18 BOWLING GREEN, CITY OF, KY PH II 6/13/08

19 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/08

20 Sullivan, County of, TN 6/17/08

21 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/08

22 LEE, COUNTY OF, TX PH II 6/23/08

23 BELMONT, COUNTY OF, OH PH II 6/24/08

24 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08

25 BEAUMONT, CITY OF, TX PH II 6/30/08

26 Franklin, City of, TN PH II 7/10/08

27 STEARNS, COUNTY OF, MN PH II 8/11/08

28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/08

29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/08

30 WEST DES MOINES, CITY OF, IA PH II 10/8/08

31 Prairie Village, City of, KS PH II 11/11/08

32 CEDAR PARK, CITY OF, TX PH II 11/20/08

33 HENNEPIN, COUNTY OF, MN PH II 1/7/09

34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/09

35 DOUGLAS, COUNTY OF, NE PH II 2/3/09

36 DALLAS, CITY OF, TX PH II 2/19/09

37 LITTLE ROCK, CITY OF, AR PH II 3/9/09

38 DENTON, CITY OF, TX PH II 3/24/09

39 COPPERAS COVE, CITY OF, TX PH II 3/31/09

40 FORT WORTH, CITY OF, TX PH II 5/18/09

41 BEDFORD, CITY OF, TX PH II 5/21/09

42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/09

43 Johnson City, City of 8/17/09

44 CHEYENNE, CITY OF, WY PH II 9/14/09

45 SAINT CLOUD, CITY OF, MN PH II 9/22/09

46 CONWAY, CITY OF, AR PH II 9/24/09

47 Saint PETERS, CITY OF, MO PH II 9/25/09

48 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/09

49 NORMAN, CITY OF, OK PH II 11/3/09

50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/09

51 OWASSO, CITY OF, OK PH II 12/1/09

52 WICHITA FALLS, CITY OF, TX PH II 12/15/09

53 RAYTOWN, CITY OF, MO PH II 12/23/09

54 LUBBOCK, CITY OF, TX PH II 2/15/10

55 CASPER, CITY OF, WY PH II 2/24/10

56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/10

57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/10

58 Knox County Schools, TN PH II 4/20/10

59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/10

60 Bastrop, County of, Texas, TX PH II 4/28/10

61 HARRIS, COUNTY OF, TX PH II 6/21/10

62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10

63 SAINT CHARLES, CITY OF, MO PH II 7/30/10

64 Tennessee DOC PH II 8/3/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

65 ORANGE, CITY OF, TX PH II 8/5/10

66 OVERLAND PARK, CITY OF, KS PH II 8/6/10

67 BELL, COUNTY OF, TX PH II 9/2/10

68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/10

69 SUMNER COUNTY OF, KS PH II 10/21/10

70 COLLEGE STATION, CITY OF, TX PH II 12/7/10

71 Russell, County of, KS PH II 2/15/11

72 SAINT LOUIS, CITY OF, MO PH II 6/13/11

73 SEDGWICK, COUNTY OF, KS PH II 6/16/11

74 ELLSWORTH, COUNTY OF, KS PH II 6/27/11

75 JOHNSON, COUNTY OF, KS PH II 7/7/11

76 LINCOLN, COUNTY OF, KS PH II 7/7/11

77 PADUCAH, CITY OF, KY PH II 7/28/11

78 ELLIS, COUNTY OF, KS PH II 8/17/11

79 KANSAS, STATE OF PH II 9/15/11

80 HAYSVILLE, CITY OF, KS PH II 9/19/11

81 WILLIAMSON, COUNTY OF,TX PH II 9/19/11

82 WHEELING, CITY OF, WV PH II 11/14/11

83 PORT NECHES, CITY OF, TX PH II 12/12/11

84 HOUSTON, CITY OF, TX PH II 2/2/12

85 Lewisville, City of, TX PH II 3/26/12

86 LAKE QUIVIRA, CITY OF, KS PH II 4/19/12

87 MONTGOMERY, COUNTY OF, TX PH II 5/16/12

88 GARLAND, CITY OF, TX PH II 5/22/12

89 CLARKSVILLE, CITY OF, TN PH II 5/23/12

90 ARKANSAS, STATE OF PH II 5/29/12

90

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/08

3 LAKELAND, CITY OF, FL PH II 4/4/08

4 CHARLOTTE, COUNTY OF, FL PH II 4/14/08

5 CONCORD, CITY OF, NC PH II 4/14/08

6 FORSYTH, COUNTY OF, GA PH II 4/14/08

7 ALBANY, CITY OF, GA 4/18/08

8 BAY COUNTY COMMISSIONERS, FL PH II 4/18/08

9 SARASOTA, COUNTY OF, FL PH II 4/18/08

10 ALBERTVILLE, CITY OF, AL 4/21/08

11 OPELIKA, CITY OF, AL PH II 4/21/08

12 PANAMA CITY, CITY OF, FL 4/21/08

13 IBERVILLE, PARISH OF, LA PH II 4/23/08

14 FAYETTE, COUNTY OF, GA PH II 5/5/08

15 FLORENCE, COUNTY OF, SC PH II 5/9/08

16 MARION, COUNTY OF, FL PH II 5/15/08

17 HINDS, COUNTY OF, MS PH II 5/19/08

18 MINT HILL, TOWN OF, NC PH II 6/2/08

19 STONE MOUNTAIN PARK PH II 6/4/08

20 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08

21 GAINESVILLE, CITY OF, FL PH II 6/11/08

22 CLEVELAND, COUNTY OF, NC PH II 6/30/08

23 SULPHUR, CITY OF, LA PH II 7/1/08

24 MOORESVILLE, TOWN OF, NC PH II 7/9/08

Subtotal PFA count for Wave 2

Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

25 TARBORO, TOWN OF, NC PH II 7/10/08

26 DUKE UNIVERSITY PH II 7/16/08

27 KERNERSVILLE, TOWN OF, NC PH II 7/24/08

28 MYRTLE BEACH, CITY OF, SC PH II 7/25/08

29 SHELBY, CITY OF, NC PH II 9/3/08

30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08

31 LEE, COUNTY OF, FL PH II 9/29/08

32 DELRAY BEACH, CITY OF, FL PH II 10/16/08

33 CADDO PARISH COMMUNICATIONS DIST1, LA PH II 10/17/08

34 SAINT CHARLES, PARISH OF, LA PH II 11/19/08

35 PITT, COUNTY OF, NC PH II 11/24/08

36 CALCASIEU, PARISH OF, LA PH II 11/26/08

37 CHARLESTON, CITY OF, SC PH II 11/26/08

38 DESOTO, COUNTY OF, FL PH II 12/2/08

39 LENOIR, COUNTY OF, NC PH II 12/2/08

40 GWINNETT, COUNTY OF, GA PH II 12/8/08

41 HORRY, COUNTY OF, SC PH II 12/8/08

42 EMORY UNIVERSITY, GA PH II 12/15/08

43 Hall, County of 12/15/08

44 PINEVILLE, TOWN OF, NC PH II 12/15/08

45 MECKLENBURG, COUNTY OF, NC PH II 1/6/09

46 PALM BEACH, COUNTY OF, FL PH II 1/14/09

47 BOSSIER, PARISH OF, LA PH II 1/30/09

48 Atlanta, City of, GA PH II 2/3/09

49 SALISBURY, CITY OF, NC PH II 2/3/09

50 Athens-Clarke County, GA PH II MA 6/15/09

51 New Hanover, County of, NC PH II 6/29/09

52 HOLLYWOOD, CITY OF, FL PH II 7/29/09

53 FULTON, COUNTY OF, GA PH II 7/30/09

54 JACKSONVILLE, CITY OF, FL PH II 8/7/09

55 HICKORY, CITY OF, NC PH II 8/12/09

56 FAYETTEVILLE, CITY OF, NC PH II 8/25/09

57 LAFOURCHE, PARISH OF, LA PH II 9/14/09

58 CHARLESTON, COUNTY OF, SC PH II 10/2/09

59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09

60 BOSSIER, CITY OF, LA PH II 10/23/09

61 GLYNN, COUNTY OF, GA PH II 10/28/09

62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/09

63 HIALEAH, CITY OF, FL PH II 11/20/09

64 CRISP, COUNTY OF, GA 11/25/09

65 CORAL SPRINGS, CITY OF, FL PH II 12/10/09

66 Orange, County of, FL PH II 1/12/10

67 Hillsborough, County Of, FL PH II 1/26/10

68 THOMASVILLE, CITY OF, NC PH II 2/24/10

69 Rocky Mount, City of, NC PH II 2/25/10

70 MARION, COUNTY OF, SC PH II 3/1/10

71 City of Sumter and Sumter County, SC PH II 4/7/10

72 HARRISON, COUNTY OF, MS PH II 4/9/10

73 Cary, Town of, NC PH II 4/21/10

74 BIRMINGHAM, CITY OF, AL PH II 4/23/10

75 YORK, COUNTY OF, SC PH II 4/28/10

76 WINTER PARK, CITY OF, FL PH II 5/4/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

77 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/10

78 LAKE CHARLES, CITY OF, LA PH II 5/20/10

79 CALHOUN, COUNTY OF, AL PH II 5/27/10

80 OSCEOLA, COUNTY OF, FL PH II 6/7/10

81 PINELLAS, COUNTY OF, FL PH II 6/7/10

82 West Baton Rouge Parish Comm Dist PH II 6/15/10

83 JACKSON, COUNTY OF, MS PH II 7/6/10

84 LA GRANGE, CITY OF, GA PH II 7/22/10

85 MONTGOMERY, CITY OF, AL PH II 7/23/10

86 Hancock, County of, MS PH II 7/29/10

87 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10

88 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/10

89 BOYNTON BEACH, CITY OF, FL PH II 8/27/10

90 OCALA, CITY OF, FL PH II 9/2/10

91 RAPIDES, PARISH OF, LA PH II 9/22/10

92 WINSTON SALEM, CITY OF, NC PH II 10/22/10

93 GADSDEN, CITY OF, AL PH II 1/20/11

94 FORT LAUDERDALE, CITY OF, FL PH II 3/14/11

95 SAINT LUCIE, COUNTY OF, FL PH II 5/4/11

96 MOBILE, CITY OF, AL PH II 6/6/11

97 JEFFERSON, PARISH OF, LA PH II 7/7/11

98 HARTSELLE, CITY OF, AL PH II 8/18/11

99 BROWARD, COUNTY OF, FL PH II 9/15/11

100 JACKSONVILLE, CITY OF, NC PH II 10/5/11

101 Maitland, City of, FL PH II 10/6/11

102 HENRY, COUNTY OF, GA PH II 10/7/11

103 PUERTO RICO, COMMONWEALTH OF PH II 10/31/11

104 Washington, County of, AL PH II 11/2/11

105 ALABAMA, STATE OF, AL PH II 11/17/11

106 MIAMI-DADE, COUNTY OF, FL PH II 11/17/11

107 CLAY, COUNTY OF, FL PH II 12/13/11

108 PLANTATION, CITY OF, FL PH II 12/22/11

109 TALLAHASSEE, CITY OF, FL PH II 4/10/12

110 BEAUFORT, COUNTY OF, SC PH II 5/1/12

111 BULLOCH, COUNTY OF, GA 5/8/12

112 MOBILE, COUNTY OF, AL PH II 6/1/12

112

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08

2 CLARK, COUNTY OF, WA PH II 4/29/08

3 LIVE OAK, CITY OF, TX PH II 11/25/08

4 HARRISON, COUNTY OF, OH PH II 11/26/08

5 YAKIMA, CITY OF, WA PH II 12/8/08

6 HOBBS, CITY OF, NM PH II 12/19/08

7 CLERMONT, COUNTY OF, OH PH II 1/5/09

8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/09

9 BENTON, COUNTY OF, WA PH II 10/5/09

10 SAN ANGELO, CITY OF, TX PH II 10/20/09

11 CUMBERLAND, COUNTY OF, PA PH II 1/4/10

12 Signal Hill, City of, CA PH II 1/7/10

13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/10

14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/10

Subtotal PFA count for Wave 3

Wave 4
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

15 CINCINNATI, CITY OF, OH PH II 5/19/10

16 ALBUQUERQUE, CITY OF, NM PH II 5/27/10

17 NEW MEXICO, STATE OF, NM PH II 7/29/10

18 WARREN, COUNTY OF, OH PH II 2/25/11

19 HAMILTON, COUNTY OF, OH PH II 5/31/11

20 PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/11

21 SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH II 3/8/12

21

1 Canton, City of OH 1/7/10

2 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10

3 PUYALLUP, CITY OF, WA PH II 4/9/10

4 STARK, COUNTY OF, OH PH II 4/9/10

5 Grand Isle County Emer SvcsAssoc PH II 4/19/10

6 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/10

7 Regents of University of Michigan, MI 8/23/10

8 Dublin, City of, OH 8/27/10

9 Port of Seattle, WA 9/1/10

10 WORTHINGTON, CITY OF PH II 9/20/10

11 Huron County 911, MI 9/27/10

12 Lansing School District, MI 10/22/10

13 Warren, City of, MI 11/17/10

14 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10

15 TACOMA, CITY OF, WA PH II 1/14/11

16 Niagara Frontier Transportation Authority, NY 1/31/11

17 FINDLAY, CITY OF, OH PH II 2/28/11

18 DELAWARE, COUNTY OF, OH PH II 6/6/11

19 Onondaga, County Of, NY PH II 6/27/11

20 LAKE, COUNTY OF, OH PH II 7/6/11

21 Kitsap County Transit, WA 8/17/11

22 Bellingham, City of, WA 9/19/11

23 DOWNRIVER MUTUAL AID, MI PH II 10/28/11

24 Bath, Township of, OH 11/15/11

25 State of Ohio - Ohio State University PH II 11/17/11

26 Warren, City of, OH 12/9/11

27 VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12

28 FRANKLIN, COUNTY OF, OH PH II 3/5/12

29 AUBURN, CITY OF, NY PH II 3/19/12

30 PARMA, CITY OF, OH PH II 4/2/12

30

1 CALIFORNIA, STATE OF PH II 3/10/11

1

343

Subtotal PFA count for Canadian Border Region

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs

Subtotal PFA count for Wave 4

Canadian Border Region
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Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date

Deal

Count

1 Chesterfield, County of, VA PH II 4/25/12

2 NEWPORT NEWS, CITY OF, VA PH II 6/11/12

3 WEST HARTFORD, TOWN OF, CT PH II 6/26/12

3

1 KNOX, COUNTY OF, TN PH II 6/4/12

2 WACO, CITY OF, TX PH II 6/15/12

2

0

0

1 MIAMI, COUNTY OF, OH PH II 6/19/12

2 EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II 6/29/12

2

0

7

Mexican Border Region

Subtotal PFA count for Mexican Border Region

Total PFAs Pending TA Completion Certification Review

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region

Wave 3

Subtotal PFA count for Canadian Border Region
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

1 American Beeper Company LLC 12/14/11

1

0

1

Subtotal FRA count for Wave 4

Total FRAs

FRAs for Licensees in the ESMR Band

Wave 1

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Wave 3

Subtotal FRA count for Wave 3

Wave 4
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of June 30, 2012

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

1 Salado, Freddy 5/10/12

1

0

1

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Total PFAs

PFAs for Licensees in the ESMR Band

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Wave 3
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Actvities (In Months)

Deal

Count

1 Western Messenger Service Inc. 77.17

2 DeLasaux Thomas 75.20

3 Newport News, City of 74.10

4 Suffolk, City of 74.10

5 Commonwealth of Massachusetts 70.50

6 Worcester, City of 70.40

7 Allen Wireless Group 1 69.83

8 Mobile Relay Associates 68.40

9 Slater Communication & Electronic # 2 68.30

10 Richmond, City of VA 58.40

11 WASHINGTON, STATE OF 58.23

12 Chicago, City of(PAWS DATA) 53.97

13 Boston, City of - Police (MA) 13.83

14 Montgomery, County of 8.13

Subtotal FRA count for Wave 1 14

1 Arlington ISD 71.97

2 CHATTANOOGA, CITY OF, TN 15.71

Subtotal FRA count for Wave 2 2

1 VAUGHAN, RAY J 67.60

2 GREENSBORO, CITY OF, NC 61.87

3 SANIBEL, CITY OF, FL 60.20

4 CITRUS, COUNTY OF, FL 45.30

5 WEST PALM BEACH, CITY OF, FL 44.93

6 BIBB, COUNTY OF, GA 43.30

7 Florida, State of - Channel 96 41.43

8 MANATEE, COUNTY OF, FL 41.43

9 BOCA RATON, CITY OF, FL 37.60

10 BREVARD, COUNTY OF, FL 33.47

11 Consolidated Government of Columbus, GA 32.00

12 Liberty Communications, Inc. 22.97

13 JONES, COUNTY OF, MS 12.18

14 Florida, State of 11.10

15 SEMINOLE, COUNTY OF, FL 10.80

16 Pasco, County OF, FL 7.31

17 DeKalb County Police Department, GA 4.01

Subtotal FRA count for Wave 3 17

1 MAYS, MYRON 58.90

2 NEW ORLEANS, CITY OF, LA 58.50

3 Plaquemines Parish Government, LA 54.40

4 LOUISIANA, STATE OF 31.20

5 EAST BATON ROUGE, PARISH OF, LA 21.83

6 BATON ROUGE, CITY OF, LA 18.70

7 ORLEANS PARISH SCHOOL BOARD, LA 15.00

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Actvities (In Months)

Deal

Count

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

8 RANKIN, COUNTY OF, MS 5.28

Subtotal FRA count for Wave 4 8

1 Miller, Judith & Wayne A 35.90

2 Plymouth Canton Community School Dist, MI 34.67

3 KIRO-TV, Inc. 23.37

4 Spectrum Communications Inc 23.03

5 Hazelton Industries Inc. 12.97

6 United Telephone Company of Ohio 12.40

7 ArcelorMittal Cleveland Inc. 4.83

8 Chrysler Corporation 4.23

9 FELHC Inc 1.50

Subtotal FRA count for Canadian Border Region 9

Subtotal FRA count for Mexican Border Region 0

Total FRAs 50

Canadian Border Region

Mexican Border Region

Page 2 of 2



Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of June 30, 2012

Deal Name

Deal

Count

1 Boston, City of

2 Rhode Island, State of - Pre Planning

3 Seabrook - Planning Funding

4 WASHINGTON, STATE OF

Subtotal PFA count for Wave 1 4

Subtotal PFA count for Wave 2 0

1 MANATEE, COUNTY OF, FL

2 MIAMI BEACH, CITY OF, FL

Subtotal PFA count for Wave 3 2

1 JEFFERSON, PARISH OF, LA

2 SAINT JOHN THE BAPTIST, PARISH OF, LA

Subtotal PFA count for Wave 4 2

1 Consumers Energy Company

2 United Telephone Company of Ohio

Subtotal PFA count for Canadian Border Region 2

1 ORANGE, COUNTY OF, CA

Subtotal PFA count for Mexican Border Region 1

Total PFAs 11

Mexican Border Region

Stage 1 PFAs that have not Closed

Wave 1

Wave 3

Wave 2

Wave 4

Canadian Border Region

Page 1 of 1



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

1 South Windsor, Town of, CT PH II MA 53.57

2 VACAVILLE, CITY OF, CA PH II 53.00

3 WEST ORANGE, TOWNSHIP OF, NJ PH II 52.40

4 SALT LAKE CITY, CITY OF, UT PH II 50.23

5 HYANNIS, TOWN OF, MA PH II 50.20

6 CAPITAL REGION AIRPORT COMMISSION, VA PH II 49.77

7 EAGLE, COUNTY OF, CO PH II 49.61

8 HOBOKEN, CITY OF, NJ PH II 48.93

9 University of California - Merced 48.83

10 KANKAKEE, CITY OF, IL PH II 48.00

11 HOWARD, COUNTY OF, IN PH II 47.50

12 BABYLON, TOWN OF, NY PH II 47.30

13 JERSEY CITY, CITY OF, NJ PH II 45.53

14 UNIVERSITY OF CONNECTICUT, CT PH II 44.00

15 University of California - Santa Cruz 43.97

16 KAUAI, COUNTY OF, HI PH II 43.93

17 CAMDEN, CITY OF, NJ PH II 43.48

18 LA CROSSE, CITY OF, WI PH II 43.47

19 EAST CHICAGO, CITY OF, IN PH II 43.23

20 Southern Nevada, RTC of 41.70

21 University of California - Berkeley 41.40

22 EGG HARBOR, TOWNSHIP OF, NJ PH II 40.91

23 GALLOWAY, TOWNSHIP OF, NJ PH II 40.91

24 SCHAUMBURG, VILLAGE OF, IL PH II 40.67

25 Nashua, City of 39.58

26 SALEM, CITY OF, OR PH II 38.90

27 ADAMS TWELVE FIVE STAR SCHOOL DISTRICT, CO PH II 37.00

28 ALLEN, COUNTY OF, IN PH II 36.27

29 CLARK, COUNTY OF, NV PH II 35.57

30 SHEBOYGAN, COUNTY OF, WI PH II 34.87

31 UNION, COUNTY OF, NJ PH II 33.44

32 TIPPECANOE, COUNTY OF, IN PH II 32.50

33 MIDDLESEX, COUNTY OF, NJ PH II 32.44

34 WEST HARTFORD, TOWN OF, CT PH II 30.40

35 JOLIET, CITY OF, IL PH II 29.88

36 Milwaukee, County of, WI - MCTS CAD/AVL System 29.67

37 PRINCE GEORGES, COUNTY OF, MD PH II 28.40

38 SPOTSYLVANIA, COUNTY OF, VA PH II 28.17

39 ROSEVILLE, CITY OF, CA PH II 27.17

40 ATLANTIC, COUNTY OF, NJ PH II 26.38

41 Colorado, State of PH II 25.73

42 WASHOE, COUNTY OF, NV PH II 25.34

43 DENVER, CITY AND COUNTY OF, CO PH II 25.33

44 NEW JERSEY, STATE OF PH II 25.13

45 PORT AUTH OF NY AND NJ PH II 24.87

46 WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 24.60

47 OLD BRIDGE, TOWNSHIP OF, NJ PH II 24.34

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Page 1 of 7



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

48 NASSAU, COUNTY OF, NY PH II 23.84

49 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 22.93

50 Woodridge, Village of, IL PH II MA only 22.73

51 FAIRFIELD, TOWNSHIP OF, NJ PH II 21.08

52 HARTFORD, City of, CT PH II 20.80

53 SUFFOLK, COUNTY OF, NY PH II 20.80

54 ALAMEDA, COUNTY OF, CA PH II 20.57

55 HAMILTON, COUNTY OF, IN PH II 20.31

56 TRENTON, CITY OF, NJ PH II 19.97

57 MILWAUKEE, CITY OF, WI PH II 19.90

58 ORANGE COUNTY SHERIFF, NY PH II 19.61

59 PORTLAND, CITY OF, ME PH II 19.40

60 SANTA CLARA, CITY OF, CA PH II 19.20

61 AURORA, CITY OF, IL PH II 18.83

62 Department of Correction, Massachusetts PH II 18.80

63 MILWAUKEE, COUNTY OF, WI PH II 18.77

64 SAINT CLAIR, COUNTY OF, IL PH II 18.68

65 OZAUKEE, COUNTY OF, WI PH II 18.20

66 WAUKESHA, COUNTY OF, WI PH II 17.77

67 HONOLULU, CITY AND COUNTY OF, HI PH II 15.88

68 Salisbury, City of, MD PH II 15.50

69 LANCASTER COUNTY OF, PA PH II 15.10

70 WISCONSIN, STATE OF PH II 13.87

71 BOSTON, CITY OF, MA PH II - POLICE 13.83

72 WETHERSFIELD, TOWN OF, CT PH II 12.30

73 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 12.27

74 VANDERBURGH, COUNTY OF, IN PH II 12.27

75 Cook, County of, IL PH II 11.69

76 HANOVER, COUNTY OF, VA PH II 11.03

77 WILL, COUNTY OF, IL PH II 10.28

78 READING, CITY OF, PA PH II 9.40

79 STAMFORD, CITY OF, CT PH II 9.40

80 LIVERMORE, CITY OF, CA PH II 9.17

81 Connecticut DOC PH II MA Only 9.13

82 TRUMBULL, TOWN OF, CT PH II 7.71

83 SACRAMENTO, COUNTY OF, CA PH II 7.10

84 MILFORD, CITY OF, CT PH II 6.90

85 CHERRY HILL, TOWNSHIP OF, NJ PH II 6.70

86 WATERBURY, CITY OF, CT PH II 5.67

87 PORTLAND, CITY OF, OR PH II 4.30

88 City of Providence, RI 3.60

89 GREENWICH, TOWN OF, CT PH II 3.57

90 University of California - Davis 1.91

91 Illinois, State of, DOC PH II 0.94

92 SUFFOLK, COUNTY OF PH II 0.94

93 MARYLAND, STATE OF PH II 0.73

94 NORWALK, CITY OF, CT PH II 0.71

Subtotal FRA count for Wave 1 94

Page 2 of 7



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

1 MC PHERSON, COUNTY OF, KS PH II 53.47

2 EDEN PRAIRIE, CITY OF, MN PH II 51.34

3 KANSAS CITY, CITY OF, KS PH II 48.80

4 Southern Methodist Univ PH II 48.63

5 SAINT LOUIS, COUNTY OF, MN PH II 48.10

6 SAINT CHARLES, CITY OF, MO PH II 47.43

7 UNIVERSITY PARK, CITY OF, TX PH II 38.43

8 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 38.13

9 LUBBOCK, CITY OF, TX PH II 35.83

10 McCracken, County of, KY PH II STA 33.90

11 WACO, CITY OF, TX PH II 31.90

12 COLLEGE STATION, CITY OF, TX PH II 31.43

13 BOWLING GREEN, CITY OF, KY PH II 30.67

14 WEST DES MOINES, CITY OF, IA PH II 29.21

15 Sullivan, County of, TN 29.20

16 BI STATE INFORMATION CENTER, TX PH II 27.61

17 WABAUNSEE, COUNTY OF, KS PH II 26.30

18 CARROLLTON, CITY OF, TX PH II 25.13

19 ORANGE, CITY OF, TX PH II 24.37

20 DUBUQUE, COUNTY OF, IA PH II 24.11

21 GRUNDY COUNTY OF, IA PH II 24.11

22 JOPLIN, CITY OF, MO PH II 24.03

23 Knox County Schools, TN PH II 22.44

24 CLARKSVILLE, CITY OF, TN PH II 22.30

25 Tennessee DOC PH II 22.28

26 BARTLETT, CITY OF, TN PH II 20.83

27 CREEK, COUNTY OF, OK PH II 20.40

28 Prairie Village, City of, KS PH II 19.84

29 POLK, COUNTY OF, IA PH II 19.74

30 SAINT LOUIS, CITY OF, MO PH II 19.63

31 SMYRNA, TOWN OF, TN PH II 18.31

32 LINCOLN, CITY OF, NE PH II 18.00

33 TENNESSEE, STATE OF PH II 16.64

34 MC KINNEY, CITY OF, TX PH II 16.13

35 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 15.88

36 KNOX, COUNTY OF, TN PH II 14.71

37 BELL, COUNTY OF, TX PH II 14.63

38 LONGVIEW, CITY OF, TX PH II 14.60

39 Riley, County of, KS PH II 14.27

40 OAK RIDGE, CITY OF, TN PH II 13.63

41 WHEELING, CITY OF, WV PH II 12.17

42 PLANO, CITY OF, TX PH II 12.00

43 GRANDVIEW, CITY OF, MO PH II 11.93

44 ARLINGTON, CITY OF, TX PH II 11.27

45 BEAUMONT, CITY OF, TX PH II 10.14

46 MONTGOMERY, COUNTY OF, TX PH II 9.24

47 PORT NECHES, CITY OF, TX PH II 8.77

Wave 2
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

48 Conroe, City of, TX PH II 8.74

49 BIXBY, CITY OF, OK PH II 8.00

50 SARPY, COUNTY OF, NE PH II 7.77

51 JACKSONVILLE, CITY OF, AR PH II 7.61

52 LINCOLN, COUNTY OF, KS PH II 7.57

53 PADUCAH, CITY OF, KY PH II 7.14

54 HOUSTON, CITY OF, TX PH II 7.10

55 Ellis, County of, TX PH II 6.70

56 Russell, County of, KS PH II 6.70

57 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6.14

58 OVERLAND PARK, CITY OF, KS PH II 5.93

59 HAYSVILLE, CITY OF, KS PH II 4.51

60 LAKE QUIVIRA, CITY OF, KS PH II 4.51

61 SUMNER COUNTY OF, KS PH II 4.51

62 HUTCHINSON-RENO COUNTY EMER COMM PH II 4.44

63 DENTON, CITY OF, TX PH II 4.21

64 OWENSBORO, CITY OF, KY PH II 2.73

65 OKLAHOMA CITY, CITY OF, OK PH II 2.27

66 COPPERAS COVE, CITY OF, TX PH II 2.20

67 ELLIS, COUNTY OF, KS PH II 2.01

68 GARLAND, CITY OF, TX PH II 2.01

69 MEMPHIS, CITY OF, TN PH II 1.48

70 Lewisville, City of, TX PH II 1.18

71 DOUGLAS, COUNTY OF, NE PH II 0.98

72 OMAHA PUBLIC POWER DISTRICT, NE PH II 0.81

73 North Kansas City Police 0.77

Subtotal FRA count for Wave 2 73

1 LAKELAND, CITY OF, FL PH II 54.53

2 Flagler, County of, FL PH II 47.61

3 BAY COUNTY COMMISSIONERS, FL PH II 46.83

4 GLYNN, COUNTY OF, GA PH II 42.17

5 SAINT LUCIE, COUNTY OF, FL PH II 39.23

6 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 37.63

7 CLAY, COUNTY OF, FL PH II 36.84

8 SHELBY, CITY OF, NC PH II 34.90

9 INDIAN RIVER, COUNTY OF, FL PH II 34.41

10 COVINGTON, CITY OF, GA PH II 34.20

11 Rocky Mount, City of, NC PH II 32.00

12 BULLOCH, COUNTY OF, GA 31.98

13 CALHOUN, COUNTY OF, AL PH II 29.41

14 LEE, COUNTY OF, MS 27.87

15 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 26.98

16 LOWNDES, COUNTY OF, GA PH II 25.31

17 Iberville, Parish of, LA PH II OEP 24.54

18 CORAL GABLES, CITY OF, FL PH II 24.28

19 JACKSONVILLE, CITY OF, FL PH II 23.37

20 Harnett County of, NC PH II 22.18

Wave 3
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

21 Lexington, County of, SC PH II SED 21.97

22 PINEVILLE, TOWN OF, NC PH II 20.78

23 West Baton Rouge Parish Comm Dist PH II 19.50

24 St Martin Parish Sherrif, LA PH II MA only 18.60

25 GEORGIA, STATE OF PH II 18.44

26 CHARLESTON, COUNTY OF, SC PH II 18.24

27 GWINNETT, COUNTY OF, GA PH II 17.41

28 SAINT TAMMANY, PARISH OF, LA PH II 17.28

29 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 17.17

30 IBERVILLE, PARISH OF, LA PH II 16.40

31 NOXUBEE, COUNTY OF, MS PH II 15.10

32 BREVARD, COUNTY OF, FL PH II 14.77

33 Cobb, County of, GA PH II MA only 14.50

34 BATON ROUGE, CITY OF, LA PH II 14.10

35 JACKSON, COUNTY OF, MS PH II 13.87

36 SAINT JAMES, PARISH OF, LA PH II 13.83

37 PALM BEACH GARDENS, CITY OF, FL PH II 13.18

38 Boca Raton, City of, FL PH II MO 12.70

39 MINT HILL, TOWN OF, NC PH II 12.24

40 BOSSIER, PARISH OF, LA PH II 12.01

41 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 11.94

42 PUERTO RICO, COMMONWEALTH OF PH II 11.83

43 DESOTO, COUNTY OF, FL PH II 11.21

44 WINTER PARK, CITY OF, FL PH II 11.21

45 MONROE, COUNTY OF, FL PH II 9.71

46 Houma, City of LA, PH II STA 9.27

47 TALLAHASSEE, CITY OF, FL PH II 9.11

48 SARASOTA, COUNTY OF, FL PH II 8.64

49 MARTIN, COUNTY OF, FL PH II 8.27

50 BOSSIER, CITY OF, LA PH II 7.48

51 Athens-Clarke County, GA PH II MA 7.14

52 BOYNTON BEACH, CITY OF, FL PH II 7.01

53 SPALDING, COUNTY OF, GA PH II 6.93

54 MISSISSIPPI, STATE OF, DOC PH II 6.88

55 Orange, County of, FL PH II 6.84

56 MANATEE, COUNTY OF, FL PH II 6.70

57 Georgia, State of, PH II Metro 6.68

58 CONCORD, CITY OF, NC PH II 6.67

59 OCALA, CITY OF, FL PH II 6.41

60 FAYETTE, COUNTY OF, GA PH II 6.08

61 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 6.08

62 VOLUSIA, COUNTY OF, FL PH II 5.94

63 LAKE CHARLES, CITY OF, LA PH II 5.84

64 HENRY, COUNTY OF, GA PH II 5.71

65 Puerto Rico State Police, PR PH II 5.64

66 MARION, COUNTY OF, SC PH II 5.48

67 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 5.14

68 ASCENSION, PARISH OF, LA PH II 4.68
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

69 HARTSELLE, CITY OF, AL PH II 4.57

70 GAINESVILLE, CITY OF, FL PH II 4.47

71 CENTER POINT FIRE DISTRICT, AL PH II 4.04

72 COLLIER, COUNTY OF, FL PH II 4.04

73 OSCEOLA, COUNTY OF, FL PH II 3.81

74 HARRISON, COUNTY OF, MS PH II 3.57

75 FULTON, COUNTY OF, GA PH II 3.41

76 SEMINOLE, COUNTY OF, FL PH II 3.04

77 TOA BAJA MUNICPAL GOVERNMENT, PR PH II 2.70

78 CALCASIEU, PARISH OF, LA PH II 2.01

79 MONTGOMERY, CITY OF, AL PH II 1.97

80 DELRAY BEACH, CITY OF, FL PH II 1.68

81 HUNTSVILLE, CITY OF, AL PH II 1.27

82 North Carolina, State of PH II Data System 1.03

83 HERNANDO, COUNTY OF, FL PH II 0.98

84 MECKLENBURG, COUNTY OF, NC PH II 0.14

Subtotal FRA count for Wave 3 84

1 BUTLER, COUNTY OF, OH PH II 51.73

2 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 39.47

3 MIDLAND, CITY OF, TX PH II 37.61

4 HOBBS, CITY OF, NM PH II 37.43

5 CLARK, COUNTY OF, WA PH II 37.23

6 Clinton County Sheriff Office, OH PH II 36.44

7 LIVE OAK, CITY OF, TX PH II 31.28

8 ALBUQUERQUE, CITY OF, NM PH II 30.71

9 CORPUS CHRISTI, CITY OF, TX PH II 27.34

10 PENNSYLVANIA STATE UNIVERSITY, PA PH II 22.57

11 CINCINNATI, CITY OF, OH PH II 18.60

12 SAN ANTONIO, CITY OF, TX PH II 13.88

13 HAMILTON, COUNTY OF, OH PH II 12.47

14 CLERMONT, COUNTY OF, OH PH II 11.53

15 CUMBERLAND, COUNTY OF, PA PH II 11.51

16 LP Ganacias Enterprises, Inc 11.17

17 CALDWELL, COUNTY OF, TX PH II 7.80

18 DAYTON, CITY OF, OH PH II 6.87

19 RENSSELAER, COUNTY OF, NY PH II 4.30

20 Whitehall, City of, MI PH II MA only 2.60

Subtotal FRA count for Wave 4 20

1 Lancaster, Town of, NY 26.03

2 Ontario, County of, NY 23.93

3 Austintown, Township of, OH 21.17

4 Monroe, County of, NY 19.17

5 Billings, City of, MT 16.27

6 Lansing School District, MI 14.10

7 FAYETTE, COUNTY OF, OH PH II 14.08

8 Bath, Township of, OH 9.23

Wave 4

Canadian Border Region
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months)

Deal

Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

9 New York, State of Canadian Rebanding 7.57

10 Rome, City of, NY 7.40

11 AUBURN, CITY OF, NY PH II 6.47

12 Richfield, Village or, OH 5.14

13 Niagara Frontier Transportation Authority, NY 4.10

14 Geauga, County of, OH 3.37

15 LAKE, COUNTY OF, OH PH II 2.93

16 New York State OEM PH II 2.37

17 Seattle City Light Canadian Rebanding 0.24

Subtotal FRA count for Canadian Border Region 17

Subtotal FRA count for Mexican Border Region 0

Total FRAs 288

Mexican Border Region

Page 7 of 7



Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2012

Deal Name

Deal

Count

1 ALAMEDA, COUNTY OF, CA PH II

2 ALBEMARLE, COUNTY OF, VA PH II

3 ANNE ARUNDEL, COUNTY OF, MD PH II

4 AURORA, CITY OF, IL PH II

5 Baltimore Washington Int'l Airport PH II

6 Boston Public Health Commission, City of, MA PH II

7 CAMBRIDGE, CITY OF, MA PH II

8 CHARLES, COUNTY OF, MD PH II

9 CHICAGO, CITY OF, IL PH II

10 Chicago, City of, IL PH II Aviation

11 Colorado CallComm EA Swap

12 CONNECTICUT, STATE OF PH II

13 DELAWARE, STATE OF PH II

14 Department of Correction, Massachusetts PH II

15 ELGIN, CITY OF, IL PH II

16 FAIRFAX, COUNTY OF, VA PH II

17 HENRICO, COUNTY OF, VA PH II

18 Illinois, State of, PH II Criminal Justice Auth

19 Indiana, State of

20 KAUAI, COUNTY OF, HI PH II

21 LANCASTER COUNTY OF, PA PH II

22 LOUDOUN, COUNTY OF, VA PH II

23 MANASSAS, CITY OF, VA PH II

24 MASSACHUSETTS PORT AUTHORITY, MA PH II

25 MASSACHUSETTS, COMMONWEALTH OF PH II

26 MONTGOMERY, COUNTY OF, MD PH II

27 MONTGOMERY, COUNTY OF, PA PH II

28 New Jersey Transit

29 NEW JERSEY, STATE OF PH II

30 NORWALK, CITY OF, CT PH II

31 OLD BRIDGE, TOWNSHIP OF, NJ PH II

32 PHILADELPHIA, CITY OF, PA PH II

33 PORTLAND, CITY OF, OR PH II

34 PRINCE GEORGES, COUNTY OF, MD PH II

35 PRINCE WILLIAM, COUNTY OF, VA PH II

36 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II

37 RICHMOND, CITY OF, VA PH II

38 ROSEVILLE, CITY OF, CA PH II

39 Sacramento County, CA Regional PFA only

40 SACRAMENTO, COUNTY OF, CA PH II

41 SAN FRANCISCO BART PH II

42 Southern Nevada

43 SPOTSYLVANIA, COUNTY OF, VA PH II

44 SUFFOLK, CITY OF, VA PH II

45 SUFFOLK, COUNTY OF PH II

46 SUFFOLK, COUNTY OF, NY PH II

47 TRENTON, CITY OF, NJ PH II

48 UNION CITY, CITY OF, NJ PH II

Stage 2 PFAs that have not Closed

Wave 1
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2012

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

49 VANDERBURGH, COUNTY OF, IN PH II

50 VIRGINIA, COMMONWEALTH OF, VA PH II

51 WATERBURY, CITY OF, CT PH II

Subtotal PFA count for Wave 1 51

1 ARLINGTON, CITY OF, TX PH II

2 BIXBY, CITY OF, OK PH II

3 BRYAN, CITY OF, TX PH II

4 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II

5 DENTON, COUNTY OF, TX PH II

6 EDMOND, CITY OF, OK PH II

7 GRANDVIEW, CITY OF, MO PH II

8 IRVING, CITY OF, TX PH II

9 MC KINNEY, CITY OF, TX PH II

10 MEMPHIS, CITY OF, TN PH II

11 MESQUITE, CITY OF, TX PH II

12 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II

13 OAK RIDGE, CITY OF, TN PH II

14 OBION, COUNTY OF - SHERIFF DEPT, TN PH II

15 OKLAHOMA, STATE OF PH II

16 SARPY, COUNTY OF, NE PH II

17 SMYRNA, TOWN OF, TN PH II

18 TENNESSEE, STATE OF PH II

19 TULSA, CITY OF, OK PH II

Subtotal PFA count for Wave 2 19

1 BATON ROUGE, CITY OF, LA PH II

2 COBB, COUNTY OF, GA PH II

3 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II

4 CORAL GABLES, CITY OF, FL PH II

5 DURHAM, CITY OF, NC

6 FLORIDA, STATE OF PH II

7 GEORGIA, STATE OF PH II

8 GUILFORD, COUNTY OF, NC PH II

9 HIGH POINT, CITY OF, NC PH II

10 HUNTSVILLE, CITY OF, AL PH II

11 JACKSON, CITY OF, MS PH II

12 Jefferson Parish SO, LA PH II Region 1

13 LAFAYETTE, PARISH OF, LA PH II

14 LEE, COUNTY OF, MS

15 LOWNDES, COUNTY OF, GA PH II

16 MARTIN, COUNTY OF, FL PH II

17 Metropolitan Atlanta Rapid Transit Authority, GA P

18 Mississippi, State of, PH II

19 MONROE, COUNTY OF, FL PH II

20 NEW BERN, CITY OF, NC PH II

21 NEW ORLEANS, CITY OF, LA PH II

22 NEW ORLEANS, PORT OF PH II

23 NORTH CAROLINA, STATE OF PH II

Wave 2

Wave 3
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2012

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

24 ONSLOW COUNTY OF, NC PH II

25 OPELOUSAS, CITY OF, LA PH II

26 POLK, COUNTY OF, FL PH II

27 Puerto Rico State Police, PR PH II

28 SAVANNAH, CITY OF, GA

29 SEMINOLE, COUNTY OF, FL PH II

30 SHERIFF, PARISH OF POINTE COUPEE, LA PH II

31 SOUTH CAROLINA, STATE OF PH II

32 SPARTANBURG, COUNTY OF, SC PH II

33 VICKSBURG, CITY OF, MS PH II

34 WAKE, COUNTY OF, NC PH II

Subtotal PFA count for Wave 3 34

1 CALDWELL, COUNTY OF, TX PH II

2 Clinton, County of, NY

3 DAYTON, CITY OF, OH PH II

4 MIDLAND, CITY OF, TX PH II

5 SAN ANTONIO, CITY OF, TX PH II

6 Sante Fe, City of, NM PH II

7 WESTMORELAND, COUNTY OF, PA PH II

Subtotal PFA count for Wave 4 7

1 ANN ARBOR, CITY OF, MI

2 BROOK PARK, CITY OF, OH PH II

3 Cleveland, City of, OH

4 CLINTON, COUNTY OF, MI PH II

5 COLUMBUS, CITY OF, OH PH II

6 Geauga, County of, OH

7 Genesee, County of, NY

8 GROSSE POINTE FARMS CITY OF, MI PH II

9 JACKSON, COUNTY OF, MI PH II

10 KING, COUNTY OF, WA PH II

11 LAPEER, COUNTY OF, MI PH II

12 Lucas, County of, OH

13 MICHIGAN STATE UNIVERSITY, MI PH II

14 MICHIGAN, STATE OF PH II

15 Monroe, County of, NY

16 MONTGOMERY, COUNTY OF, OH PH II

17 OHIO, STATE OF

18 OSWEGO, COUNTY OF, NY PH II

19 Ottawa, County of, OH

20 Parma Heights, City of, OH PH II

21 SEATTLE, CITY OF, WA PH II

22 SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II

23 SNOHOMISH, COUNTY OF, WA PH II

24 Summit County Ohio, OH PH II

25 TUSCOLA, COUNTY OF, MI

26 Washington, State of PH II

27 Wayne, County of, MI PH II

Wave 4

Canadian Border Region
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of June 30, 2012

Deal Name

Deal

Count

Stage 2 PFAs that have not Closed

28 WESTLAND, CITY OF, MI PH II

Subtotal PFA count for Canadian Border Region 28

1 CHANDLER, CITY OF, AZ

2 IRVINE, CITY OF, CA, CA PH II

3 LOS ANGELES, CITY OF, CA

4 LOS ANGELES, CITY OF, CA PH II

5 LOS ANGELES, COUNTY OF, CA PH II

6 MARICOPA, COUNTY OF, AZ PH II

7 MESA, CITY OF, AZ PH II

8 Phoenix, City of, AZ PH II Data System

9 REGENTS OF THE UNIVERSITY OF CALIFORNIA

10 San Bernadino, County Of, CA PH II

11 SAN DIEGO, CITY OF, CA PH II

12 University of California - Riverside PH II

13 University of California - Santa Barbara PH II

14 Yuma, City of, AZ PH II

Subtotal PFA count for Mexican Border Region 14

Total PFAs 153

Mexican Border Region
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of June 30, 2012

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Subtotal FRA count for Wave 1 0

Subtotal FRA count for Wave 2 0

1 Canto, Lazaro J 9.40

2 Davila, Jose 3.93

Subtotal FRA count for Wave 3 2

Subtotal FRA count for Wave 4 0

Total FRAs 2

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of June 30, 2012

Deal Name

Deal

Count

Subtotal PFA count for Wave 1 0

Subtotal PFA count for Wave 2 0

1 R A Electronics & Communications

Subtotal PFA count for Wave 3 1

Subtotal PFA count for Wave 4 0

Total PFAs 1

PFAs for Licensees in the ESMR Band that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 10

800 MHz Transition Administrator, LLC

Fees and Expenses through June 30, 2012

Quarter Ending

March 31, 2012

Quarter Ending June

30, 2012 Year-to-Date

Fees

Reconfiguration Management $308,747 $246,989 $555,736

Frequency Management $661,409 $666,993 $1,328,403

Financial Management $1,314,427 $1,224,304 $2,538,731

General Counsel/Regulatory Management $1,018,394 $1,032,090 $2,050,484

Stakeholder Implementation Management $2,319,546 $1,885,581 $4,205,127

TA Systems Support $475,949 $449,458 $925,407

Program Management Support $516,679 $471,428 $988,107

Alternative Dispute Resolution $353,487 $443,698 $797,186

Fees Subtotal $6,968,639 $6,420,542 $13,389,181

Expenses $126,523 $125,287 $251,810

Total Fees and Expenses $7,095,162 $6,545,829 $13,640,990
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